OFFICE OF THE
EXECUTIVE ENGINEER
CHITRAL IRRIGATION DIVISION CHITRAL
Phone/Fax No. 0943-412641 Email: irrigationdivisionchitral@gmail.com.

Work -2

BIDS EVALUATION REPORT

Name of Work: ADP No.1030 (251278)-Accelerated Sustainable Development Initiative for District Chitral Upper (Improvement/Rehabilitation of Civil irrigation Channels and construction of Flood Protection including Channelization Works at District Chitral Upper).

Sub Work: Improvement/Rehabilitation of Civil Irrigation Channels at Booni Area District Upper Chitral

1. The PC-I for the subject ADP scheme was approved at a total cost of Rs. 140.00 million during the DDC meeting for irrigation department held on 22/10/2025. AA and minutes of the DDC meeting attached as **Annex-I.**

2. The approved PC-I comprises 27 sub-works falling within the jurisdiction of Chitral Irrigation Division Chitral with a total financial outlay of Rs.140.00 million. The subject sub-work, "Improvement/Rehabilitation of Civil Irrigation Channels at Booni Area District Upper Chitral. ", was approved with an estimated cost of Rs. 6.00 million.

3. The Procurement Committee Notified by the Executive Engineer, Chitral Irrigation Division Chitral for the procurement of works, goods and services, vide Letter No. 1972/2-M dated 09-10-2025, for Chitral Irrigation Division Chitral is attached as **Annex-II**.'

4. Notice Inviting Tender (NIT) through Single Stage Single Envelope procurement method was advertised on EPADs, published in national dailies vide NIT No. INF(P) 180/26 Dated 15-01-2026, and uploaded on Irrigation Department & KPPRA websites. The **closing date for submission of bids was** 04/02/02026. Advertisement and related correspondence attached as **Annex-III**.

5. Consequently, the Notice Inviting Bidding through Single Stage Single Envelop Procurement Method on EPADs was advertised in the National Dailies / Press vide NIT No. INF(P) 180/26 Dated 15-01-2026 and was also uploaded through Irrigation Department Website & KPPRA website, with last date for submission of bids as 04/02/2026. Copy of letter to Director information and published NIT attached as **Annex-IV.**

CamScanner

6. A total of 08 (Eight) bidders submitted their bids through the EPADs system.

The bids were opened by the Procurement Committee on 04/02/2026 at 12:30 PM in the presence of intending bidders. During bid opening, the names of bidders, presence of bid securities in hard in sealed envelope, and quoted rates were announced.

Details of bidders with status (response / non-responsive) is tabulated as under:

S. No.	Name of Firm/bidder	Remarks
1	M/S Shah Muhammad & Sons Construction Company	Responsive
2	Muhammad Hussain Shah Booni	Non-Responsive due to non-submission of relevant documents in soft form on EPADs.
3	M/S Shafiq Ur Rehman	Responsive
4	M/S Begal and Company	Responsive
5	Terich Construction Company	Non-Responsive due to Less-submission CDR.
6	Star Construction Company	Responsive
7	Rayyan Aziz Builders (Private) Limited	Responsive
8	M/S Itifaq Construction Company	Responsive

7. The bids were evaluated by the Procurement Committee strictly in accordance with KPPRA Rules, NIT and Bidding Documents. The comparative statement of evaluated responsive bids is summarized below:

S. #	Name of Bidder	Bidders Premium	Bid Cost	Detail of Bid Securities / CDRs		Remarks
				Bid Security @ 2% of E/Cost	Additional Security	
			(Rs.)	(Rs.)	(Rs.)	
1	**M/S Shafiq Ur Rehman**	**-20.00**	**4800000**	**129000**	**480000**	**Responsive**
2	Rayyan Aziz Builders (Private) Limited	-20.00	4800000	129000	500000	Responsive
3	M/S Itifaq Construction Company	-20.00	4800000	129000	516000	Responsive
4	M/S Shah Muhammad & Sons Construction Company	-10.00	5400000	129000		Responsive
5	M/S Begal and Company	-10.00	5400000	129000		Responsive

8. Due to identical lowest bids quoted by Three (03) bidders at 20.00% below the Engineer's Estimate, the bids were treated as equally lowest evaluated responsive bids. The lowest bidder was

CamScanner

determined through a draw, the draw conducted in the presence of the Procurement Committee and the concerned bidders. Consequently, the bid submitted by **M/S Shafiq Ur Rehman** Government Contractor, quoting **20% below** on Schedule items amounting to **Rs. 4800000/-**, has been determined as the lowest evaluated responsive bid. Proceeding of Draw attached as **Annex-V.**

9. In view of the above, the Procurement Committee unanimously recommends the award of the subject work to **M/S shafiq ur rehman Govt: Contractor with contract amount of Rs. 4800000.00 /- (Rupees Forty-Eight Lac only)** @ 20.00% Below premium, on Schedule items amounting to against the Engineer Estimated cost **Rs. 6000000.00/-.**

10. The recommendation is submitted for approval of the competent authority under Section 11(2), Third Schedule – Special Powers, Khyber Pakhtunkhwa Delegation of Financial Powers, 2018, please.

Assistant /Head Clerk
Irrigation Division Chitral

Member

M. Aziz
Divisional Head Draftsman
Irrigation Division Chitral

Member

Sub Divisional Officer Irrigation
Sub Division Lower Chitral

Member

Divisional Accounts Officer
Irrigation Division Chitral

Member

Approved as Recommended

Executive Engineer Irrigation
Division Chitral

Chairman/Procuring Officer

CamScanner

OFFICE OF THE DEPUTY COMMISSIONER, UPPER CHITRAL

Annex-I

Tel: (0943) 410355, Fax: (0943) 410356, E-mail: dcupperchitral@gmail.com, FB: www.facebook.com/upperchitral

No. 11059-64 /DCUC/DA/251278/Vol-I Dated 22/10/2025.

ADMINISTRATIVE APPROVAL.

In exercise of the powers delegated to me under S.No.4 & 5 of the Delegation of Powers under the Financial Rules and Powers of Re-appropriation Rules 2018, Administrative Approval is hereby accorded for execution of the following schemes at a total cost mentioned against each under **ADP NO.251278 (ACCELERATED SUSTAINABLE DEVELOPMENT INITIATIVES FOR DISTRICT UPPER CHITRAL)** subject to observance of all codal formalities by the Executing Agency during the current financial year 2025-26.

S.NO	Name of Scheme	Approved Cost (In Millions)	Executing Agency
1	Construction of Flood Protection including Channelization Works at Reshun area, District Upper Chitral	6.0	Irrigation Division Chitral
2	Construction of Flood Protection including Channelization Works at Booni Gole and Gru Nullah District Upper Chitral	6.0	Irrigation Division Chitral
3	Construction of Flood Protection including Channelization Works at Awi area, District Upper Chitral	6.0	Irrigation Division Chitral
4	Flow management/Channelization works along Mastuj River at Junali Kuch District Upper Chitral.	6.0	Irrigation Division Chitral
5	Flow management/Channelization works along Mastuj River at Reshun Shadir District Upper Chitral.	5.0	Irrigation Division Chitral
6	Construction of Flood Protection including Channelization Works at Laspur Valley in reaches, District Upper Chitral	5.0	Irrigation Division Chitral
7	Construction of Flood Protection including Channelization Works at Terich Valley, District Upper Chitral	4.0	Irrigation Division Chitral
8	Construction of Flood Protection including Channelization Works at Rech Valley Torkoh, District Upper Chitral	5.0	Irrigation Division Chitral
9	Construction of Flood Protection including Channelization Works at Mulkoh area, District Upper Chitral	6.0	Irrigation Division Chitral
10	Construction of Flood Protection including Channelization Works at Torkoh area, District Upper Chitral	5.0	Irrigation Division Chitral
11	Construction of Flood Protection including Channelization Works at Meragram area Yarkon Valley, District Upper Chitral	6.0	Irrigation Division Chitral
12	Construction of Flood Protection including Channelization Works at Pasum gole and Shano gole, District Upper Chitral	5.0	Irrigation Division Chitral
13	Construction of Flood Protection including Channelization Works at Yarkhon Lasht area, District Upper Chitral	5.0	Irrigation Division Chitral
14	Flow Management/Channelization Works at Brep area, District Upper Chitral	6.0	Irrigation Division Chitral
15	Construction of Flood Protection including Channelization Works at Deosar Yarkhon area, District Upper Chitral	4.0	Irrigation Division Chitral

260/4-A-(2)
31/10-2025

AD-I

4-A-2

CamScanner

CamScanner

16	Construction of Flood Protection including Channelization Works at Shahi Das Laspur Valley, District Upper Chitral	9.0	Irrigation Division Chitral
17	Construction of Flood Protection including Channelization Works at Yokum and Kuzh area, District Upper Chitral	9.0	Irrigation Division Chitral
18	Improvement Rehabilitation of Civil Irrigation Channels at Jumali kuch and Charun, District Upper Chitral	6.0	Irrigation Division Chitral
19	Improvement Rehabilitation Civil Irrigation Channels at Booni area District Upper Chitral.	6.0	Irrigation Division Chitral
20	Improvement/Rehabilitation of Civil Irrigation Channels at Awi area District Upper Chitral.	6.0	Irrigation Division Chitral
21	Improvement/Rehabilitation of Civil Irrigation Channels at Mastuj Area District Upper Chitral.	5.8	Irrigation Division Chitral
22	Improvement/Rehabilitation of Civil Irrigation Channels at Yarkhun Valley	5.8	Irrigation Division Chitral
23	Improvement/Rehabilitation of Civil Irrigation Channels at Torkoh Valley District Upper Chitral.	5.0	Irrigation Division Chitral
24	Improvement/Rehabilitation of Civil Irrigation Channels at Mulkoh District Upper Chitral.	5.0	Irrigation Division Chitral
25	Improvement/Rehabilitation of Civil Irrigation Channels at Oweer Valley District Upper Chitral.	3.8	Irrigation Division Chitral
26	Improvement/Rehabilitation of Irrigation Channels at Reshun,Zait and Green Lasht area District Upper Chitral.	4.0	Irrigation Division Chitral
27	Improvement/Rehabilitation of Civil Irrigation Channels at Kushum Bala/Kushum Gram District Upper Chitral.	2.0	Irrigation Division Chitral
	Provision for advertisement charges and PC-I preparation etc.	0.60	Irrigation Division Chitral
	Total	**140**	

(Rupees one hundred and forty million only)

1- The expenditure involved will be met out from the sanctioned budget grant under the following Function cum object of account subject to release of funds by the Finance Department Khyber Pakhtunkhwa "01 General Public Service 015 General Service, 0152 Planning Services 015201 Planning NC 12059(051) Rural and Urban Development".
2- All the rules, regulations and procedure applicable to Deposit work, as contained in PWA Code, General Financial Rules, Treasury Rules and Delegation of Powers under the Financial Rules and Powers of Re-appropriation Rules shall be applicable to the ADP Schemes, which will strictly be observed by the Executing Agency after release of funds and proper technical sanction of cost estimates.
3- Identification of exact location of scheme will be ensured while according/granting technical sanctions to the estimates and will be made part of bid documents.
4- The Administrative Approval does not constitute any sanction on the design/rates provided in the rough cost estimate. The financial responsibilities of design/rates will rest with the Authority Competent to accord Technical Sanction if any to the cost estimate.
5- The schemes were approved by the DDC in its meeting held on 08/10/2025
6- The executing agency shall complete all codal formalities and ensure full transparency in award of work in all cases. Furthermore photographs/videos of all sites before and after completion of work will be ensured by the executing agency for record.
7- The Executing Agency shall be responsible for maintaining proper records and accounts in accordance with the relevant rules/ guidelines/ instructions and fulfill all necessary codal formalities

CamScanner
CamScanner

8. Cost of any scheme mentioned above shall not exceed the allocated amount and the Executing Agency is bound to complete it within the approved cost.
9. The work will be tendered through print media in accordance with the relevant rule.
10. The Executing agency shall provide certificate that the PC-I /Detailed cost estimates have been designed as per site requirements and scope of work before execution of work
11. After completion, the Executing Agency concerned will be responsible for operation, maintenance and repair of the scheme.
12. The Executing Agency shall submit monthly sub-scheme-wise progress report to this office both in hard and soft form via email dcupperchitral@gmail.com.

Deputy Commissioner
Upper Chitral

Endst. No & Date Even.

Copy of the above is forwarded to the:-

1. Commissioner Malakand Division Saidu Sharif Swat.
2. Chief RD, P&D Department Peshawar
3. Deputy Director SDU, P&D Department Khyber Pakhtunkhwa Peshawar.
4. Additional Deputy Commissioner (F&P) Upper Chitral for information and n/action.
5. District Accounts Officer, Upper Chitral for information and necessary action.
6. Executive Engineer Irrigation Division, Chitral.

Deputy Commissioner
Upper Chitral

CamScanner
CamScanner

Annex- II

OFFICE OF THE
EXECUTIVE ENGINEER
CHITRAL IRRIGATION DIVISION CHITRAL

Phone & Fax No. 0943-412641

No. 1972 /2-M, Dated Chitral the 09 /10/2025

OFFICE ORDER.

A procurement committee for the financial year (2025-26) comprising the following Officers/Officials, in the office of Executive Engineer, Irrigation Division Chitral, is hereby constituted.

S.No	Name	Position
1	Executive Engineer	Chairman
2	Sub Divisional Officer, Irrigation Sub Division, Lower Chitral	Member
3	Divisional Accounts Officer	Member
4	Head Clerk	Member
5	Divisional Head Draftsman	Member

TORs:

1. The Committee will monitor all kind of procurement activities in the office.
2. Receiving and opening of Bid/tenders will be carried by the committee.
3. The Committee will evaluate the bids accordingly.
4. The committee will open the Technical Bid in case of the bid is single stage two envelope.
5. Technical evaluation of the technical bid and compilation of technical screening/scoring will be carried out by the committee.
6. After Opening of Bids the committee will scrutinize the bidding documents.
7. Signing in the comparative statement will be a responsibility of procurement committee.

EXECUTIVE ENGINEER

Copy to the:-

1- Sub Divisional Officer, Irrigation Sub Division, Lower Chitral for information please.
2- Divisional Accounts Officer, Irrigation Division, Chitral for information please.
3- Head Clerk (Local) for information please.
4- Divisional Head Draftsman Local for information please.

EXECUTIVE ENGINEER

CamScanner

CamScanner

GOVERNMENT OF KHYBER PAKHTUNKHWA
IRRIGATION DEPARTMENT

Annex-III

NOTICE INVITING E-BIDDING (SINGLE STAGE SINGLE ENVELOPE EPADS SYSTEM)

Chitral Irrigation Division Chitral Govt. of Khyber Pakhtunkhwa, Irrigation Deptt: invites bids from approved contractors of Irrigation Department through EPADS, who have renewed registration with Khyber Pakhtunkhwa Revenue Authority and having valid license of Pakistan Engineering Council for the Current Financial Year (2025-26) in the relevant category and code on the below mentioned terms and conditions.

S. #	Name of work/ Sub Work	E/ Cost in (M)	E/ Money (+) Stamp Duty	Required Category of PEC & Code of Specialization	Period of Completion	Last Date of Submission of Bids	Date of Opening of Bids
I.	Emergent Nature AM&R of Govt. Irrigation Channels, Civil Channels and flood protection including Channelization/ Flow Management works in District Upper and Lower Chitral in respect of Chitral Irrigation Division, Chitral for the year 2025-26						
1.	Restoration of Rain/ Flood/ Glof Damages to flood protection including channelization/ flow management works in District Upper and Lower Chitral for the year 2025-26 a): Restoration of damaged FPW, Dumping of stone/ Boulders & Flow Management works at Junali Koch River side on emergency basis (in reaches). b): Restoration of FPW, Dumping of stone/ Boulders & Flow Management works at Reshum Shahdir, Alyam & Green Lasht River Side on emergency basis (in reaches).	2.00	44000.00	C-6 & Above CE-04	Bid Solicitation documents	04-02-2026 12:00 Noon	04-02-2026 12:30 PM
II.	ADP No. 251278 - (ACCELERATED SUSTAINABLE DEVELOPMENT INITIATIVES FOR DISTRICT UPPER CHITRAL. (Improvement and Rehabilitation of Civil Irrigation Channels and Construction of Flood Protection and Channelization Works in District Chitral Upper)						
1.	(Improvement and Rehabilitation of Civil Irrigation Channels at Junali Koch and Charun, District Upper Chitral.	6.00	129000.00	C-6 & Above CE-04	--do--	--do--	--do--
2.	(Improvement and Rehabilitation of Civil Irrigation Channels at Booni Area District Upper Chitral.	6.00	129000.00	--do--	--do--	--do--	--do--
3.	(Improvement and Rehabilitation of Civil Irrigation Channels at Avi Area District Upper Chitral.	6.00	129000.00	--do--	--do--	--do--	--do--
4.	(Improvement and Rehabilitation of Civil Irrigation Channels at Mastuj Area District Upper Chitral.	5.80	125000.00	--do--	--do--	--do--	--do--
5.	(Improvement and Rehabilitation of Civil Irrigation Channels at Yarkhon Valley, District Upper Chitral.	5.80	125000.00	--do--	--do--	--do--	--do--
6.	(Improvement and Rehabilitation of Civil Irrigation Channels at Torkoh Valley, District Upper Chitral.	5.00	104000.00	--do--	--do--	--do--	--do--
7.	(Improvement and Rehabilitation of Civil Irrigation Channels at Mulkoh, District Upper Chitral.	5.00	104000.00	--do--	--do--	--do--	--do--
8.	(Improvement and Rehabilitation of Civil Irrigation Channels at Oweer Valley, District Upper Chitral.	3.80	80000.00	--do--	--do--	--do--	--do--
9.	(Improvement and Rehabilitation of Civil Irrigation Channels at Reshun, Zait and Green Lasht area, District Upper Chitral.	4.00	84000.00	--do--	--do--	--do--	--do--
10.	(Improvement and Rehabilitation of Civil Irrigation Channels at Kushun Bala/ Kushun Gram, District Upper Chitral.	2.00	44000.00	--do--	--do--	--do--	--do--

Terms & Conditions for E-Bidding,

1. All bidders are requested to upload their Bids (CDRs & Rates on BOQ / Bid Documents along with relevant documents in one PDF file) and submit through EPADS (**https://kp.eprocure.gov.pk/**) before the mentioned system closing time. Any bid received without the required uploaded documents i.e a copy of CNIC, Enlistment with Govt. of KP, Pakistan Engineering Council, active KPRA status & active 1713R status and rate analysis if required) will be treated as NON-RESPONSIVE. Incomplete/conditional bids with unattested cutting/overwriting/distinguishing uploads shall be considered as NON-RESPONSIVE. No hard copy of the bid is required, except CDR/Call Deposit
2. Venue of bid opening is Chitral Irrigation Division, Chitral.
3. Electronic Bidding shall be done on **"Above / Below System"** on BOQ / Engineer's Estimate, based on the applicable MRS. Only two digits after the decimal point shall be considered for evaluation purposes.
4. The bidder should submit their E-Bids as per KPPRA Notification No. S.R.O (13)/Vol:1-24/2021-22 605S dated: 10-05-2022.
5. The bidder shall submit the sealed envelope only including 2% Bid Security (or additional security if required) of the estimated cost in the shape of call deposit (original) before the closing date and time.
6. All the conditions/ instructions given in the bidding documents shall be applicable to all competitive bidders.
7. The bids will be valid for ninety days (90) from the bid opening.
8. Call Deposit of Scheduled Banks shall be acceptable. Bank cheque or pay order & (2%) in the shape of Bank guarantee shall not be acceptable.
9. In accordance with KPPRA Notification No. S.R.O (29)/Vol:1-40/2025-26 dated 29-10-2025. Failure to submit the original bid security CDR and additional CDR (if applicable) in hard form within the stipulated time shall render the bid non-responsive and shall attract penal action, including debarment for a period of one (01) year, after due process.
10. Any bidder who provides incorrect information shall stand disqualified and will be debarred.
11. All the bidders are requested to download the bidding documents from the KPPRA website/ Irrigation Department Website: **www.irrigation.gkp.pk** or EPADS. **https://kp.eprocure.gov.pk**
12. The CDR/Call Deposit submitted by the bidder shall be released after signing of the contract with the best evaluated bidder or after the expiry of the bid validity period, whichever is earlier.
13. Pre-bid meeting will be held on **29/01/2026** in the office of the undersigned at **11.00 A.M**.
14. All the prevailing KPPRA rules / Act and other Government notifications will be applicable as issued from time to time & will become part of the bidding documents.
15. The Employer has the authority to reject any bid or all bids assigning cogent reasons.

INF(P)180/26

Executive Engineer , Chitral Irrigation Division, Chitral
Phone No.0943-412641, Email address: irrigationdivisionchitral@gmail.com

Zero Tolerance To Corruption

CamScanner

Annex- IV

OFFICE OF THE
EXECUTIVE ENGINEER,
CHITRAL IRRIGATION DIVISION CHITRAL.
Phone/Fax No. 0943-412641
Email : irrigationdivisionchitral@gmail.com

No. 60 - 69 /43-M, Dated Chitral, the 09/01/2026

To

The Director Information,
Government of Khyber Pakhtunkhwa,
Khyber Road Peshawar.

Subject: NOTICE INVITING E-BIDDING.

Enclosed please find herewith "Notice Inviting Tender E-Bidding" for the work mentioned therein (Seven copies) for publication in the two leading Newspapers (One English & One Urdu) for one day circulation only.

EXECUTIVE ENGINEER.

Encl: As above.

Copy of the above is forwarded to the:-

1- Chief Engineer (North), Irrigation Department, Peshawar for information please.
2- Superintending Engineer Swat Irrigation Circle Swat for information please.
3- Deputy Commissioner, Lower Chitral for information please.
4- Deputy Commissioner, Upper Chitral for information please.
5- District Police Officer, Lower Chitral for information and with the request to kindly provide security on the date of opening of tenders on 04.02.2026 please.
6- Managing Director Khyber Pakhtunkhwa Public Procurement Regulrity Authority (KPPRA) Treadury Directorate Khyber Road Peshawar for information and upload the same on KPPRA Website.
7- The Assistant Director (Web), Office of the Secretary to Govt. of Khyber Pakhtunkhwa, Irrigation Department Peshawar for information and necessary action please.
8- PS to Minister for Irrigation Department Govt. of Khyber Pakhtunkhwa Peshawar for information please.
9- Sub Divisional Officer, Irrigation Sub Division Chitral (Upper) for information and he is directed to immediately submit the BOQ for the work mentioned in the attached NIT.
10- Notice Board.

EXECUTIVE ENGINEER.

CamScanner

CamScanner

Annex: V

OFFICE OF THE
EXECUTIVE ENGINEER,
CHITRAL IRRIGATION DIVISION, CHITRAL
Phone/Fax No. 0943-412641 Email: irrigationdivisionchitral@gmail.com

MINUTES OF TOSS FOR THE WORK TITLED ADP NO. 251278 – (ACCELERATED SUSTAINABLE DEVELOPMENT INITIATIVES FOR DISTRICT UPPER CHITRAL. (IMPROVEMENT AND REHABILITATION OF CIVIL IRRIGATION CHANNELS AND CONSTRUCTION OF FLOOD PROTECTION AND CHANNELIZATION WORKS IN DISTRICT CHITRAL UPPER)

Sub Work: Improvement/Rehabilitation of Civil Irrigation Channels at Booni Area District Upper Chitral.

Toss were held amongst the following 04 No 20% below quoted rate Contractors/Bidders, who have quoted rate on the Estimated /BOQ cost of 6.00 million aggregating to Rs. 4.8 million for the above-mentioned work in the presence of Contractors and their representatives, as a result of toss M/S Shafiq ur Rehman Contractor won the toss accordingly.

The attendance sheet is tabulated as under.

S.NO	NAME OF BIDDER	MOBILE NO	SIGNATURE
1	MUHAMMAD HUSSAIN SHAH BOONI	0340-1192512	
2	M/s shafiq ur rehman	0345-4778782	
3	Rayyan Aziz Builders (Private) Limited	03198476015 034	
4	M/S Itifaq Construction Company	absent.	

Nasr ullah Contractor

Zahid Shah

EXECUTIVE ENGINEER

CamScanner