BID EVALUATION REPORT

- Name of work: - **PROVIDING FLOOD PROTECTION STRUCTURES IN RIVERS, NULLAH & HILL TORRENTS IN KHYBER PAKHTUNKHWA (ADP #1765/160275) (2024-25)**

Sub Work:- Providing /Construction of flood protection works along Kalpani Nullah Upstream of Naway Killi Bridge District Mardan

1- The work having estimated cost of **Rs.50.00 (Million)** was put to E-tender through EPADS on 04-06-2025, and E-Publicity via KPPRA & Irrigation websites and in Daily Newspaper **EXPRESS** dated: 06/06/2025 vide INF (P)2425/25

2- On the fixed date i.e 24.06.2025 and time 12.00 hours **(04)** Bids through EPADS received as per schedule given in the NIT condition. Electronic Comparative Statement were opened on 24.06.2025 at 12.30 PM in the presence of Procurement Committee members and Contractors/ their respresentatives.

3- The bids offered by the contractors through **EPADS** in respect of the above mentioned work having estimated cost **Rs.50.00 (Million)** were accordingly evaluated by the Committee. The detail of evaluation is as under:-

S#	Name of Contractor / Firm	PEC No./ Category	Enlistment # with works Deptt	Contractor's Premium		Bid Cost Rs.(M)	CDR Amount	Tender Form Fee @ Rs.0.03%	Bank & CDR #	KPPRA (Yes/No)	NTN Status	Remarks
				SI Rate (%)	NSI Rate (%)							
1	M/S Niaz Badshah Construction Company											Non responsive due to non-provision of sealed bid/CDR against the electronic bid recieved on EPADS.
2	M/S Sayyed Construction (Pvt:) Ltd:											Non responsive due to non-provision of sealed bid/CDR against the electronic bid recieved on EPADS.
3	M/S Bacha Wali	331/CA		-1%		49.500	1000000	15000	No.01874097 & No.01874098, dated: 23.06.2025	Yes	Active	**Responsive**
4	HMS Construction Company (Pvt:) Ltd											Non responsive due to non-provision of sealed bid/CDR against the electronic bid recieved on EPADS.

4 Similarly the sealed bid of M/S Brother and M/S B.K Builder Pvt Ltd. Who has marked attendance in the attendance sheet Were returned uponed because no electronic bid in respect of them were received through EPADS

The Premium **-1% Below** on SI (Schedule item) offered by **M/S Bacha Wali,** Government Contractor on the estimated cost of Rs.50.00(Million) which comes to **Rs.49.500 (Million)** (Rupees: Forty nine point five) being the lowest responsive is hereby approved

Executive Engineer,
Mardan Irrigation Division,
MARDAN (Member)

Deputy Director (Design/Planning),
O/O Chief Engineer (North) Irrigation Department,
PESHAWAR (Member)

Technical Officer,
O/O Chief Engineer (North) Irrigation Department,
PESHAWAR (Member)

Chief Engineer (North)
Irrigation Department Khyber Pakhtunkhwa,
PESHAWAR (Chairman/GRO)

Chief Engineer (North)
Irr: Deptt: KPK Peshawar.

Circle Superintendent
Mardan Irrigation Circle,
MARDAN (Member)

Administrative Officer
O/O Chief Engineer (North) Irrigation Department,
PESHAWAR (Member)