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Khyber Pakhtunkhwa Water Resources Development Project 
Composition and Terms of Reference of 

Detailed Engineering Design and Project Readiness Support Consulting Services 
 
I. Background 
 
1. ADB approved a technical assistance grant1 on 6 December 2017, amounting to $1.2 
million, for preparing or upgrading the feasibility studies of three investment sub-projects in 
Khyber Pakhtunkhwa; (i) Mulkoh irrigation distribution system (IDS) and its command area 
development (CAD) in Chitral district (Mulkoh); (ii) Modernization of the Tanda IDS (Tanda) and 
its CAD in Kohat district; and (iii) Pehur Main Canal IDS and its CAD in Swabi district (PMC). 
ADB increased the financing amount by $300,000 and extended the TA facility from December 
2019 to March 2022 for additional studies and offsetting implementation delays including due to 
COVID-19. Due to high priority, the federal government and Government of KP (GOKP) decided 
to finance Tanda IDS and CAD through the federal Public Sector Development Program instead 
of ADB financing and approved the Tanda subproject on 3 March 2020. The feasibility studies of 
Mulkoh and PMC were finalized in 2022.  
  
2. The ADB’s Country Partnership Strategy 2021-20252 aims at enhancing food security 
which requires adopting modern agriculture technology, modernizing the delivery of irrigation 
water services, improving agricultural productivity, and increasing access to affordable credit and 
marketing services. The strategy prioritizes investing in value chain rural infrastructure 
development by improving climate-resilient water storage and regulatory capacity for surface, 
groundwater, and water harvesting and for irrigation system upgrades.  
 
3. GOKP and ADB agreed on financing a new project in 2024 with indicative allocation of 
$150 million and a Project Readiness Financing (PRF) of up to $5 million in 2022 for the detailed 
engineering design and also to ensure project readiness. In addition, ADB is supplementing the 
PRF with grant resources with a facility-transaction technical assistance (F-TRTA) of $3 million 
(for KP and Punjab) approved in December 20213. The terms of reference for the “Detailed 
Engineering Design (DED) and Project Readiness Support Consulting Services” referred to as 
“consultants” or “consulting services” in this document will prepare Mulkoh and PMC projects.  
The Irrigation Department of Government of Khyber Pakhtunkhwa (KPID) and Agriculture 
Department of Government of Khyber Pakhtunkhwa (KPAD) are the implementing agencies. The 
KPID will be responsible for all the preparatory works related to irrigation system and the KPAD 
will be responsible for preparatory work related to CAD and agriculture. The recruitment of 
consulting services and subsequent contract management, however, shall be the responsibility 
of the KPID who will coordinate with all relevant stakeholders.  
 
II. Key Features of Completed Feasibility Studies  

 
4. The Mulkoh project was formerly known as Trichan Irrigation System and was conceived 
by the locals about three decades ago. Partial excavation of the channel was also carried out on 
self-help basis with some assistance from the district council. Due to difficulties in construction 
and lack of funds for the project, the remaining work was stopped. KPID engaged consultants to 

                                                
1 ADB. 2017. Khyber Pakhtunkhwa Water Resources Development Project. 

https://www.adb.org/projects/51249-003/main 
2 ADB. 2020. Country Partnership Strategy: Pakistan, 2021-2025. https://www.adb.org/documents/pakistan-country-

partnership-strategy-2021-2025 
3 ADB. 2021. Preparing Climate-Resilient Agriculture and Natural Resources Development Projects. 

https://www.adb.org/projects/55225-001/main 

https://www.adb.org/projects/51249-003/main
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conduct feasibility studies in 1993-94. The feasibility studies were updated in 2015 and 2022. The 
project envisages increased agriculture benefits through irrigating 6,111 hectares (ha) of 
agricultural lands of Union council Kosht, Mulkoh and Kagh Lasht plain. The project components 
include construction of a 55 meters (m) wide weir on Tirich River near Lashtdeh-Shagrom village, 
a headrace channel of about 1.2 kilometers (km), 5.2 km long tunnel and irrigation system 
comprising canals, syphons, cross-drainages, ancillary works, and CAD. The estimated project 
cost is $110 million. 
  
5. The PMC canal was built in 1957 to divert water from Indus River to the command area in 
Swabi district. The offtake had to be abandoned due to the construction of Tarbela dam and the 
canal was converted to lift irrigation scheme pumping from downstream of Tarbela dam. After 
construction of Ghazi Barotha Barrage, the canal was re-converted to gravity supply and a new 
head regulator in Ghazi Pond was constructed to feed the PMC. The canal is designed for 
irrigating an area of about 19,500 ha - the agriculture area however is reduced due to 
urbanization. The feasibility study recommends five options ranging from minor outlets 
replacement works with CAD works to remodeling. Each option has varying benefits and cost, 
later ranging from $15 to $45 million with FS consultant’s recommendations of one of the options, 
costing $35 million.   
 
III. PRF Consulting Services  
 
6. The consulting services will enhance and prepare PMC and Mulkoh subprojects design 
for modernized, improved, climate-adaptive and gender inclusive water resources management 
and agricultural productivity, improved farmers skills, agri-businesses, value chain development, 
farms, and non-farm incomes, and improved capacity of the executing and implementing 
institutions. Key consulting services will include (i) review of available studies, consultation with 
GOKP, ADB, F-TRTA consultants,4 other stakeholders’, and preparing a concept design which 
improves, upgrades and fills the gaps in the existing feasibility studies; (ii) the detailed engineering 
design (DED) of the irrigation and drainage infrastructure, CAD, development of strategic 
procurement planning, preparation of bid documents, preparation of Planning Commission-1, 
environment and social safeguards, and other project readiness and capacity building activities. 
The2ervice2n of 2ervicees is estimated at 30 months: 18 months for DED and additional time for 
related activities such as preparation of technical specifications, draft bid documents, review of 
bid evaluation reports, land acquisition and resettlement start-up implementation, and capacity 
building.  
 
7. The DED will cover (a) all the technical aspects using acceptable best practices being 
used for the design of new, upgraded, and remodeled irrigation system with improved 
technologies and practices in command area development; and (b) design of all other project 
allied facilities. The survey and investigation data shall meet the DED requirements to calculate 
all the quantities with maximum accuracy as per site conditions to prepare the bill of quantities for 
the bidding documents for works contracts. The DED shall cover sufficient details required for the 
preparation of drawings and technical specifications for the bidding documents and for the 
implementation of the project. In addition, the assignment will facilitate (i) project approval 
(Planning Commission-1); (ii) procurement; (iii) compliances with environmental and social 

                                                
4 F-TRTA consultants includes Climate Change Assessment firm, Irrigation and Agriculture firm, Safeguards and 

Gender firm, and individual advisory and support consultants. Details are at 
https://www.adb.org/projects/documents/pak-55225-001-tar  

 
 

https://www.adb.org/projects/documents/pak-55225-001-tar


3 

 

PUBLIC. This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

safeguards; and (iv) ensure that the project remains technically, economically, financially, 
institutionally relevant, viable and  
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sustainable after the DED. Experience and lessons learned will be drawn and incorporated in the 
DED. 
 
IV. ADB Additional Support with PRF 
 
8. ADB has approved a F-TRTA (footnote 4) which will support the PRF’s quality outputs 
through (i) early-stage upstream stakeholder engagement, scoping, and initial assessments for 
safeguards and gender due diligence; (ii) review and enhancement by international consultants 
to integrate best international practices and quality solutions in the project design; and (iii) prepare 
supplementary documentation and due diligence not included in the PRF’s scope. The F-TRTA 
support will ensure the development of climate resilient solutions, and that projects are grounded 
in strategic sector and climate change assessments, respond to the specific needs of women 
working in agriculture, have a high level of procurement and safeguards readiness, and provide 
innovative and integrated solutions. The PFR consultants’ team will work in close coordination 
with the F-TRTA consultants.  
 
 
V. Consultant’s Scope of Services and Terms of Reference 
 
9. Overall assignment. The duration of services is estimated at 30 months tentatively 
starting Q1 2023 and completing Q3 2025 with 18 months for the preparation of detailed design 
and land acquisition and resettlement (LAR) documents. Additional time for procurement 
transaction, LAR implementation, and capacity building will continue until the end of Q3 2025. 
The following are key scope of services while details are provided in subsequent sections. 
 

i. review the feasibility level project design, criteria, approach of water resources 
management, irrigation and drainage system, and CAD model; hold extensive 
consultation and field surveys in finalizing the project concept design.  

ii. finalize irrigation and drainage infrastructure system, command area and 
agribusiness development design. 

iii. review topographic and geographic information system (GIS) information and 
maps produced during the feasibility stage and identify the gaps for the DED. 

iv. review geotechnical investigation including exploratory drilling and laboratory tests 
and analysis report and identify the requirements for further investigation and 
testing to be carried out for DED. 

v. review surveys and investigation work for the irrigation canals and hydraulic 
structures of canals and command area development.  

vi. carry out project DED using updated topographic, geotechnical, hydrological, 
hydraulic, seismic analyses based on the updated design criteria and parameters. 

vii. support preparation of draft strategic procurement plan, technical specifications, 
bidding documents, support in the bidding process, review of bid evaluation 
reports.  

viii. support preparation of draft Planning Commission-1 and project administration 
manual per the government’s and ADB’s requirements. 

ix. support in reviewing and updating social safeguards, environment, social 
development, and gender action documents and plans.  

x. carry out economic and financial analysis. 
xi. update or conduct a climate change risk assessment of the project assets and 

beneficiaries and incorporate good practice and feasible climate change 
adaptation interventions in the project design especially on structural and 
nonstructural interventions.  
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xii. prepare the implementation and construction planning. 
xiii. conduct stakeholders’ engagement. 
xiv. design operation and maintenance systems and instrumentations. 
xv. provide support for LARP implementation and procurement transaction. 
xvi. digitize farms information from revenue record for farm areas delineation and 

command area mapping 
xvii. baseline surveys for social and gender, agri-value chain assessment, and primary 

command area information,  
xviii. community outreach, consultation, and mobilization. 

 
10. Water Resources Management, Irrigation and Agriculture Development Concept 
Design. Review of water resources management, irrigation and agriculture productivity 
improvement design proposed in the feasibility design, and conditions of the project’s command 
area and the farming communities. The consultants shall cover the following aspects and submit 
a concept design: 

 
i. review of feasibility studies and other information, plan early consultations and 

primary data collection.  
ii. modify or propose additional measures of credible water and agricultural 

productivity improvements scenarios that the project may adopt through increased 
and/or reliable supply of irrigation and supporting agriculture development.  

iii. review existing and/or recommended water allowances, water requirements, 
conveyance systems, conjunctive use, groundwater conditions, cropping patterns, 
intensities, yields, land use development, soil, farming practices, agroecological 
conditions. 

iv. suggest cropping patterns, agriculture inputs, practices, value chains 
improvements, agri-business, and improvements of provision of physical, digital, 
financial and agriculture services access. 

v. identify main challenges and constraints to the realization of agricultural 
development scenarios, and propose most cost-effective measures to address 
such constraints 

vi. agriculture value chain assessment in the command area and propose model of 
development. 

vii. study social hydrology including existing water rights and existing water allocation 
and distribution system at the farm level and provide recommendations for new or 
upgraded system.   

viii. in case of PMC, review hydraulic surveys results available under the feasibility 
study, and analyze the results of main canal flows, over and underdrawn 
distributaries, minors, and outlets, with crop water requirements using GIS/RS 
techniques and recommend the irrigation, drainage, and CAD development model. 
In case additional area is available within the water availability, propose its 
exclusion.  

ix. estimate non-agriculture water and provision in the system. 
x. incorporate advisory recommendations from F-TRTA on water resources, 

irrigation, drainage, agri-business farms value chain development, irrigation 
agronomy, HEIS, groundwater and conjunctive use, resilience and nature-based 
solutions, climate change, and gender development.   

xi. review climate change assessment and propose adaptation measures. 
xii. propose technological options in design and construction introducing modern, 

alternative, suitable system, methods, and technologies for local conditions with 
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strengthened institutional capacity and arrangements. 
xiii. in case of Mulkoh, review watershed management interventions   
xiv. in case of PMC, review the feasibility study in particular the condition surveys, 

hydraulic survey, chakbandi maps and command area assessment, groundwater 
survey and agro-economic survey, the robustness of development options 1-5, 
selection of one option or any combinations or different options in combination with 
conjunctive water management. 

 
 Option 1 – replacement / rehabilitation of canal outlets and command area 

development works 
 Option 2 – major repair works along PMC, replacement of outlets and 

command area development 
 Option 3 – complete rehabilitation / repair of PMC system, Command Area 

Development 
 Option 4 – remodel PMC for increasing water allowance of PMC by 20% and 

command area development 
 Option 5 – remodel PMC for Increasing Increase water allowance of PMC by 

40% and command area development 
xv. submit the concept design for consultation, approval, and next steps preparatory 

work.  
  
11. Irrigation and Drainage Infrastructure Design. Based on the concept design and review 
of irrigation and drainage infrastructure design, the consultants will design new and existing canal 
and drainage system. The consultants shall cover the following aspects:  
 

(a) Mulkoh IDS and its CAD in Chitral district 
i. review and finalize the adequacy of the hydrological studies completed 

including but not limited to the drainage basin, climatology, precipitation, 
humidity, temperature, and others with sources of data, catchment area 
extent, stream gauging network, instantaneous peak discharges, method, 
and approach to calculate flood discharges at the weir and dependable 
diversions. 

ii. identify and mapping glacial lakes as a potential glacial lake outburst flood 
(GLOF) in the project area basins based on field observations, past events, 
geomorphologic and geotechnical characteristics, and others, and propose 
structural measures for managing the hazard and risk associated with 
potential GLOFs on the weir, head race and tunnel inlet portal.  

iii. design the weir, head conduit and tunnel system based on the existing and 
new field investigation and survey data  

iv. tunnel designing by using numerical model to assess potential stress induced 
stability problem due to overburden to confirm the maximum deformation and 
design support required. 

v. review the surface geology along the irrigation system for the construction 
method, slope stabilization, operation, and maintenance. If needed the 
conveyance system is changed to piped or open channel or a combination 
with different technological options.  

vi. study social hydrology including existing water rights and existing water 
allocation and distribution system at the farm level and provide 
recommendations for new or upgraded system.   

vii. review the proposed layout plan proposed and optimization of project 
components especially the irrigation system and recommending modern 
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options for irrigating undulating areas and recommend one suitable for local 
conditions. 

viii. design a demand-based system integrated system with water availability, 
crop, and other requirements, and controlling the supply through gated 
escape operation at the tunnel inlet releasing water in stream excess to the 
requirements.  

ix. review, evaluate and update past studies on the seismic hazard analyses, 
and determine, according to best international practice, the most credible 
safety evaluation earthquake for the tunnel, and operating basis earthquake 
for other non-critical structures, both in terms of peak ground acceleration. 

x. review all hydraulic design options for ensuring satisfactory sediment 
transport and minimizing cost requirement without compromising system 
performance. 

xi. prepare detailed engineering design for all facets of construction works of the 
in accordance with the accepted state of the art methods and irrigation 
science, hydraulics, soil mechanics and structural engineering.  

xii. design cost effective and easy to operate hydromechanical, 
electromechanical, electrical, auxiliary, instrumentation, telecommunication, 
safety installations, back-up, and control systems the at weir site and control 
points in conveyance systems connected with the information and control 
rooms. The possibility of installation of Telemetry System at appropriate 
location for real time monitoring may also be assessed. 

xiii. design other allied facilities. 
xiv. design the project with consultation incorporating knowledge of community. 
xv. recommend any associated hydropower facility (if any) and additional studies 

and resources required for its development.   
 

(b) Pehur Main Canal IDS and its CAD in Swabi district 
i. review hydraulic surveys result available under the feasibility study, and 

analyze the results of main canal flows, over and underdrawn distributaries, 
minors, and outlets, with crop water requirements using GIS/RS techniques. 

ii. review key problems identified in feasibility study including but not limited to 
deficiencies in canal design, larger bed width than required for the designed 
depths, roughness and seepage estimation in original design, regulation, 
unequitable distribution, lowering of groundwater in tail reaches, conversion 
from silt laden to silt free canal, pond regulation from offtake, flood and sheet 
flow entering canal, sewage disposal, weed growth and localized sloughing 

iii. review the causes for the weed growth and propose solutions for the 
problem. 

iv. review feasibility studies, update or improve detailed physical condition 
assessment of all structures including head regulators, cross regulators, 
aqueducts, siphons, outlets structures, channel sections and bridges, patrol 
banks conditions of the irrigation system and the right of way. 

v. carry out detailed assessment of the relevant cross, horizontal, and vertical 
drainage system and propose solution for resolution including clearing, 
rehabilitating, or modifying drainage passages.  

vi. detail survey of flood protection works in the area, their type of physical 
condition. 

vii. review recommendations of Option 1 to 5 or combination thereof and 
prioritize infrastructure (irrigation, watercourses, drainage, tube wells, flood 
protection works) for rehabilitation and upgradation based on physical 
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conditions to be done under the project or the O&M program. The field 
assessment, digitization and georeferencing will develop a model to replicate 
for other KPID system. 

viii. design cost effective and easy to operate hydromechanical, 
electromechanical, electrical, auxiliary, instrumentation, telecommunication, 
safety installations, back-up, and control systems in conveyance systems 
connected with the information and control rooms. The possibility of 
installation of Telemetry System at appropriate location for real time 
monitoring may also be assessed. 

 
12. Command Area Development. Review of design of CAD carried out at feasibility study 
stage. This shall cover the following aspects of the command area development. 
 

(a) Mulkoh IDS and its CAD in Chitral district 
i. review of FS prepared for development of tertiary distribution system. 
ii. command area development, using modernized approaches and 

technologies for improved water and agriculture productivity preferably a 
demand-based system with small, localized water storage tanks  

iii. based on the topography of command area, identify undulations and 
recommend options for its development using nontraditional approaches for 
high value crops and irrigation methods and various other combination of 
options not limited to terracing, land development, and levelling. 

iv. consultation with communities to develop the chakbandi of the proposed new 
outlets, water distribution and irrigation scheduling. 

v. suggesting cost sharing or complete public investment model arrangements 
in consultation with beneficiaries and coordination with agriculture 
department to promote adoption of modern technologies like efficient water 
conveyance and application, watercourse development, laser land levelling, 
drip, or simpler cost-effective piped irrigation system, type of outlets, design 
options for rough land levelling, terrace farming or piped system on slopes. 

vi. collect, analyze, georeferenced, digitize farmers data in the command area 
from field surveys and revenue record.  

vii. present tertiary system alignments, chakbandi boundaries, farmers data and 
other GIS based features for designing farmers outreach and support 
initiatives.  

viii. explore relevant non-crop intervention that may facilitate income to the 
project beneficiaries.  

ix. suggest procedure for the capacity building of the farmers and other   
stakeholders for successful implementation of project deliverables.  

x. propose afforestation measures in slopes and social forestry inside and out-
of-command areas with potential for livelihood, nature-based solutions, and 
ecosystem services increased plantation, conservation, non-timber, and 
medicinal benefits. 

 
(b) Pehur Main Canal IDS and its CAD in Swabi district 

i. collect, analyze, georeferenced, digitize farmers data in the command area 
from field surveys and revenue record.  

ii. carry out survey of watercourses to assess physical condition of outlets, 
channels, length and condition of lining, type, and age of lining, and 
recommend solutions.  

iii. collect groundwater related information like tube well’s location, details of 
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discharge and water quality.  
iv. conduct detailed assessment of groundwater use in the command area 

including number of public and private tube-wells, discharge, and 
contribution to irrigation in the area, number of acres served in kharif and 
rabi, and depth and quality of water. 

v. updated the chakbandi maps of each outlet with watercourse alignment and 
branches, updated records of warabandi along with details of owners and 
location of fields.  

vi. present tertiary system alignments, chakbandi boundaries, farmers data and 
other GIS based features for designing farmers outreach and support 
initiatives.  

 
13. Agribusiness and Value Chain Assessment. The project intends to support farmers and 
agribusinesses in improved technology and practices and maximizing the benefits of increased 
water availability of the two command areas. The agribusiness consultant will study the potential 
for the commercial agriculture in the two project areas; the support needed to realize this potential 
and advise models in how to bring this support to farmers and agribusinesses. To study above 
and alternative options, the consultants will perform following tasks:  
 

i. conduct survey and mapping of the two command areas to priorities value chains 
in crops, livestock and dairy, and fisheries for further development. The consultants 
will use a well thought out criteria for the prioritization. 

ii. conduct detailed assessment for the high priority (at least 5) value chains to; (a) 
determine the training and technology (equipment, machinery, infrastructure and 
materials) needs of the various stakeholders involved from input supply; production 
on-farm to marketing (local and export) and processing; (b) estimate the potential 
demand for the commercial production; including estimate of consumption and 
potential for commercial availability for local and other markets with the project 
area; (c) assess accessibility to market and current mode of surplus supplies to 
markets; (d) assess current profitability and potential for improvement with 
improved inputs, packaging, and value addition; I analyze data, conduct 
consultations with stakeholders and present options for agribusiness model for 
both areas; (f) identify potential production clusters and size of potential contract 
growing. 

iii. advise and design model (s) for agribusiness development for both areas such as 
farmers collectives or cooperatives; cluster-based development; contract growing; 
common interest groups; farm enterprise groups; value chin financing models of 
various development partners and best practices, including but not limited to the 
design adopted by the International Fund for Agriculture Development, Pakistan 
(IFAD-Pakistan) in KP under its KP Rural Economic Transformation project i.e. (i) 
Professional Farmer Organizations, (ii) Public-Private-Producers Partnershi–s - 
4Ps, (iii) Farm Services Companies/Centers, and (iv) Institutional support services 
(performance-based engagement with departments and services providers). 

 
14. Topographic Surveys and GIS Mapping. The scope of work given in the following is in 
addition to what has been completed in the feasibility studies stage to meet DED requirements. 
Where required, consultants will access free earth observation data or acquire high resolution 
GIS maps. The following surveys will be carried out: 
 

(a) Mulkoh IDS and its CAD in Chitral district 
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i. catchment area map by using recent satellite images  
ii. topographic survey of weir site, headrace conduit, tunnel portals, irrigation 

network and other structures sites on scale 1:500 with contour interval of 30 
cm along with digitization. This will be supplemented by updated satellite 
imagery and digital elevation data and a drone survey.  

iii. 200 m wide strip survey for new irrigation system considering different 
options for its recommended alignment. For distributaries 100 m wide survey 
and for minors and watercourses 50 m wide survey is recommended, 
however the Consultants may make the adjustments in the scale of strip 
survey as required after the physical reconnaissance survey of the area. The 
scale of the topographic survey and contour interval shall be selected based 
on the topography of the area and design requirement.   

iv. command area mapping through control points and generating topography 
maps at 1:5,000 scale with 0.3-0.5 m interval contour (the contour interval 
shall be selected based on the topography and physical features of the area. 
This will be supplemented by updated satellite imagery and digital elevation 
data and a drone survey.  

v. establishment of reference point/permanent benchmarks at appropriate 
location along the proposed alignment and these shall be inscribed with 
coordinates and levels. 

vi. longitudinal profile & cross-sections / if required bathymetric survey of main 
river & nullahs/cross drainage works. 

vii. traversing and precise leveling from BMs (Benchmarks) of Survey of 
Pakistan for establishing permanent concrete survey monuments datum. 

viii. verify and update land ownership records under each outlet.  
ix. verify and digitize chakbandi maps prepared under feasibility studies. 

 
(b) Pehur Main Canal IDS and its CAD in Swabi district 

  
i. cross sectional survey along PMC and its distributaries/minors with 100 

meters interval. Additional cross-sections for bends, structures and their 
upstream and downstream. Cross sections of the entire channel prism, 
channel banks, patrol and non-patrol banks, toe points of banks with natural 
surface and at least two additional points outside of the banks to establish 
natural ground level and marking all features  

ii. topographic survey near cross-drainage structures and cross-section survey 
of nullahs. 

iii. command area mapping through control points and generating topography 
maps at 1:5,000 scale with 0.3-0.5 m interval contour (the contour interval 
shall be selected based on the topography and physical features of the area. 

iv. traversing and precise leveling from BMs (Benchmarks) of Survey of 
Pakistan for establishing permanent concrete survey monuments datum 

 
15. Geological and Geotechnical Studies.  The scope of work given in the following is in 
addition to what has been completed in the feasibility studies to meet DED requirements. The 
following will be carried out: 
 

(a) Mulkoh IDS and its CAD in Chitral district 
i. review FS level investigations and other reports, recommend additional (if 

required) and carry out the geotechnical investigations at the specified 
locations given in the TORs and produce “Geological and Geotechnical 



 11 

 

PUBLIC. This information is being disclosed to the public in accordance with ADB’s Access to Information Policy. 

Investigations Report”. 
ii. prepare a programme of extensive supplementary geological mapping would 

be required to be implemented in critical areas. 
iii. identification of potential geological and geotechnical risk and hazards with 

recommendation about remedial measures.  
iv. recommend the geotechnical investigations and testing for the detail 

engineering design after the complete review of the existing available 
information from previous studies. 

v. perform field investigations including analysis and testing on disturbed and 
undisturbed soil samples. 

vi. the geotechnical investigations given in the Table 1 have been proposed 
based on available information identified from the previous reports. The 
geotechnical investigation numbers, type and location shall be reviewed. 
However, precautions have been taken that proposed investigations for the 
detail engineering design shall cover all the gaps in geotechnical studies of 
the specific locations.  

vii. review available information from geological maps for faults, joints, 
stratigraphy, and other significant geological features for assessing the need 
for more tests in the weir and tunnel portal areas. 

viii. Identify and analyze potential risk of land slide, seepage and other hazards 
in the weir, tunnel portals and irrigation distribution system & management 
plan. we  

 
Table 1: Geotechnical Investigation at Mulkoh 

 *The number of boreholes shall be finalized after consultants’ reviews of the available data 
 

(b) Pehur Main Canal IDS and its CAD in Swabi district 
 

i. carry out the geotechnical investigations at the specified locations given in 
the TORs and produce “Geological and Geotechnical Investigations 
Report”  

ii. the geotechnical investigations given in the Table 2 have been proposed 
based on available information identified from the previous reports. The 
geotechnical investigation numbers, type and location shall be reviewed.  

iii. for remodeling of the canal during the detailed design stage, some of the 
following structures of the canal shall be dismantled and reconstructed like                    
bridges, aqueducts and fall structures. Geotechnical investigations 
envisaged for the detailed design of these structures comprise drilling of 
boreholes, excavation of test pits, in-situ field testing and laboratory testing 
of the collected samples. Details of the proposed geotechnical 
investigations at the locations of structures to be reconstructed are listed 

Sr. No. Location and Type Requirements 

1 Weir and Head Race conduit 2 Boreholes 50 meters 

2 Tunnel portals and near axis 4 boreholes each of 300 m depth 

3 Canals, Cross Drainage, Key Structures, 
Critical Cut Slopes, High Cut Areas 

20 boreholes each of 30 m depth 

4 Test Pits Test pits in structures and borrow 
areas 
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hereunder: 
 

Table 2: Geotechnical Investigation at PMC 

*In the feasibility study, 47 boreholes were recommended at 27 RDs with various depths ranging from 11 meters to 
20 meters. This will be finalized after “Water Resources Management, Irrigation and Agriculture Development Concept 
Design”. The current requirement is for the purpose of estimation   

 
iv. for borrow areas and command areas of PMC, thirty (30) test pits shall be 

excavated down to a maximum depth of 3m. The location of these test pits 
shall be finalized at the time of execution of this project. 

v. investigations for critical sections of the canal includes two boreholes each 
down to 10 meters and four test pits each down to 3 meters depth shall be 
excavated 

 
16. Stakeholders Communication Management. The services will cover the following: 
 
continuity of the work undertaken during feasibility study on consultation and communications 

i. recommend additional measures if the consultation and communication need to 
be made more effective or the intended results need more improvement 

ii. suggest adding other stakeholders like local NGOs or other civil society 
organizations like rural support network for delivering the results during PRF or the 
ensuing project 

 
17. Climate Change. The services will cover the following:  
 

i. review project feasibility assessment based on the data collected under anticipated 
regional climatic change 

ii. review results of the sub-basin level climate assessment and adaptation planning 
exercise conducted by F-TRTA consultants, and plan additional detailed project-
specific analysis to be conducted 

iii. identify key vulnerabilities to the project assets and beneficiaries from climate 
change and associated key climate variables including water availability and 
agricultural productivity under changes in key indicators ground and surface water 
availability and demand, drought risk, water quality, extreme precipitation, crop 
yield, and average and extreme temperatures 

iv. conduct scenario analysis of climate impacts to project (and project components) 
technical and economic viability considering particularly key model uncertainties 
through analysis of an envelope of feasible climate change storylines (e.g., 
hot/wet, hot/dry, cool/wet, cool/dry – or similar) 

v. identify and prioritize appropriate adaptation measures to be incorporated into the 
project detailed design, including structural and non-structural measures 

vi. in consultation with F-TRTA consultants, determine which components would be 
classified as ‘Type 2’ adaptation investment projects under ADB nomenclature i.e., 
representing projects predicated in large part on climate change adaptation 

vii. estimate and report climate change finance in line with joint MDB climate finance 

Sr. No. Location and Type Estimate Requirements* 

1 Bridges, Falls, Aqueducts, and Critical 
Canal Sections 

10 boreholes each of 15 m depth 
and 5 boreholes each of 10 m depth 
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accounting methodology,5 associated ADB guidelines and templates 
 
18. Economic and Financial Analysis. The services will cover the following: 

 
i. review and update the economic analysis prepared under the feasibility study. 
ii. updating the economic analysis in accordance with ADB’s Guidelines for the 

Economic Analysis of Projects (2017),6 including the risks associated with the 
project and undertaking a sensitivity and risk analysis.  

iii. updating sensitivity and switching value analysis, distribution analysis between 
different groups, calculating poverty impact ratio and analyzing project impact on 
farmers’ incomes (farm budget analysis). 

iv. review and update of the cost estimate according to ADB’s Technical Guidance 
Note on Cost Estimation in Sovereign Operations (February 2022)7 including 
component/output-wise, investment cost, segregated by foreign exchange and 
local costs, with tax and duties, physical contingencies and price escalation 
estimating for each component/output, and the total interest and financial charges 
during construction, using Excel  

v. preparation of a disbursement schedule including S-curve for projections of 
contract awards and disbursements, and standard cost estimates tables (by 

vi. expenditure category, by financier, by Output, and by year. 
vii. undertaking of financial sustainability analysis of the project by preparation of 

projections of future incremental costs for operation and maintenance of the project 
facilities, assess if the project agencies will have funding to cover such long-term 
operational expenditures as needed to ensure adequate and sustainable asset 
management, and identify actions to ensure project’s financial sustainability. 

 
19. Project Financial Management System. The services will cover the following: 

 
i. review and update of the financial management assessment prepared under the 

feasibility study including review and update the financial management capacity of 
irrigation and agriculture departments PMOs and PIOs in terms of planning and 
budgeting, management and financial accounting, reporting, auditing, internal 
controls, and information systems in accordance with ADB’s relevant 
requirements. 

ii. review and update of proposed disbursement and fund flow arrangements 
considering executing agency and implementing agencies capacity and needs of 
the ensuing project, along with disclosure arrangements for financial reporting and 
auditing requirements 

iii. review and update of financial management, internal control, and risk assessment, 
identify any new potential project and inherent risks, and proposing mitigation 
measures along with timelines agreed by the executing agency and implementing 
agencies or where the risk is deemed high in nature, propose financial covenants 
to be incorporated in the ensuing loan / project agreement. 

 
20. Land Acquisition and Resettlement Plan. The services will cover the following: 

                                                
5 https://publications.iadb.org/publications/english/document/2018_Joint_Report_on_Multilateral_Development_ 

Banks_Climate_Finance_en_en.pdf or updated from time to time. 
6  https://www.adb.org/documents/guidelines-economic-analysis-projects 
7  https://www.adb.org/documents/preparing-cost-estimates-adb-financed-projects-programs 

https://publications.iadb.org/publications/english/document/2018_Joint_Report_on_Multilateral_Development_Banks_Climate_Finance_en_en.pdf
https://publications.iadb.org/publications/english/document/2018_Joint_Report_on_Multilateral_Development_Banks_Climate_Finance_en_en.pdf
https://www.adb.org/documents/guidelines-economic-analysis-projects
https://www.adb.org/documents/preparing-cost-estimates-adb-financed-projects-programs
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i. continue the land acquisition and resettlement plan process taken over from  

feasibility study and ensure applicable national/provincial laws/rules/regulations 
and the ADB’s Safeguard Policy Statement are adhered in plan formulation and 
implementation.  

ii. undertake additional or new surveys for census of displaced persons, inventory of 
losses socio-economic information. 

iii. continue carrying out consultation and awareness raising campaign with the 
affected communities to identify their concerns. 

iv. interact with non-governmental and community-based organizations, including the 
need for capacity development as identified in the feasibility study. 

v. assist in preparation and implementation and their approval from government and 
ADB. 

 
21. Environmental Assessment and Management Plan. The services will cover the 
following: 

 
i. continue the environmental safeguards preparation process taken over from the 

feasibility study and ensure applicable national/provincial laws/rules/regulations 
and the ADB’s Safeguard Policy Statement are adhered in plan formulation and 
implementation. 

ii. Update the environmental assessment reports (EIA and IEE), describing the 
environment of the project area and downstream, the anticipated environmental 
impacts including (but not limited to) e-flows, downstream water usage, 
transboundary impacts, socio-economic impacts, occupational and community 
health and safety impacts during construction works, mitigation measures to 
address likely adverse impacts, results of public consultation, and environmental 
management plan including institutional requirements and monitoring. 

iii. Conducting baseline surveys including ambient air quality, noise, water (surface 
and ground water) as well as terrestrial and aquatic ecological surveys.     

iv. Preparation of a critical habitat assessment (CHA, as per IFC GN 6). Based on the 
assessment a biodiversity action plan (BAP) and biodiversity monitory plan (BMP) 
may also need to be prepared. 

v. Preparation / updating of stakeholder engagement plan (SEP) with robust 
consultations with various stakeholders (community, government departments, 
NGOs, and water user associations etc.) carried out; 

vi. interact with non-governmental and community-based organizations, including the 
need for capacity development as identified in FS. 

vii. assist in preparation and implementation of the studies and their approval from 
government and ADB, in case of former, No Objection Certificate from 
Environmental Protection Agency Khyber Pakhtunkhwa. 

viii. finalize the EMPs for bidding documents and prepare checklist for SSEMPs. 
 
22. Social and Gender Development Plan. The services will cover the following: 

 
i. review poverty and social analysis prepared under feasibility study and update the 

data where required on social and gender characteristics of the communities 
affected by the project as well as communities benefiting from the project.  

ii. review and where required update the summary poverty reduction and social 
strategy.  

iii. continue consultation with vulnerable groups and women to obtain views on the 
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need and opportunities for social and gender development. 
iv. assist in preparation and implementation of the social and gender plans.   
v. recommend additional social facilities and capacity development, and other 

measures under the plans.  
vi. interact with non-governmental and community-based organizations, including the 

need for capacity development as identified in the feasibility study. 
vii. support the consultants’ team in conducting separate consultations with women 

groups. 
viii. review of the existing gender mainstreaming models developed under ADB 

financed projects and other development partners. 
ix. identify entry points for mainstreaming gender in agri-based value chains and 

opportunities for women agri-based businesses. 
x. collate baseline data (gender-disaggregated) relevant to the scope and design of 

the sub-projects of the ensuing project. 
xi. assess the institutional capacity of the executing agency and implementing agency 

in gender-inclusive planning and implementation.  
xii. based on the assessment, identify the areas for capacity building as one of the 

gender actions under the GAP;  
xiii. conduct consultations with research centers and academia to identify areas for 

technical support and research.  
xiv. suggest special design features and strategies to be built into the sub-projects to 

facilitate and encourage women’s involvement and ensure tangible benefits to 
women; and 

xv. develop gender specific guidelines, affirmative actions and instructions for the 
contractors’ ToRs, bidding documents and bid evaluation process. 

xvi. prepare the Gender Action Plan for the project in close coordination with the 
consultants’ team, KPID and KPAD.  

 
23. Preparation of Planning Commission-1 and PAM. The services will cover Planning 
Commission-1 preparation based on the templates of the Planning Commission of Pakistan. 
Prepare PAM according to ADB template.  
 
24. Implementation and Construction Planning. The services will cover the following: 
 

i. review and update the overall implementation schedule synchronized with 
activities including procurement, award of works, social safeguards plan, 
commencement of works, mobilization, sequencing of construction methods, water 
diversions, annual canal closures. 

ii. analyze and recommend planning for labour, construction machinery, and 
materials and recommend implementation period.    

iii. re-analyze the options between drill and blast method, and mechanical excavation 
method for cost effectiveness and constructability.  

iv. propose project implementation arrangements including institutional structure 
clearly defining the role of KPID, KPAD and others that may get involved 
consultants, contractors, and supervisory engineers.  

v. layout an appropriate workflow for technical approvals, approvals for technical 
design, approval for changes in technical designs during construction, for effective 
implementation, measurements and verification of works undertaken, payment 
procedure, flow of funds. 

vi. set up framework for monitoring and evaluation of the project. 
vii. review and propose the institutional mechanism for project implementation 
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including KPID, KPAD, PMO, PIO, WUAs, FOs and others. 
 

25. Operation and Maintenance, and Instrumentations. The services will cover the 
following:  

 
i. assess operation and maintenance (O&M) capacity of KPID, KPAD and 

beneficiary community and propose feasible measures for improvement and 
project O&M. 

ii. prepare the O&M plan will be based on the future incremental costs for operation 
and maintenance of the project facilities, assess if the project agencies will have 
funding to cover such long-term operational expenditures as needed to ensure 
adequate and sustainable asset management, and identify actions to ensure 
project’s financial sustainability. 

iii. review and propose the institutional mechanism for sustainable O&M of the project 
including KPID, KPAD, WUAs, FOs and others.  

iv. propose systems for instrumentation, measurement, control, information which is 
easier to implement with plan for upgraded to next phase with system-based units 
created and trained. 

v. design cost effective and easy to operate hydromechanical, electromechanical, 
electrical, auxiliary, instrumentation, telecommunication, safety installations, back-
up, and control systems in conveyance systems connected with the information 
and control rooms. The possibility of installation of Telemetry System at 
appropriate location for real time monitoring may also be assessed    

 
26. LARP Implementation Start-up Support. The services will support the EA and land 
acquisition collector in implementing LARP including land acquisitions sections, exhaustive 
efforts, and consultations, addressing or documenting administrative impediments, monitoring 
and reporting progress.  
 
27. Procurement: The services will cover the following:  

 
i. support to the executing agency/implementing agencies in conducting a thorough 

strategic procurement planning (SPP) process and in the preparation of a solid 
procurement plan with full engagement of all key Government stakeholders as well 
as ADB and other IFIs active in this sector, in line with the latest SPP Guidance 
Note and by making use of the tools referred therein. 

ii. developing well-planned and fit-for-purpose procurement arrangements and 
options for various packages based on robust assessment of the operating 
environment, market analysis and risk assessment that will support achieving 
value for money and the project’s development objectives. 

iii. inclusion of value for money statement in the procurement strategy    
iv. discussing the strategy with the executing agency/implementing agencies in a 

workshop and seeking government and ADB concurrence of the SPP that includes 
procurement plan 

v. preparation of bidding documents and advertisement 
vi. preparation of reports for various milestones required in transactions till the award 

of contract(s) 
vii. participating in EA’s procurement committees meeting(s)  

 
VI. Deliverables 
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28. The duration of services is estimated at 30 months: 18 months for detailed design and 
additional time for supporting procurement transaction, land acquisition and resettlement planning 
and start-up implementation, and capacity building. The schedule for various reports and 
documents is given in Table 3. 
 

Table 3. Schedule of Deliverables 
Sr. Report Submission Deadline 

(after the Commencement of Services) 

1 Inception Report 2 months 

2 Scoping of Detail Field Surveys, Investigations and Consultations 2 months 

3 Seismic Assessment Report Mulkoh 3 months 

4 Hydrological Assessment Report Mulkoh  3 months 

5 Preliminary Geological Assessment Report 3 months 

6 Topographic Survey Report 5 months 

7 Water Resources Management, Irrigation and Agriculture Development 
Concept Design 

5 months 

8 Report on PMC Hydraulic, Condition and Performance Assessment, Crop 
Requirements and Final Option Selection  

5 months 

9 Submission of Geological and Geotechnical Investigation Report 6 months 

10 Climate Change Assessment Report 6 months 

11 Agribusiness and Value Chain Assessment Report 6 Months 

12 Report on Surveys for Social, Gender, Community Mobilization, Outreach 
and related Consultation and Baseline for Command Area Development 

9 Months 

13 Interim Report on Design of Irrigation, Drainage Infrastructure and 
Command Area Development  

9 months 

14 Environmental Assessment and Management Plan  9 months 

15 Strategic Procurement Planning report 9 months 

16 Social and Gender Development Plan 12 months 

17 Implementation and Construction Planning Report with Strategic 
Procurement Planning    

12 months 

18 Operation and Maintenance, and Instrumentations System Report 12 months 

19 Preparation of Engineer’s Estimate 12 months 

20 Draft Economic, Financial Analysis and Financial Management Assessment  12 months 

21 Land Acquisition and Resettlement Plan, including livelihood restoration 
strategy 

14 months 

22 Draft Detailed Engineering Design Report 14 months 

23 Preparation and approval of PC-1 and PAM 15 months 

24 Bidding Documents 15 months 

25 Final Detailed Engineering Design Report Approved and Ready to 
Procurement 

18 months 

26 Command Area Mapping (digitization of chakbandi and records for new 
chakbandi 

18 months 

27 Monthly Progress Brief on Implementation of LARP, Procurement, and 
Command Area Surveys  

15th day of each month after LARP by ADB 
to continue till the end of consultancy 

assignment 

28 Quarterly Progress Reports 15th day of the quarter 

29 Walkthrough presentation to Client, and ADB consultants and team Every month for first 12 months 

  
VII. Key International and National, Personnel, Qualification Requirements and Job 
Description 
 
29. Table 4 provides the indicative required expertise including key and non-key experts.  The 
consulting firms will need to identify the need for other support staff and other non-key experts 
(such as junior and assistant engineers, surveyors) and administrative support staff (such as team 
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assistant) to enable the firm to deliver the output as per agreed deliverables. The cost of all such 
experts should be included in the firm’s financial proposal.  Firms are required to provide CVs of 
all non-key experts who shall be scored on fail/pass criteria and shall be considered in the overall 
proposal evaluation.  
 

Table 4: Summary of Indicative Consulting Services Requirement 

No. Designation International 
or National 

Total person 
months 

 Key Staff*   

1 Water Resource Planning Specialist and Team Leader  National 30 

2 Tunneling Design Specialist International  3 

3 Geotechnical Engineer  International  3 

4 Irrigation System Instrumentation Specialist International  3 

5 Hydraulics Specialist, Deputy Team Leader and Chief 
Design Engineer  

National 18 

6 Engineering Geologist  National 4 

7 Hydrologist National 4 

8 Social Safeguards Specialist  National 30 

9 Principal Agronomist National 12 

10 Principal Irrigation Engineer National 12 

11 Principal Structure Engineer National 12 

12 Agribusiness and Value Chain Specialist National 9 

13 Climate Change Adaptation Specialist National 4 

14 Environment Specialist National 9 

  Sub-Total 153 

 Non-Key Staff**   

1 Electro-Mechanical Engineer National 4 

2 System Engineer National 4 

3 Asset Management Specialist National 12 

4 Seismologist National 4 

5 Tunneling Design Engineer National 8 

6 Geotechnical Engineer  National 6 

7 Irrigation and Drainage Engineer National 18 

8 Structure Engineer National 12 

9 Groundwater Specialist National 8 

10 On-Farm Water and HEIS Development Specialist National 15 

11 GIS and Remote Sensing Specialist National 18 

12 Watershed Management and Forestry Specialist National 6 

13 Principal Economist National 8 

14 Gender and Social Development Specialist National 6 

15 Procurement and Contract Specialist National 8 

16 Financial Management Specialist National 4 

17 Architect National 6 

  Sub-Total 147 

  Total 300 
* Key experts proposed to be named by firm and evaluated under the technical proposal. 
** Non-Key experts proposed to be named by firm will not be evaluated under the technical proposal.  
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VIII. Qualification of Key Experts. 
 
30.  The following is a brief description of required qualification, experience and expected role 
for the assignment. 
 
1) Water Resource Planning Specialist / Team Leader -National 

General Qualification 
 
 
 
Project Related Experience 
 
 
 
 
 
 
 
 
 
Experience with International 
Organization 
 
 
 
Job Description 

Bachelor’s degree, preferably post graduate degree, in Civil Engineering, water 
resources engineering or other relevant degrees.   
 
At least 20 years of relevant work experience in design of irrigation and drainage 
infrastructure. Experience in integrated water resources development including 
irrigation, drainage and command area development will be advantageous. The 
applicant shall have worked as a Team Leader on at least three similar type and 
size of projects. Experience in externally funded projects will be given advantages.  
 
At least 3 years of work experience with ADB, the World Bank and/or other 
international financial institutions and other reputed international consulting 
company is preferred.  
 

1. Coordinate and manage team activities to ensure full compliance with the 
TOR and delivery of quality outputs in a timely manner.  

2. Liaise with Government of Khyber Pakhtunkhwa, executing and implementing 
agencies KPID, KPAD, ADB, and other authorities as required.  

3. Manage field surveys and investigations required for detail design. 

4. Coordinate the studies related to water management, design, and costing in 
close coordination with Hydrologist, Hydraulic Expert, Design Engineers, and 
other team members.  

5. Provide guidance in Hydrological studies, Design criteria, and Climate 
change impact on the design. 

6. Supervise the team to achieve the milestones proposed for the various 
studies and submission of documents in timely manner and establish a 
quality control mechanism for the technical coordination, design, and 
documents control. 

7. Review of PC-1 and Bidding Documents.  

 
2) Tunneling Design Specialist-International 

General Qualification 
 
 
 
Project Related Experience 
 
 
 
 
Overseas/Country Experience 
 
 
Job Description 

Minimum Bachelor’s degree, preferably postgraduate degree, in civil engineering or 
similar field. Degrees and/or strong expedience in in geotechnical/rock mechanics 
or civil engineering or related field is required. 
 
At least 15 years of Twork experience in tunnels design for irrigation projects. 
Demonstrated competencies in detailed engineering design of tunnels in at least 
three similar projects. Experience in projects funded by international development 
partners will be advantageous.  
 
At least 5 years of work experience on major projects in Asia. Experience in 
Pakistan is preferred. 
 

1. Review the available feasibility, geotechnical investigation reports and 
relevant documents of tunnels and assist in the design.  

2. Guide and lead the design keeping in view the rock type, test results for 
suitability, and rock stability.  

3. Lead and set the design criteria for tunnel loads and stresses, size, locations, 
and type.  

4. Lead tunnels design drawings and works and assist other engineering design 
works as required.   

5. Prepare quantity and cost estimate for relevant part and assist in the 
preparation of the project cost estimates, including the preparation of bill of 
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quantities and relevant specifications of the materials and construction 
methods; and   

6. Preparation of tunnels design report as part of the final report.  

 
3) Geotechnical Engineer – International 

General Qualification 
 
 
Project Related Experience 
 
 
 
 
Overseas/Country Experience 
 
 
Job Description 

Minimum Bachelor’s degree in Civil Engineering and post-graduate degree in 
geotechnical engineering. 
 
At least 15 years of work experience in geotechnical investigations and testing for 
design of tunnels and irrigation and drainage infrastructure development. The 
applicant shall have worked as a geotechnical specialist on at least three similar type 
projects for a period of minimum 5 years. 
 
At least 5 years of work experience on major projects in Asia. Experience in Pakistan 
is preferred. 
 

1. Lead the geotechnical investigation and analyses, in close collaboration with 
Water Resources Planning Specialist, Hydraulic Specialist, Design Engineer, 
Structures Expert and other team members as required. 

2. Lead and assist in the site selection of boreholes, guide for in-situ testing and 
lab tests following the international standards. 

3. Elaborate test reports and guide design team of concerned structures for the 
selection of geotechnical design parameters. 

4. Prepare geotechnical report of the project.  

5. Assist in establishing design criteria, standards, and specifications for 
structural works. 

6. Assist in the engineering design works, particularly in selecting quarries and 
selection of construction materials. 

 
4) Irrigation System Instrumentation Specialist – International 

General Qualification 
 
 
 
Project Related Experience 
 
 
 
 
 
Overseas/Country Experience 
 
 
Job Description 

Minimum Bachelor’s degree, preferably post-graduate degree, in 
electronics/Information technology engineering with degree and/or strong work 
experince in systems automation/controls or a related field. 
 
At least 10 years of work experience in design and operations of irritation controls, 
measurements, automation, instrumentation and testing at primary, secondary and 
tertiary systems including pressure pipe systems, catchment rain-run off 
measurement systems. The applicant shall have worked with at least three similar 
type projects for a period of minimum 5 years. 
 
At least 5 years of work experience on major projects in Asia. Experience in Pakistan 
is preferred. 
 

1. Lead the irrigation system automation design in close collaboration with Water 
Resources Planning Specialist, Hydraulic Specialist, Design Engineer, 
Structures Expert and other team members as required. 

2. Coordinate with electro-mechanical engineer, system engineer, asset 
management specialist for designing the system required for modernization of 
existing system and design of new system best suited to the local conditions 
with similar best practices, for better O&M and financial, technical, and 
institutional sustainability. 

3. Design cost effective and easy to operate hydromechanical, electromechanical, 
electrical, auxiliary, instrumentation, telecommunication, safety installations, 
back-up, and control systems in conveyance systems connected with the 
information and control rooms. The possibility of installation of Telemetry 
System at appropriate location for real time monitoring may also be assessed.   

4. Establish design criteria, design the system, and prepare equipment 
requirements as per international standards and specifications. 

5. Prepare drawings, cost estimates, and draft specifications. 
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6. Advise on procurement arrangements. 

7. Undertake other tasks as deemed necessary by the team leader. 

 
5) Hydraulics Specialist Deputy Team Leader and Chief Design Engineer – National 

General Qualification 
 
 
 
Project Related Experience 
 
 
 
 
Experience with International 
Organization 
 
 
Job Description 

Minimum Bachelor’s degree in Civil Engineering and post-graduate degree in 
hydraulic engineering. A degree from a recognized foreign university will be an 
advantage.  
 
At least 15 - 20 years of work experience in hydraulic structures design of irrigation 
and drainage infrastructure development. The applicant shall have worked as a 
Deputy Team Leader on at least three similar projects for a period of minimum 8 
years.  
 
At least 3 years of work experience with ADB, the World Bank and/or other 
international financial institutions directly or on projects and other reputed 
international consulting company is preferred.  
 

1. Coordinate and manage team activities to ensure full compliance with the 
TOR and delivery of quality outputs in a timely manner.  

2. Assist Team Leader in keeping Liaison with KP executing and implementing 
agencies, and other authorities as required.  

3. Lead the survey and investigation works in close collaboration with 
Geotechnical Specialist to ensure that the survey and investigation outputs 
fully meet the requirement of the design criteria. 

4. Carryout the hydraulic design of all major structures of the project. 

5. Coordinate and guide being the Chief Engineer Design for the formulation of 
the Design Criteria. 

6. Carryout and supervise all the hydraulic design of Irrigation and drainage 
infrastructures. 

7. Close coordination with other team members on the timely issuance of all the 
reports. 

8. Review of Bidding Documents with special reference of estimation of 
quantities and bidding Drawings.   

 
6) Engineering Geologist-National 

General Qualification 
 
 
Project Related Experience 
 
 
 
 
 
Experience with International Organization 
 
 
 
Job Description 

Post-graduate degree in engineering geology or related field. A degree 
from a recognized foreign university will be an advantage. 
 
At least 15 years of national work experience in geological investigations 
and testing for design of irrigation and drainage infrastructure 
development. The applicant shall have worked as an engineering 
geologist on at least one similar project for a period of minimum 5 years.  
 
At least 3 years of work experience with reputed international consulting 
company or in the region pr on similar nature of services is preferred.  
 

1. Assist in carrying out the geological investigation and analyses in 
the project areas.  

2. Assist in finalizing site selection of tunnel for Mulkokh and other 
critical structures. 

3. Carry out and assist in the preparation of geological sections and 
surface geological mapping of the project area.  

4. Assist in the engineering design works, particularly in selecting 
quarries and selection of construction materials. 

5. Assist the geological mapping of rock formations of the Tunnels in 
the project 

6. Prepare geological report. 
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7) Hydrologist -National 
General Qualification 
 
 
Project Related Experience 
 
 
 
 
Experience with International 
Organization 
 
Job Description 

Minimum Bachelor’s degree in Civil Engineering and post-graduate degree in 
hydrology or related field. 
 
At least 15 years of work experience as hydrologist in analyses, design, and 
implementation of similar projects; Demonstrated competencies in leading 
comprehensive hydrological studies for detailed design of at least three water 
resources development projects 
  
At least 3 years of work experience with reputed international consulting company 
or in the region pr on similar nature of services is preferred.  
 
1. Carry out the hydrological analyses, in close collaboration with Water 

Resources Planning Specialist, Water Resources/Hydraulic Specialist, 
Climate Change Specialist, and other team members as required.  

2. Assist in the preparation of water balance study and water resources 
management plan.   

3. Assist in the engineering design works, particularly in setting the relevant 
climatic and hydrological design parameters; and  

4. Prepare irrigation system operational plan.  
5. Prepare hydrology reports of both systems 

 
8) Social Safeguards Specialist - National 
General Qualification 
 
 
Project Related Experience 
 
 
 
 
 
 
Experience with International 
Organization 
 
Job Description 

Minimum Post-graduate degree in human science, social science or related 
field. 
 
At least 15 years of work experience in land acquisition and resettlement 
planning, implementation and monitoring. Demonstrated competencies in 
developing   and/or managing land acquisition and resettlement plans including 
resettlement monitoring and troubleshooting. Experience of LAR preparation 
and management in ADB/WB funded large water resources development 
projects would be considered preferential.   
 
At least 3 years of work experience with ADB, the World Bank and/or other 
international financial institutions directly or on projects is preferred.  
 
1. Based on the detailed engineering design and advanced level of 

land acquisition process, determine the scope and type of land 
acquisition and resettlement (LAR) and the IPs related impacts;  

2. Screen LAR and IP impacts for IR and IPs categorization in 
accordance with the safeguard’s categorization criterion of SPS 
2009.   

3. Document in the land acquisition and resettlement plan (LARP) the 
options considered in avoiding or minimizing the LAR impacts, and 
the best option adopted with a comparative analysis of LAR impacts.   

4. Prepare 100% census of displaced persons, inventory of losses 
(IOL) based on DED and advanced level of LA.  and identify any 
vulnerable displaced persons and those severely affected based on 
the full census of displaced persons.  

5. Define resettlement policy, specific to the types and extent of project 
impacts on displaced persons and entitlements and eligibility.  

6. Carry out meaningful public consultations with the affected 
communities, identify their concerns and expectations of cash 
compensation and livelihood restoration support agreeing on a set of 
cash compensation and other support measures including any 
remedial/mitigation measures for adoption in the LARP. Provide 
evidence of public consultations in the LARP. .  

7. In consultations with displaced persons and key project 
stakeholders, propose a resettlement strategy including the 
resettlement options that address the needs of those requiring to be 
resettled with their proper livelihood restoration.   
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8. Prepare LARP following the standard outline of a LARP (ref. SPS, 
Appendix SR 2) but in consultation with all relevant stakeholders 
including the GOKP, PMO/PIU, displaced persons, local community 
members,  the land revenue department and concerned government 
line department having role in pricing of affected assets.  

9. Re-establish (when needed) a cut-off date for impacts and 
entitlements and provide evidence about how the cut-off date has 
been formalized throughout the project area and with displaced 
persons.   

10. Establish a grievance redress mechanism (GRM) and the grievance 
redress committees, as needed explaining how any grievances of 
displaced persons and local people will be addressed and how the 
aggrieved parties will access the GRM/GRCs and to have their 
grievances addressed.   

11. Provide a detailed and clear methodology for determination of land 
and non-land prices to meet the SPS’s requirement of “full 
replacement costs”. 

12. In case, if the government prices are less than full replacement 
costs, mention how any gaps in replacement costs will be 
addressed.  

13. If an independent land valuation is undertaken, document the results 
of the study and the steps how any differential in compensation will 
be topped up and paid to the displaced persons.  

14. Define institutional arrangements required for implementation of 
LARP and its monitoring and provide, specify monitoring frequency, 
and provide monitoring indicators for both internal monitoring by 
PMO/PMU and external monitoring by external monitoring expert.  
Assess the current institutional capacity of GOKP for updating and 
implementing the LARP, and identify the needs for capacity 
strengthening including training in safeguards management, 
implementation, and monitoring, and   

15. Identify the possible need and role of non-governmental and 
community-based organizations, including the need for capacity 
development.  

 
9) Principal Agronomist -National 
General Qualification 
 
 
Project Related Experience  
 
 
 
 
Experience with International 
Organization 
 
Job Description 

Minimum post-graduate degree in agronomy/crop sciences, or a related field from 
a recognized local/foreign university. 
 
At least 15 years of work experience in agriculture development, irrigation 
scheduling and design and implementation of agriculture development projects; 
Demonstrated competencies in leading agricultural development planning for at 
least three large-scale irrigation and drainage development projects design. 
 
At least 3 years of work experience with ADB, the World Bank, FAO, IFAD and/or 
other international financial institutions directly or on projects is preferred.  
 
1. Assist in agriculture development plan, irrigation scheduling and canals 

operations, 
2. Lead, in close collaboration with Irrigation Specialist, Water Resources 

Planning Expert, Water Resources Planning Specialist, Social Development 
Specialist, and others as required), the development of agricultural 
development, and plan, and assist in the development of irrigation   
management plan to ensure that it fully reflects the prevailing and potential 
agricultural development constraints and opportunities.   

3. Review existing cropping pattern and constraints, irrigation methods, crop 
water requirements and opportunities to improve the cropping pattern that is 
socially and economically acceptable.  

4. Lead and assist in the preparation of modern and innovative best practices 
and methods for crops in accordance with the required agricultural 
development support; and  
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5. Assist in the preparation of the draft final report.  

 
10) Principal Irrigation Engineer -National 

General Qualification 
 
 
Project Related Experience 
 
 
Experience with International 
Organization 
 
Job Description 

Minimum Bachelor’s degree in Civil engineering, or Agricultural Engineering and 
post-graduate in Water Resources/Irrigation Engineering, or in related field. 
 
At least 15 years of work experience in irrigation and drainage management. 
Working experience in water resources development projects is required. 
 
At least 3 years of work experience with reputed international consulting company 
or in the region pr on similar nature of services is preferred.  
 
1. Assist in the finalizing water allocation and water allowance for equitable 

water distribution to the irrigation system.  
2. Assist in engineering design works for irrigation and drainage component.  
3. Assist in close collaboration with Agricultural Specialist, Water Resources 

Expert, and others as required), the development of irrigation management 
plan, and assist in the development of agricultural development plan to 
ensure that agricultural development scenario is fully consistent with the 
irrigation system and management designs.   

4. Assist the preparation of the irrigation component cost estimates, including 
the preparation of bill of quantities and relevant specifications of the 
materials and construction methods, as well as costs of plausible 
institutional development for sustainable and equitable irrigation 
management; and  

5. Preparation of the draft final report.  

 
11) Principal Structure Engineer– National  

General Qualification 
 
 
Project Related Experience 
 
 
 
Experience with International 
Organization 
 
Job Description 

Minimum Bachelor’s degree in Civil Engineering and post-graduate degree in 
structural engineering or related field.  
 
At least 15 years of work experience in structures design of similar projects and/or 
construction; Demonstrated competencies in leading detailed engineering design 
of irrigation and drainage infrastructure in at least three similar projects. 
 
At least 3 years of work experience with reputed international consulting company 
or in the region pr on similar nature of services is preferred.  
 
1. Review the FS and relevant documents related to the irrigation and dam 

infrastructure design parameters.  
2. Guide and lead the design keeping in view the material and test results, for 

suitability, foundation, and rock suitability,  
3. Prepare the structure design of all the hydraulic structures of the 
irrigation and drainage system for various loading conditions using designed 
geotechnical and seismic parameters. 

4. Prepare quantity and cost estimate for relevant part and assist in the 
preparation of the project cost estimates, including the preparation of bill of 
quantities and relevant specifications of the materials and construction 
methods; and   

5. Prepare draft final report and bidding documents. 

 
 

12) Agribusiness and Value Chain Specialist -National 
General Qualification 
 
 
Project Related Experience  
 
 
 

Minimum post-graduate degree Agriculture Economics/MBA in Agribusiness or a 
related field from a recognized local/foreign university. 
 
At least 15 years of work experience in agribusiness and value chain 
development, marketing and off-farm enterprise development, linking of business 
to smallholder farmers and markets, mapping and prioritizing value chains and 
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Experience with International 
Organization 
 
Job Description 

their development potential. Demonstrated competencies and experience in at 
least three similar projects. 
 
At least 3 years of work experience with ADB, the World Bank, FAO, IFAD and/or 
other international financial institutions directly or on projects is preferred.  
 
1. Lead the agribusiness and value chain development plan. 
2. Carry out review of agriculture with mapping and prioritizing value chains 

and their development potential and needs in the context of markets; 
3. Examine the potential of and constraints to sustainable crops, 

livestock/poultry and off-farm enterprise development of farmers to markets 
and constraints to value chain development of the key products; 

4. Evaluate the potential of key agriculture clusters and priorities commodities 
(3 – 5 per cluster) that have the greatest potential for value addition, crop 
intensification, technology adoption and marketing; 

5. Suggest institutional arrangements around project implementation; 
6. Define the operations of this component for PC-1 preparation and project 

implementation; 
7. Work out budgets and phasing for the proposed activities. 

 
13) Climate Change Adaptation Specialist -National 
General Qualification 
 
 
Project Related Experience 
 
 
Experience with International 
Organization 
 
Job Description 

Minimum graduate (preferable post-graduate) degree in Climate Change, 
Environmental Sciences, Water Resources, or in related field. 
 
At least 15 years of work experience in climate change science and adaptation 
assessments and planning in related agriculture and natural resources projects.  
 
At least 5 years of work experience with ADB, the World Bank and/or other IFI-
financed project is preferred.  
 
1. Lead updating or preparation of project-specific climate change assessment 

and adaptation planning, considering earlier feasibility study and F-TRTA 
results.  

2. Lead preparation of project vulnerability assessments, identifying key 
scenarios and/or trigger points and impacts to project technical or economic 
viability. 

3. Lead preparation of climate change scenario preparation and work in close 
collaboration with other technical expects to identify, prioritize, and 
incorporate adaptation options into project design. 

4. Coordinate with F-TRTA team to incorporate recommendations and 
comments. 

5. Preparation of the draft final report including climate change assessment 
and climate finance accounting. 

 
14) Environment Specialist -National 
General Qualification 
 
 
Project Related Experience 
 
 
Experience with International 
Organization 
 
 
Job Description 

Minimum graduate (preferable post-graduate) degree in, Environmental 
Sciences / Environmental Engineering, or in related field. 
 
At least 15 years of work experience in environmental assessment studies (IEE’s 
/ EIA’s) in related agriculture and natural resources projects.  
 
At least 3 years of work experience with ADB, the World Bank and/or other 
international financial institutions directly or on projects is preferred.  
 

1. Lead updating or preparation of project-specific environmental assessment 
studies (IEE’s / EIA’s) based on earlier feasibility study and F-TRTA results. 
This includes (but not limited to) assessment related with e-flows, 
downstream water usage, transboundary, socio-economic and occupational 
health and safety impacts ;  

2. Carry out baseline surveys (also including terrestrial and ecological 
surveys). 
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3. Prepare critical habitat assessment study as per IFC GN 06 and associated 
plans (BAP, BMP); 

4. Preparation / updation of stakeholder engagement plan (SEP) with robust 
consultations with various stakeholders (community, government 
departments, NGO’s, and water user associations etc.) carried out 

5. Coordinate with F-TRTA team to incorporate recommendations and 
comments. 

6. Coordination with resettlement specialist to include detailed socio-economic 
impacts in the in the EIA / IEE studies  

7. Preparation of the draft final reports including climate change assessment 
and climate finance accounting. 

8. Providing environmental safeguards input in the construction bidding 
documents  

 
31. Qualification of Non-Key Experts. All non-key experts will have a university degree in a 
related field and have at least 10 years of working experience in related field of the work 
assignments (3 years of working experience for junior positions). Experience with international 
organizations will be preferred. It is the responsibility of the consulting firms to identify junior and/or 
assistant engineers and supporting staff required under the assignment and included in the 
proposal.  
 
IX. Client’s Input and Counterpart Personnel 

 
32. The following services, facilities, and property will be made available to the Consultants 
by the Client: (i) access to all reports, studies, data, photographs, maps, and institutions relating 
to the assignment and access to all sites for surveys and investigations; and (ii) all professional 
and support counterpart personnel of the Client will be available to the Consultant’s team during 
the assignment 
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Composition and Terms of Reference of  
Project Working Committee 

 
1. Role. The Project Working Committee will (i) review the technical, economic, financial, 
sustainability, institutions, operation and maintenance, and other technical matters of detail 
engineering design (PRF) and planning for the ensuing project, and (ii) meet and receive PRF 
consultant’s deliverables and recommend improvements. Each member of the committee will act 
as focal person on behalf of the respective department or sub-departments and will provide 
respective advice. 
 
1. The following are key term of references of the committee: 

 

a. review the technical, economic, financial, sustainability, social and environmental 
safeguards, operation and maintenance, institutions, resettlement, and other 
related matters of detail engineering design and overall planning for the ensuing 
project.  

b. attend meetings of detail design consultants about their deliverables and 
recommend improvements. 

c. review reports prepared under detail design and provide comments or raise in the 
next meeting to be recorded.   

d. each member of the committee will act as focal person ensuring departmental 
representation to all matters considered under the purview of committee. 

e. provide advice and share proceedings of the meetings. 
f. monitor the progress and ensure project remains on track with the overall timelines 

agreed between government and ADB. 
g. suggest solutions to issues brought for the decision of the committee.   
h. Project Management Office (PMO) in coordination with Project Implementation 

Office (PIO) will serve as secretariat to the committee and prepare and circulate 
the agenda, working paper, and minutes of the proceedings.  

i. meet at least on monthly basis initially which can be reduced to quarterly basis as 
needed. 

j. Receive walk-through presentations from the consultants on each key milestones 
or in committee meetings.  

k. Following composition is proposed: 
 
 Chief Engineer (North) KP Irrigation Department (Chair) or as deemed 

appropriate by the GOKP Planning and Development Department. 
 Director General, Directorate On-Farm Water Management, Agriculture 

Department (Member) or their nominated representative 
 Director General, Directorate of Agriculture Extension, Agriculture 

Department (Member) or their nominated representative 
 Director General, Directorate of Agriculture Engineering, Agriculture 

Department, or their representative (member or co-opted member). 
 Director General, Soil Conservation, Agriculture Department or their 

representative (member or co-opted member). 
 Director General, Livestock & Dairy Development, or their nominated 

representative 
 Chief Conservator Forest Department or their nominated representative 
 Director General, GOKP Local Government and Rural Development, 

Department, or their representative (member or co-opted member).  
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 Superintending Engineer, Swabi Circle, GOKP Irrigation Department 
(Member) or related Executive Engineer  

 Superintending Engineer, Swat Circle, GOKP Irrigation Department (Member) 
related Executive Engineer 

 Relevant District Director/Officer, Agriculture Department from (i) Agriculture 
Extension, (ii) On-Farm Water Management, Agriculture, (iii) Livestock & 
Dairy Development, (iv) Agriculture Engineering, and (iv) Soil Conservation 
(Members) 

 Deputy Director (PIO), (Member)  
 Project Director, PMO (Member and Secretary)  
 Local or community representative as deemed appropriate by the GOKP 

Planning and Development Department. 
 
 
 
 
 
 
 
 
 


