



OFFICE OF THE SUPERINTENDING ENGINEER,

SWABI IRRIGATION CIRCLE, SWABI

P. # 0938-920030 Email seofficeswabi@gmail.com

No. 31 / 6-M Dated Swabi the 20 / 08 / 2026
To

The Executive Engineer,
Swabi Irrigation Division-1 Swabi

Subject:- **APPROVAL OF TENDER**

Ref:- your office letter No.832/M-12/G Dated 19/08/2026


As recommended by you vide your letter office letter cited above approval of tender of the following works held in your office dated 30/07/2026 is hereby approved under section 3 of KPPRA Act, 2012 read with 2 (1) (q) of the KPPRA Rules 2014.

(Rs. Million)

S/#	Name Of Work:	E/Cost Rs: In (M)	Contractor Premium	Bid Cost	Name Of Contractor
AM&R TO CIVIL NATURE WORKS OF IRRIGATION CANALS, DISTYS, MINORS DRAINS, BUILDINGS AND FLOOD PROTECTION STRUCTURES ETC 2026-27					
1	Sub-work: - A-1 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & structures etc during 2026-27 in Gohati Sub Division R&M to Canal in (Shewa section)."	2.00	20% below	1.6	M/S Imtiaz Builder Govt: Contractor
2	Sub-work: - A-2 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & structures etc during 2026-27 in Gohati Sub Division R&M to Canal in (Gohati section)"	2.00	20% below	1.6	M/S Zeeco Pump Govt: Contractor.
3	Sub-work: - A-3 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & structures etc during 2026-27 in Gohati Sub Division R&M to Canal in Pehur High Level Canal (PHLC Head section)"	2.00	20% below	1.6	M/S Gul Brothers Govt: Contractor
4	Sub-work: - A-4 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & structures etc during 2026-27 in Gohati Sub Division Pehur High Level Canal R&M to Canal in (PHLC Tail section)"	2.00	20% below	1.6	M/S Nasir & Brother Construction Company
5	Sub-work: - A-5 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & hydraulic structures of in Gohati Sub Division during 2026-27 R&M to Canal in Kundal Dam"	2.00	20% below	1.6	M/S Shaheen Khan Govt: Contractor

S/#	Name Of Work:	E/Cost Rs: In (M)	Contractor Premium	Bid Cost	Name Of Contractor
6	Sub-work: - A-6 "AM&R to electrical & Mechanical installations in Gohati Sub Division during 2026-27"	2.00	20% below	1.6	M/S Zaib & brother Govt: Contractor.
7	Sub-work: - A-7 "AM&R to Civil nature works of Irrigation on surface & sub surface Drains, other tributaries and its allied structures including flood protection works during 2026-27 (Gohati Irrigation Sub Division)"	2.00	20% below	1.6	M/S Leading Construction Co.
8	Sub-work: - A-8 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & structures etc during 2026-27 in Shahbaz Garhi Sub Division R&M to Canal in (Shahbaz Garhi section)"	2.00	20% below	1.6	M/S Gul Brother Govt: Contractor
9	Sub-work: - A-9 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & structures etc during 2026-27 in Shahbaz Garhi Sub Division R&M to Canal in (Hamzakot section)"	2.00	20% below	1.6	M/S Sarzamin & Co Govt: Contractor
10	Sub-work: - A-10 "AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & structures etc during 2026-27 in Shahbaz Garhi Sub Division R&M to Canal in (Palodheri section)"	2.00	20% below	1.6	M/S Imtiaz Builder Govt: Contractor,
11	Sub-work: - A-11 AM&R to electrical & Mechanical installations in Shahbaz Garhi Sub Division during 2026-27	2.00	20% below	1.6	M/S Zar Wali Khan Govt: Contractor
12	Sub-work: - A-12 "AM&R to Civil nature works of Irrigation on surface & sub surface Drains, other tributaries and its allied structures including flood protection works during 2026-27 (Shahbaz Garhi Irrigation Sub Division)"	2.00	20% below	1.6	by M/S Kamran Khan Govt Contractor Govt: Contractor

Encl:- 12 Nos T/Documents .
In Original


Superintending Engineer
Swabi Irrigation Circle Swabi.

BID EVALUATION REPORT

Name of work: - AM&R TO CIVIL NATURE WORKS OF IRRIGATION CANALS, DISTYS, MINORS DRAINS, BUILDINGS AND FLOOD PROTECTION STRUCTURES ETC 2026-27

Sub-work: - A-5 : AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & hydraulic structures of in Gohati Sub Division during 2026-27 R&M to Canal in Kundal Dam”

Estimated cost Rs. 2.00 Million Earnest Money Rs.0.04 million

1. The work having estimated cost of Rs.2.00 (Million) was put to tender through EPADS on 30.07.2026 and Publicity via KPPRA & Irrigation websites (Tender No. K-26070706013)
2. On the fixed date i.e 30.07.2026 and time 10.00 AM (19) Bids through EPADS were received as per schedule given in the NIT condition. Electronic Comparative Statement were opened on same date at 10.30 AM in the presence of Procurement Committee members and Contractors/ their representatives.
3. The pre bid meeting was scheduled on 23.07.2026 in the Office of the Executive Engineer, Swabi Irrigation Division-1 Swabi and the same was held on due date and time in the presence of committee members. Minutes of the meeting and attendance list are attached
4. The attendance sheets of procuring committee and contractors/representatives participated in bid opening along with other documents are attached.
5. The bids offered by the contractors through EPADS in respect of the above-mentioned sub work having estimated cost of Rs. 2.00 million is accordingly evaluated by the procurement committee. The detail of evaluation is furnished as under.

S#	Cate-gory	Enlistment No	Name of Contractor / Firm	Tender cost/ E/Cost (M)	Contractor premium above/below		CDR Amount (M)			CDR No, date with issuing bank	Bid cost (Million)	Mandatory requirements						Remarks
					S.I Rate %	NSI Rate %	2%	Addl	Total (M)			Rate analysis Yes/No.	KPPRA Yes/No	NTN Yes/No	Enlistment Yes/No	PEC Specialized Codes regd in NIT Yes/No		
1	C4	19276	Rahim & Sons	2.00	-20%	-20%	0.04	0.16	0.2	2025430&37 BOK Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive	
2	C5	27505	Imtiaz Builder	2.00	-20%	-20%	0.04	0.16	0.2	38523&11 BML Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive	
3	C4	22639	Zeeco Pump Govt Contractor	2.00	-20%	-20%	0.04	0.16	0.2	14795958&65 ALLIED Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive	

S#	Cate-gory	Enlistment No	Name of Contractor / Firm	Tender cost/ E/Cost (M)	Contractor premium above/below		CDR Amount (M)			CDR No, date with issuing bank	Bid cost (Million)	Mandatory requirements					
					S.I Rate %	NSI Rate %	2%	Addl	Total (M)			Rate analysis Yes/No.	KPPRA Yes/No	NTN Yes/No	Enlistment Yes/No	PEC Specialized Codes reqd in NIT Yes/No	Remarks
4	C4	16545	Kamran Govt. Contractor	2.00	-20%	-20%	0.04	0.16	0.2	712358&70 Dated:29/07/2026 HNB Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive
5	C4	19986	Malik G Builder	2.00	-20%	-20%	0.04	0.16	0.2	716220&08 Dated:29/07/2026 HNB Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive
6	C4	21129	Nasir & Brother Construction Company	2.00	-20%	-20%	0.04	0.16	0.2	712235&46 Dated:24/07/2026 HNB Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive
7	C6	75877	AL-CC Construction Company	2.00	-20%	-20%	0.04	0.16	0.2	2025413&20 Dated:29/07/2026 BOK Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive
8	C5/ E	15093	M/S Mohibullah Khan & Co	2.00	-20%	-20%	0.04	0.16	0.2	8082033&43 Dated:28/07/2026 BOP Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	YES	YES	YES	Responsive
9	C2	3811	Shaheen Khan	2.00	-20%	-20%	0.04	0.16	0.2	2033489&73 Dated:27/07/2026 BOK Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive
10	C5	28595	Shah Faisal & Company	2.00	-10%	-10%	0.04	0.00	0.04	716250 Dated:29/07/2026 HNB Rs40000/-	1.8	N/A	Yes	Yes	Yes	Yes	Responsive
11	C1	1478	Gul Brothers	2.00	-20%	-20%	0.04	0.16	0.2	2076651&61 Dated:28/07/2026 BOK Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Responsive

S#	Cate-gory	Enlistment No	Name of Contractor / Firm	Tender cost/ E/Cost (M)	Contractor premium above/below		CDR Amount (M)			CDR No, date with issuing bank	Bid cost (Million)	Mandatory requirements						Remarks
					S.I Rate %	NSI Rate %	2%	Addl	Total (M)			Rate analysis Yes/No.	KPPRA Yes/No	NTN Yes/No	Enlistment Yes/No	PEC Specialized Codes regd in NIT Yes/No		
12	C6	79861	Zb Group Of Company	2.00	-20%	-20%	0.04	0.16	0.2	519161&64 Dated:29/07/2026 Bank Islami Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Yes	Responsive
13	---	---	SBZ Construction & Co	2.00	-20%	-20%	0.04	0.16	0.2	8082053&63 Dated:28/07/2026 BOP Rs40000/- Rs160000/- Rs.200000	1.6	N/A	NO	NO	NO	NO	NO	Non-responsive due to Mandatory requirements not fulfilled, only B.O.Q uploaded, as mentioned.
14	C3	9589	Sarzamin & Co	2.00	-20%	-20%	0.04	0.16	0.2	712347&81 Dated:28/07/2026 Dated:29/07/2026 HMB Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Yes	Responsive
15	C2	4607	M/S Muhammad Rahim	2.00	-20%	-20%	0.04	0.16	0.2	8210651&61 Dated:28/07/2026 BOP Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Yes	Responsive
16	C1	1790	M/S Sawat Icon Contractors & Engineers	2.00	-20%	-20%	0.04	0.16	0.2	8082073&88 Dated:28/07/2026 BOP Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	NO	Non-responsive, NIT condition regarding required PEC Specialized Codes not fulfilled.
17	C1	1836	Ghani Rahman Constiction Company	2.00	-20%	-20%	0.04	0.16	0.2	8210631&39 Dated:28/07/2026 BOP Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	NO	Non-responsive, NIT condition regarding required PEC Specialized Codes not fulfilled.
18	C6	89198	M/S Leading Construction Company	2.00	-20%	-20%	0.04	0.16	0.2	716233&33 Dated:29/07/2026 HMB Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Yes	Responsive
19	C3 /E	6790	Expert Engineers	2.00	-20%	-20%	0.04	0.16	0.2	209428&36 Dated:29/07/2026 UBL Rs40000/- Rs160000/- Rs.200000	1.6	N/A	Yes	Yes	Yes	Yes	Yes	Responsive

6. A total of (19) bids were received. Upon detailed evaluation, 16 bids were found responsive and 03 bids as found non-responsive due to non-compliance with the bidding requirements.
7. As per NIT Condition No. 7, which states that "in case of same rates quoted by the bidders, the lowest/successful bidder shall be decided through draw," the Procurement Committee conducted a draw in a transparent manner.
8. Based on the draw notified vide this office order/ notification No.755 /M-12/General dated 05.08.2026 and accordingly draw conducted in the office of the Executive Engineer Swabi Irrigation Division-1 Swabi i on 05.08.2026 in the presence of the Procurement Committee & the Contractors/ their representatives. M/S M/S Shaheen Khan Govt: Contractor was declared as the successful bidder.
9. In view of Para 7 above, the rate of successful bidder @ Rs. 1.60 million @ 20% below premium on Schedule and Non-Schedule items, offered by M/S M/S Shaheen Khan Govt: Contractor, is hereby recommended by the Procurement Committee for approval of the Competent Authority in light of the Khyber Pakhtunkhwa Delegation of Financial Powers Rules, Third Schedule (Special Powers), Section-11, S. No. 02, please.

Procurement Committee


Sub Divisional Officer
Irrigation Sub Divn: Shahbaz
Garhi (Member)


Head Clerk
Swabi Irrigation Divin-1
Swabi (Member)


Superintendent O/O the
Swabi Irrigation Circle Swabi
(Member)

Recommended by

Executive Engineer
Swabi Irrigation Divin-1
Swabi (Chairman
/Procurement Officer

Approved by

As recommended by the Chairman Procurement Committee, the lowest Rate quoted by M/S Shaheen Khan Govt: Contractor Rs.1.60 million being the 1st lowest was declared through draw as successful responsive bidder is hereby approved


Superintending Engineer
Swabi Irrigation Circle Swabi.
(Procuring Entity)

Comparative Statement

Total = 19
Resp = 15
Nbn Res = 4

Tender Title:

subwork5:- AM&R to Civil nature works of Irrigation Canals, Distys, minors, buildings & hydraulic structures of in Gohati Sub Division during 2026-27 R&M to Canal in Kundal Dam

Tender No: K-26070706013

Upload Date: 7/14/2026

Expiry Date: 11/27/2026

Opening Date: 7/30/2026, 10:30:00 AM

Nature: Single Stage Single Envelope

Estimated Cost: 2000000

Category	Contractor Name	Quoted Bid (%)	Bid Security Inst No.	Submitted Date	Remarks
C-4	RAHIM & SONS	-20.00	02025437	7/29/2026	
C-5	IMTIAZ BUILDERS	-20.00	38511	7/29/2026	
C-6	Zeeco Pumps Govt Contractor	-20.00	14795956	7/29/2026	
C-4	KAMRAN GOVT CONTRACTOR	-20.00	712358	7/29/2026	
C-4	MALIK G BUILDERS	-20.00	716220	7/29/2026	
C-5	NASIR AND BROTHERS CONSTRUCTION COMPANY	-20.00	712235	7/29/2026	
C-6	ALCC CONSTRUCTION COMPANY	-20.00	02025413	7/29/2026	
C-5	M/S MOHIBULLH KHAN AND CO	-20.00	08082033	7/30/2026	
C-2	SHAHEEN KHAN	-20.00	02033489-473	7/29/2026	
C-2	SHAHEEN KHAN	-20.00	02033489-473	7/29/2026	
C-5	SHAH FAISAL & COMPANY	-10.00	665484	7/29/2026	

C-1	GUL BROTHERS	✓	-20.00	02076661	7/29/2026
C-6	Z.B GROUP OF COMPANY	✓	-20.00	519161	7/29/2026
C-3	SBZ CONSTRUCTION CO	✓	-20.00	8082053, 8082063	7/29/2026
C-3	SARZAMIN & CO	✓	-20.00	712347	7/29/2026
C-2	M/S MUHAMMAD RAHIM	✓	-20.00	08210651	7/29/2026
C-1	M/s Swat Icon Constructors & Engineers	✓	-20.00	08082073	7/29/2026
C-1	GHANI RAHMAN CONSTRUCTION COMPANY	✓	-20.00	8210631	7/30/2026
C-6	M/s LEADING CONSTRUCTION COMPANY	✓	-20.00	711634	7/29/2026
C-3	Expert Engineers	✓	-20.00	209428	7/30/2026

PPRA | Tel: 051-9205728 | E-mail: epadshelp@ppra.org.pk | Web: www.ppra.org.pk