

<b>Name of works</b>	<b>ADP Code#250201=Rehabilitation of Irrigation Canals in District Swabi</b>
<b>Sub work:-</b>	Restoration/Rehabilitation of Dagi Minor RD:24000-32000 in reaches, flood damaged canal banks along Maira Branch from RD:0-92000 in reaches & Maira Branch from RD:92000-138000 in reaches Jaggan Nath Section
<b>Estimated cost</b>	Rs.39.945 Million
<b>Earnest Money</b>	Rs.0.799 Million

- The above stated work was approved in PDWP meeting on 18/11/2026 vide Planning & Development Deptt; (Water Section) No.Water/P&DD/2025-26/1-5/3112-24, dated 24/11/2025 accordingly Administrative Approval accorded vide No.PMC/PDWP/18112/ADP, dated 12/12/2025 (attached). (attached).
- The sub work was advertised in the Daily Newspaper "Aaj dated 15/01/2026"(Copy attached) as well as through displayed/uploaded on the procuring entity website [www.irrigation.gkp.pk](http://www.irrigation.gkp.pk) as well as KPPRA.
- Tender/Bids have been called on single stage single envelope system in accordance with procurement Rules 2014 of KPPRA.
- Bid solicitation documents together with instruction to bidders, BOQ were uploaded to the procuring entity as well as KPPRA website to be downloaded by the intending bidders.
- On stipulated date and time in the Office of the Executive Engineer, Swabi Irrigation Division-II, Swabi dated 26/01/2026, **18 Nos.** bidders applied in which 12-Nos. bids are received.
- As per schedule mentioned in the EPADS-bidding System, bids were opened on 26/01/2026 at 12:30 PM in the presence of the Bidders, Firms and their Representatives who cared to attend.
- Comparative Statement showing Rates offered by various Contractors are as under.

S.#	Category	Name of Contrs./Firms	Contrs: premium Above/Below		CDR# dated with issuing Bank			CDR# dated with issuing Bank	Bid cost (Rs.in M)	Mandatory requirements			Remarks
			S.I. Rate%	NSI Rate%	2%	Addl;	Total			KPRA	NTN	PEC	
1	C-5 & above CE-04 CE-10	Javed & Bros;	-20%	--	799000	3196000	3995000	703802, 703804, 22/1/2026, HMB, Swabi	31.956	Yes	Yes	Yes	Responsive
2	--do--	Malik G Builders	-20%	--	799000	3196000	3995000	703870, 703871, 23/1/2026, HMB, Swabi	31.956	Yes	Yes	Yes	Responsive
3	--do--	Nasir & Bros;	-20%	--	811000	3195600	4006600	6774018364,6/1/2026 Albarak Swabi, 00474186, 23/1/26 BOP Swabi	31.956	Yes	Yes	Yes	Responsive
4	--do--	LETS Builders	-20%	--	799000	3208000	4007000	37260, 37263, BML, Swabi 703841, 23/1/26,HMB, Swabi	31.956	Yes	Yes	Yes	Responsive
5	--do--	Abdul Amin	-20%	--	799000	3195600	3994600	02024355, 02024357, 23/1/2026, BOK, Swabi	31.956	Yes	Yes	Yes	Responsive
6	--do--	Umar Khel	-20.59%	--	799000	8278400	9077400	37094, 37069,37071,37070, 37072, 37073, 20/1/26, BML, Swabi,69375, 14/1/26, MPB, Swabi	31.7203	Yes	Yes	Yes	Responsive being the lowest
7	--do--	Noorul Amin	-20%	--	00	00	00	Not provided	31.956	No	No	No	Non-Responsive
8	--do--	Mian Ihsad Ali	-20%	--	799100	3208400	4007500	37163,37164,37165, 21/1/2026, BML, Swabi	31.956	Yes	Yes	Yes	Responsive

Category	Name of Concs./Firms	Contrs. premium Above/Below	CDR# dated with issuing Bank	CDR# dated with issuing Bank	Bid cost (Rs.in M)	Mandatory requirements	Remarks						
		S.I. Rate%	NSI Rate%	2%	Add;	Total				KPRA	NTN	PEC	
9	--do--	Shaheen Khan	-20%	--	00	00	00	Not provided	31.956	No	No	No	Non-Responsive
10	--do--	Sohrab Zada	-20%	--	00	00	00	Not provided	31.956	No	No	No	Non Responsive
11	--do--	Gul Bros;	-20%	--	800000	3200000	4000000	01892496, 01892497, 23/1/2026 BOK, Swabi	31.956	Yes	Yes	Yes	Responsive
12	--do--	Nawab Zada	-20%	--	810900	3195600	4806500	02024209,02024207;0202405, 23/1/26, BOK, Swabi	31.956	Yes	Yes	Yes	Responsive
13	--do--	Jehanzeb	-20%	--	799000	3196000	3995000	00451976, 00451977, 23/1/26, Bank Islami Swabi	31.956	Yes	Yes	Yes	Responsive
14	--do--	Sherdad Khel	-20%	--	00	00	00	Not provided	31.956	No	No	No	Non Responsive
15	--do--	Manerwall	-20%	--	799000	3208000	4007000	703806,703808,703810,23/1/26, HMB, Swabi	31.956	Yes	Yes	Yes	Responsive
16	--do--	Wasal Khan	-20%	--	00	00	00	Not provided	31.956	No	No	No	Non-Responsive
17	--do--	Sarzamin	-20%	--	799000	3196000	3995000	703905, 703906, 23/1/26, HMB Swabi	31.956	Yes	Yes	Yes	Responsive
18	--do--	Noor Muhammad	-20%	--	00	00	00	Not provided	31.956	No	No	No	Non-Responsive

8. The Committee constituted by the Superintending Engineer, Swabi Irrigation Circle, Swabi vide Office Order/Notification No.654/6-M, dated 30/01/2026 for scrutinizing/examine the Rate Analysis of the lowest bidder i.e. Rs.20.59% Below on the bid cost of **Rs. 31.7203 Million** offered by **M/S Umar Khel Construction Co; Government Contractor** which has Approved by the Committee.
9. The bid cost of **Rs. 31.7203 (M) @20.59% Below** on the Engineer's Estimate cost Rs.39.945 Million offered by **M/S Umar Khel Construction Co; Government Contractor** being the lowest responsive, is hereby recommended for approval, please.

Executive Engineer,  
Swabi Irrigation Division-II,  
Swabi

Deputy Director (Design/Planning),  
O/O The Chief Engineer (North) Irr; Deptt;  
Peshawar

Administrative Officer,  
O/O the Chief Engineer (North) Irr; Deptt;  
Peshawar

Head Clerk  
Swabi Irrigation Division-II,  
Swabi

**Recommended**

Superintending Engineer,  
Swabi Irr; Circle, Swabi

As recommended by the Procurement Committee, the Bid cost of Rs.31.7203 (M) i.e. Rate Rs.20.59% Below on the estimated cost of Rs. 39.945 offered by **M/S Umar Khel Construction Co; Govt; Contractor** as evaluated by the Committee being the lowest is hereby approved, please.

Chief Engineer (N)  
Irrigation Deptt: Peshawar