



**OFFICE OF THE EXECUTIVE ENGINEER
DIR IRRIGATION DIVISION DIR**

E-Mail-dirirrigation2@hotmail.com



0945-9250068

Work -05

BIDS EVALUATION REPORT

Name of Work: **ADP NO.2123/250802 -CONSTRUCTION OF FLOOD PROTECTION WORKS IN UPPER AND LOWER DIR.**

Sub Work: **Construction of flood protection works at U/C Darora, Bibyawer and Dir Nullah and its tributaries in reaches in District Dir Upper.**

Estimated cost: Rs. 73.46 million

1. PC-I of the subject ADP scheme was approved in the 12th PDWP meeting held on 16-02-2026 for a cost of Rs. 1000.00 million with. The Administrative Approval and Minutes of the PDWP meeting are attached as **Annex-I.**
2. The approved PC-I comprised of 18 sub-works including 08 No. in Lower Dir & 10 No. in Upper Dir. The subject sub-work is reflected at S.No. 14 of the abstract of cost of the approved PC-I. Abstract of approved PC-I attached as **Annex-II.**
3. A meeting of the Procurement Committee, notified vide Notification No. 1231/C-I/KPPRA dated 30-04-2026, was held under the chairmanship of the Superintending Engineer Swat Irrigation Circle Swat and finalized the Single Stage Two Envelop mode of procurement for the 06 sub works with estimated cost of more than Rs. 65 millions and Single Stage Single envelop for other sub works. Minutes of the Procurement Committee attached as **Annex-III.**
4. Consequently, the Notice Inviting Bids on Single Stage Two Envelop method was uploaded on EPADs and published vide INF(P)214/26, dated 18/03/2026 and uploaded on Irrigation & KPPRA Websites (**Annex-IV.**)
5. During the detailed technical evaluation, none of the participating bidders was found to have fulfilled the evaluation criteria specified in the NIT and bidding documents. Accordingly, the Technical Evaluation Report, prepared by the Procurement Committee, was submitted to the Chief Engineer (North), along with a proposal for re-invitation of bids through the Single Stage-Single Envelope procedure, keeping in view the urgency and importance of the flood protection works and the need to avoid further delay in their execution. The relevant correspondence is attached as **Annex-V.**
6. The Chief Engineer (North) vide his letter No. 1383/C-I/CS/Vol:VI(2025-26) Dated 19-05-2026 approved the Technical Evaluation Report and rebidding on Single Stage Single Envelop bidding method. (**Annex-VI.**)

Page 1

- Accordingly, the Notice Inviting Bids (NIT) through Single Stage Single Envelope procurement method was advertised on EPADs, published in national dailies vide NIT No. INF(P) 2511/2026 Dated 25-05-2026 and uploaded on Irrigation Department & KPPRA websites. The closing date for submission of bids was 11-06-2026 at 2.00PM with opening of bids on same day at 2.30 PM. Advertisement and related correspondence attached as Annex-VII.
8. A total of 10 (TEN) bidders submitted their bids through the EPADs system. Screen shot showing list of all bidders on EPADs is attached as Annex-VIII.
9. The bids were opened by the Procurement Committee on 11-06-2026 at 2.30 PM in the presence of intending bidders. During bid opening, the names of bidders, presence of bid securities in hard in sealed envelope, and quoted rates were announced. The bids were checked by the procurement committee for mandatory requirement in accordance with the NIT and bidding documents, detail is tabulated as under.

S#	Name of Contractor/Firm	Mandatory requirements as per NIT								Remarks
		CDR submitted in original	CNIC	Enlist :	PEC	Speliz n: code	Activ e FBR	Active KPPRA	Rate Analysis	
1	Ishtiaq Builders	No	Yes	Yes	Yes	No	Yes	Yes	NA	Non responsive due to non submission of bidding documents.
2	HSK Constn: Co:	Yes	Yes	Yes	Yes	Yes	Yes	Yes	NA	Responsive
3	M/S Nizamud Din	No	No	No	No	No	No	No	NA	Non responsive due to non Uploading of bidding documents.
4	Sher Muhammad Builders	Yes	Yes	Yes	Yes	Yes	Yes	Yes	NA	Responsive
5	M/S MalakPainda Khel	Yes	Yes	Yes	Yes	Yes	Yes	Yes	NA	Responsive
6	Gul Zamin Khan	Yes	Yes	Yes	Yes	Yes	Yes	Yes	NA	Non responsive due to less additional uploaded on EPAD.

7	Rabat Construction	No	No	No	No	No	No	No	No	NA	Non responsive due to non submission of CDR.
8	Star Construction	No	No	No	No	No	No	No	No	NA	Non responsive due to non Uploading of bidding documents.
9	Ikramullah Associate	No	No	No	No	No	No	No	No	NA	Non responsive due to non Uploading of bidding documents.
10	M/S Faisal Constirction	No	Yes	Yes	Yes	Yes	Yes	Yes	Yes	NA	Non responsive due to non-submission of original CDRs.

10. The 03 bids were found responsive to the mandatory requirements of the NIT and bidding conditions were further evaluated by the Procurement Committee and confirmed to be responsive. Since all five responsive bidders quoted an identical bid price of Rs. 58.768 million, @ 20% below the Engineer's Estimated Cost, the bidders were invited for draw in light of NIT condition for deciding the lowest responsive bid, vide letter No. 1460/3-M, dated 13/07/2026 (Annex-IX).
11. During the proceedings for the draw, it was observed that one of the responsive bidders, i.e M/S Sher Muhammad Builders had submitted/uploaded the same additional bid security instrument for two sub works under the same procurement. The other participating bidders raised an objection and requested that the said bidder be declared non-responsive. Accordingly, the draw proceedings were postponed and the matter was referred to the Khyber Pakhtunkhwa Public Procurement Regulatory Authority (KPPRA) for advice vide letter No. 1488/KPPRA, dated 16/07/2026 (Annex-X).
12. KPPRA, vide letter No. KP-PPRA/Enf/Advice/25-59/2026-27/495, dated 03/08/2026, advised that where similar bid security instruments had been submitted by M/s Sher Muhammad Builders for two works, the submitted bid securities/additional bid securities may be considered in respect of one of the two works only (Annex-XI).
13. Based on the above advice and further clarification by the Chairman Procurement Committee vide his letter No. 1545/28-M, dated 25/08/2026 (Annex-XII), the bidder's CDR was considered for the other sub work, where greater saving to the Government exchequer was available due to the lower bid cost, and the bidder was declared non-responsive for the subject sub work, where the required bid security condition was not fulfilled after considering the CDR for the other sub-work.
14. Accordingly, M/s Sher Muhammad Builders was declared non-responsive for the instant sub work, and the remaining four bidders were retained as responsive bidders for further consideration.
15. The comparative statement of the 02 responsive bids is summarized below:

S#	Name of Contractor/Firm	E/Cost Rs: in (M)	Contractor premium above/below	CDR Amount Rs: 1469200/-	CDR No. & Date with issuing bank	Additional bid security detail	Bid cost in (M)	Remarks
			SI Rate %	NSI Rates%				
1	HSK Constn: Co: ✓	73.46 ✓	-20% ✓	-20% ✓	306415Dt 11.06.26 UBL Wari Rs: 1509200/- ✓	306416 Dt 11.06.26 UBL Wari Rs: 5876800/- ✓	58.7680 ✓	1 st winner through toss ✓
2	M/S MalakPainda Khel	73.46	-20%	-20%	1999930 BOK Wari	1999931 BOK Wari Rs: 6036800/-	58.7680	2 nd

EPADs generated comparative statement attached as Annex-XII.

16. Due to identical bid price of Rs. 58.768 million, @ 20% below the Engineer's Estimated Cost, the successful bidder was determined through a draw in accordance with the relevant condition of the NIT and as a result **M/S HSK Construction Co: village Bala Bazar Tehsil Wari District Dir Upper**, was declared the lowest evaluated responsive bidder. The proceedings of the draw are attached as Annex-XIII
17. In view of the foregoing, the Procurement Committee unanimously recommends the award of the subject work to **M/S HSK Construction Co: village Bala Bazar Tehsil Wari District Dir Upper**, at a bid cost of Rs. 58.7680 million (Rupees Fifty-Eight Million, Seven Hundred Sixty-Eight thousand only) being 20% Below premium against the Engineer Estimated cost of Rs. 73.46 million.
18. The recommendation is submitted for approval of the competent authority under Section 11 (2), Third Schedule -Special Powers, Khyber Pakhtunkhwa Delegation of Financial Powers, 2018, please.


Member


Assistant/Head Clerk
Dir Irrigation Division


Member


Superintendent
Swat Irrigation Circle

Member


Administrative Officer
Chief Engineer (North)


Member


Deputy Director (D/P)
Chief Engineer North

Procuring Officer/Member


Executive Engineer
Dir Irrigation Division

Chairman


Superintending Engineer
Swat Irrigation Circle

Approved as recommended

