



**GOVT. OF KHYBER PAKHTUNKHWA
PLANNING & MONITORING CELL
IRRIGATION DEPARTMENT**

E-mail: irrigation.pmc@gmail.com

PH:091-9210643 & FAX: 091-9210874

No. PMC/DCSC/290126

Dated: 03-02-2026

To,

1. Chief Engineer (South) Irrigation Department, Peshawar
2. Chief Engineer (North) Irrigation Department, Peshawar
3. Chief Engineer (Merged Areas) Irrigation Department, Peshawar
4. Director General, Small Dams, Peshawar
5. Project Director, Remodeling of Warsak Canal Project, Peshawar
6. Director General, Jabba Dam Project, district Khyber
7. Additional Secretary, Irrigation Department, Peshawar
8. Deputy Secretary (Tech), Irrigation Department, Peshawar

SUBJECT: MINUTES OF DCSC MEETING HELD ON 29-01-2026 UNDER THE CHAIRMANSHIP OF SECRETARY IRRIGATION

I am directed to enclose herewith a copy of approved minutes of the DCSC meeting held on 29-01-2026 under chairmanship of Secretary to Govt. of Khyber Pakhtunkhwa, Irrigation Department for your information and further necessary action please.

Encls: As above.


Deputy Director (Civil)

Copy forwarded for information to:-

- i. Director (Tech), Planning & Monitoring Cell, Irrigation Department
- ii. Assistant Director (Web), Irrigation Department, Peshawar along with a copy minutes with the request to upload the same on the official website of the Department.
- iii. PS to Secretary Irrigation, Peshawar


Deputy Director (Civil)

MINUTES OF DCSC MEETING HELD ON 29TH JANUARY, 2026

The subject DCSC meeting was held on 29th January, 2026 under the Chairmanship of Secretary to Government of Khyber Pakhtunkhwa Irrigation Department, in the Committee Room of Irrigation Department Peshawar. List of participants is attached.

The Chair welcomed all participants and allowed Director (Tech), PMC to present agenda item to the forum. The following agenda item was presented to the forum: -

ITEM#01: 240161-FEASIBILITY STUDY AND DETAILED DESIGN FOR PROVISION OF IRRIGATION SCHEME TO LEFT OVER AREA OF CRBC (LCG), I.E BETWEEN KHAISOR/PEZU RANGE AND ADJOINING AREAS DISTRICT D.I.KHAN, ADP#2082

The Director (Tech.), PMC apprised the forum that the PC-I of scheme has been approved by the PDWP in its meeting held on 27.02.2025 for a total cost of Rs.175.00 million.

The Chair enquired about the objective of the project, Chief Engineer (South) apprised the forum that the project envisages at conducting feasibility study and detailed design for the provision of irrigation water to the left-over areas of the CRBC Lift Cum Gravity scheme which is being implemented through WAPDA. The technical proposals of following consultancy firms were opened in the DCSC meeting held on 16-10-2025. The DCSC sub-committee carried out technical evaluation and as result the following position among consultancy firms has emerged:-

No	Name of Firm	Total Score (100)	Remarks
1	Pakistan Engineering Services Pvt Ltd JV Cascade Engineering Consultants & Engineering & Technical Associates	85.83	Qualified
2	Rehman Habib Consultants (RHC) Pvt Ltd	67.81	Not-Qualified
3	G3 Engineering Consultants Pvt Ltd	64.69	Not-Qualified
4	M/S Mountain Infrastructure and Engineering Services (MIES)	60.27	Not-Qualified
5	M/S AGES Consultants JV M/S BAK Consulting Engineers Pvt Ltd	32.86	Not-Qualified

The Chief Engineer (South) further apprised that out of total 5 Nos consultancy firms only one firm i.e. M/s Pakistan Engineering Services Pvt Ltd JV Cascade Engineering Consultants & Engineering & Technical Associates qualified and requested the DCSC forum to approve the technical evaluation carried out by the DCSC Sub-committee and requested to allow opening of financial bid of the qualifying firm from EPAD System, which is as under:-

No	Name of Firm	Financial Bid (Rs. M)
1	Pakistan Engineering Services Pvt Ltd JV Cascade Engineering Consultants & Engineering & Technical Associates	246.269

The Chief Engineer (South) further informed that total cost of consultancy is Rs. 175 million, while financial bid of top ranking firm is Rs. 246.269 million, which is on higher side.

Decision:

The forum approved technical evaluation carried out by the DCSC sub-committee and directed the Chief Engineer (South) to negotiate financial bid with top ranking firm to bring it down as per prevailing rules of KPPRA and submit its findings to the next DCSC meeting for consideration.

ITEM#02: 250200-FEASIBILITY STUDY AND IMPROVEMENT / REHABILITATION OF KACHKOT CANAL SYSTEM IN DISTRICT BANNU. COST RS. 400 (M) ADP#2093.

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S.No. 2093 for total cost of Rs. 400 million. The PC-II envisages only conduction of feasibility study of the scheme who after study will prepare a detail PC-1 of the project as per actual site requirements for the consideration of the PDWP forum. Only a PC-II of Rs.2.00 million has been approved in the 4th PDWP meeting held on 02/10/2025. In order to hire the consultants for feasibility study of the scheme E-PAD procurement process was initiated and technical and financial proposals were sought from the prospective consulting firms. The following firms submitted their technical and financial proposals in hard form as well as through E-PAD system on 10/11/2025.

- (i) MAC ENGINEERING SERVICES
- (ii) M/S MOUNTAIN INFRA STRUCTURE & ENGINEERING SERVICES (MIES).

The Chief Engineer (South) requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned field formations.

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively.

ITEM#03: FEASIBILITY STUDY AND DETAILED DESIGN FOR KHAROBA SMALL DAM KHERU KHEL PACCA LAKKI MARWAT" ADP NO. 2121/250798

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S.No. 2121 for total cost of Rs. 50 million. The PC-II of the scheme was approved by PDWP in its meeting held on 01-09-2025 for a cost of Rs. 42.274 million

The Director General Small Dams apprised the forum that the Request for Proposals of the subject scheme was floated in the National Daily Newspapers as well as on the Official Website of Irrigation Department KP and KPPRA. The Bidding Documents were uploaded on EPADS as well as on official website of Irrigation Department, KP and KPPRA. The Pre-Bid meeting for clarification regarding bidding documents were held on 21-11-2025 at 11:00AM in the office of the Directorate General, Small Dams Peshawar.

- i. MS Mountain Infrastructure and Engineering Services.
- ii. MS Consulting Associates Lead Firm)
- iii. MS MICON Engineering Consultants
- iv. MS PAKISTAN ENGINEERING SERVICES (PVT.) LTD. (Lead Firm) Engineering Consultant Services Pakistan (JV Member) Engineering and Technical Associates (JV Member) Engineering Contrivers (Associate)
- v. MS G3 ENGINEERING CONSULTANTS (Pvt) Ltd.
- vi. MS BAK Consulting Engineers
- vii. MS Rehman Habib Consultants (Pvt) Ltd. With JV partners Cascade Group of Engineering Consultants.

The Director General Small Dams requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned field formations.

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively.

ITEM#04: FEASIBILITY STUDY AND DETAILED DESIGN OF BANDH BANDA DAM KOHAT" ADP NO. 2122/250801

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S.No. 2122 for total cost of Rs. 25 million. The PC-II of the scheme was approved by PDWP in its meeting held on 01-09-2025 for a cost of Rs. 41.141 million


The Director General Small Dams apprised the forum that the Request for Proposals of the subject scheme was floated in the National Daily Newspapers as well as on the Official Website of Irrigation Department KP and KPPRA. The Bidding Documents were uploaded on EPADS as well as on official website of Irrigation Department, KP and KPPRA. The Pre-Bid meeting for clarification regarding bidding documents were held on 21-11-2025 at 11:00AM in the office of the Directorate General, Small Dams Peshawar.

- i. MS AGES Consultant, Peshawar JV M/S Cascade Engineering Consultants.
- ii. MS Mountain Infrastructure and Engineering Services.
- iii. MS Consulting Associates (Lead Firm).
- iv. MS PAKISTAN ENGINEERING SERVICES (PVT.) LTD. (Lead Firm) Engineering Consultant Services Pakistan (JV Member) Engineering and Technical Associates (JV Member).
- v. MS G3 ENGINEERING CONSULTANTS (Pvt) Ltd.
- vi. MS BAK Consulting Engineers.
- vii. MS Rehman Habib Consultants (Pvt) Ltd.

The Director General Small Dams requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned Executive Engineer.

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively.


Page 4 of 10

ITEM#05

FEASIBILITY STUDY & DETAILED DESIGN FOR IDENTIFICATION OF ALTERNATE OPTIONS FOR FEEDING BARAN DAM & MARWAT CANAL SYSTEM" UNDER ADP SCHEME "PROVISION OF RESEARCH STUDIES/CONSULTANCIES SURVEY/DETAILED DESIGN/FEASIBILITY STUDIES" ADP NO. 948 (150189)"

The Chief Engineer (South) presented the scheme and stated that the captioned scheme has been reflected in the current ADP 150189 (2025-26) under MSD Sector with a cost of Rs. 1440.00 million, Approved PC-II of Rs. 20.00 million was made a part of PC-I and the same was submitted to the competent forum for seeking approval. The PC-II envisages only conduction of feasibility study of the scheme who after study will prepare a detail PC-I of the project as per actual site requirements for (he consideration of the PDWP forum. Only a PC-II of Rs.20.00 million has been approved in the 4th PDWP meeting held in the month of November 2025. In order to hire the consultants for feasibility study of the scheme E-PAD procurement process was initiated and technical and financial proposals were sought from the prospective consultancy firms. The following firms submitted their technical and financial proposals in bard form as well as through E-PAD system on 08/01/2026.

- (i) BAK CONSULTING ENGINEERS
- (ii) G3 ENGINEERING CONSULTANTS (PVT.) LTD.

The Chief Engineer (South) requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned Executive Engineer.

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively.

ITEM#06: UPDATION OF FEASIBILITY STUDY (F/S) AND DETAIL DESIGN OF PANJKORA LEFT AND RIGHT BANK CANAL IN DISTT: LOWER & UPPER DIR (PHASE-1) ADP NO. 2095/250203

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S.No. 2095 for total cost of Rs. 200 million with an allocation of Rs. 50.00 million.

The Chief Engineer (North) further apprised that the PC-II for the consultancy services for *Updation of Feasibility Study (F/S) and Detail Design* was approved by the PDWP for cost of Rs. 106 (M) during its meeting held on 18/11/2025. The project will advance to Phase 2 (Construction), if declared feasible in Phase 1. He further informed that Technical and financial proposals were invited from eligible consulting firms through EPADs under the Request for Proposals (RFP) with 27-01-2026 fixed as the last date for submission. The following 07 (seven) firms submitted their proposals (online through EPADs and in hard form) within the stipulated time:-

S#	Name of consultants/Firm	Technical Proposals submitted through EPADs	Technical Proposal submitted in Hard Form.
1	JV-AGES Consultants Peshawar	Yes	Yes
2	Pakistan Engineering Services (Pvt) Ltd Lahore.	Yes	Yes
3	G-3 Engineering Consultants (Pvt) Ltd Lahore.	Yes	Yes
4	BARQAAB Consulting Services Pvt: Ltd: Lahore.	No	Yes
5	Electra Consultants JV ICS JV Pi Bytes Peshawar.	Yes	Yes
6	M/S Mountain Infrastructure & Engineering Services (MIES) Peshawar.	Yes	Yes
7	Consulting Associates, Consulting Engineers and Project Planners Peshawar.	Yes	Yes

The Superintending Engineer, Swat Irrigation Circle informed the forum that consultancy firm M/s. BARQAAB Consulting Services Pvt: Ltd: Lahore did not upload technical proposal on EPADs portal. The forum decided to return technical proposal of the firm un-opened to concerned firm.

The Chief Engineer (North) requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned Executive Engineer.

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively.

Page 6 of 10

ITEM#07: 250205-IMPROVEMENT / REHABILITATION & EXTENSION OF FLOOD PROTECTION WORKS ON INDUS RIVER IN DISTRICT D.I.KHAN, ADP NO. 2097/250205

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S.No. 2097 for total cost of Rs. 800 million with an allocation of Rs. 250.00 million.

The Chief Engineer (North) further apprised that the PC-I of the scheme was approved by PDWP in its meeting held on 18-12-2025 for total cost of Rs. 800.00 million. In order to hire consultancy services for the scheme, the procurement process was initiated through EPAD, and Technical and Financial Proposals were invited from prospective consulting firms. The following firms submitted their Technical and Financial Proposals in hard form as well as through the EPAD system on 26/01/2026. The following Firms submitted their Technical & Financial Proposals.

1. G-3 Engineering Consultants (Pvt) Ltd, Lahore
2. M/S AGES Consultants Peshawar (Lead Firm), Peshawar
3. Pakistan Engineering Services (PES) Pvt Ltd (Lead Member), University Town

The Chief Engineer (South) requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned Executive Engineer.

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively.

ITEM#08: DESIGN REVIEW & SUPERVISION OF THE PROJECT RECONSTRUCTION/ REHABILITATION OF WARSAK LEFT BANK CANAL FROM 1.56+000 (SUBHAN KHWARJFO RD 72+000 (AKRAM DAG) L/C CANAL PATROL ROAD IN THE AMBIT OF WARSAK CANALS DIVISION, PESHAWAR ADP NO. 2186/250132"

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 under AIP at S.No. 2186 for total cost of Rs. 750 million with an allocation of Rs. 250.00 million.

Page 7 of 10

The Chief Engineer (North) further apprised that the *Consultancy Services for the scheme* are in the ambit of Warsak Canal Division Peshawar under ADP (AIP) No. 2186/250132 (2025-26) was approved by 7th PDWP meeting held on 18-11-2025. The Request for Proposals of the subject scheme was uploaded in the National Daily Newspapers as well as on the official website of Irrigation Department KP and KPPRA. The Bidding Documents were uploaded on EPADS as well as on the website of Irrigation Department and KPPRA. The Pre-Bid meetings for clarification regarding bidding documents were held on 09-01-2026 at 11:00AM in the office of the Executive Engineer Warsak Canal Division, Peshawar. The Technical and Financial proposals were received from the following consulting firms on EPADS System (E-Pak Acquisition & Disposal System) as well as in hard format duly sealed before closing date i.e. 16-01-2026

- (i) G-3 Consultant Pvt Ltd
- (ii) BAK CONSULTING ENGINEERS
- (iii) SAK Consultant (Pvt) Ltd Development Management Consultant (JV),
- (iv) Raghani Associate Consultants,
- (v) M/S Mountain Infrastructure,
- (vi) Pakistan Engineering Services

The Chief Engineer (South) requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned Executive Engineer,

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively,

The Chief Engineer (North) further apprised that the Consultancy Services for the scheme are in the ambit of Warsak Canal Division Peshawar under ADP (AIP) No. 2186/250132 (2025-26) was approved by 7th PDWP meeting held on 18-11-2025. The Request for Proposals of the subject scheme was uploaded in the National Daily Newspapers as well as on the official website of Irrigation Department KP and KPPRA. The Bidding Documents were uploaded on EPADS as well as on the website of Irrigation Department and KPPRA. The Pre-Bid meetings for clarification regarding bidding documents were hold on 09-01-2026 at 11:00AM In the office of the Executive Engineer Warsak Canal Division, Peshawar. The Technical and Financial proposals were received from the following consulting firms on EPADS System (E-Pak Acquisition & Disposal System) as well as in hard format duly sealed before closing date i.e. 16-01-2026

- (i) G-3 Consultant Pvt Ltd
- (ii) BAK CONSULTING ENGINEERS
- (iii) SAK Consultant (Pvt) Ltd Development Management Consultant (JV).
- (iv) Roghani Associate Consultants.
- (v) M/S Mountain Infrastructure.
- (vi) Pakistan Engineering Services

The Chief Engineer (South) requested the DCSC forum to open the technical proposals of above mentioned consultancy firms. The forum allowed opening of technical proposal which were opened accordingly and signed by all DCSC members and handed over to concerned Executive Engineer.

Decision:

The forum directed the DCSC sub-committee to carryout technical evaluation and submit its finding to forthcoming DCSC meeting for consideration within a week time positively.

ep
Page 8 of 10

Agenda Item No.	Name of Scheme	Remarks
9	195192-Construction of small dams at feasible sites across merged districts (Baz Ali Small Dam district Kurram) (AIP)	2 nd time extension in consultancy period
10	80320-Construction of Sanam, Palai and Kundal Dam in Khyber Pakhtunkhwa Sanam Dam, Dir <i>Sub-work: Construction Supervision of Sanam Dam Project district Dir Lower</i>	Proposed 3 rd time extension of consultancy services.
11	210077-Consultancy services for construction supervision of Sarozai dam project district Hangu	3 rd time extension of consultancy services
12	140534-Construction of Sitti Kali Dam District Bannu	Proposed 6 th time extension w.e.f 1 st July 2024 to June 2026
13	193102-Shakai Small Dam SWA	Proposed 5 th time extension w.e.f 01-07-2025 to 31-12-2026 & Payment of Escalation as per 2 nd Revised PC-I

The Director General, Small Dams presented agenda items from S.No. 9 to 13 and requested for extension in completion time of consultancy services of construction supervision.

The Chair enquired about the competency of DCSC forum regarding grant of time extension of consultancy firms.

The Chief Engineer (South) informed that as per prevailing practice concerned Chief Engineer/Director General/Project Director has full competency for granting time extension as contract agreement is signed by them.

The Director General, Small Dams apprised the forum that as per Delegation of Financial Power Rules 2018, Second Schedule-Powers Common to All at S.No. (h) Consultancy & Contractual Work: the Administrative Secretary has full power.

After thread-bare deliberation the forum taken the following decision.

Decision

The DCSC forum deferred the agenda items from S.No. 9 to 13 with the direction that in all projects, where consultancy services have been awarded/approved by DCSC (Unit Cost of Salaries & Logistics), and enhancement in cost of consultancy services of construction supervision has been approved by the competent forum or can be accommodated within the savings in the approved PC-I, the concerned technical head can approve extension in time period of the said services.

The meeting ended with a vote of thanks to and from the Chair.

Gf Page 9 of 10

LIST OF PARTICIPANTS

1. Abdul Basit, Secretary to Govt. of Khyber Pakhtunkhwa
Irrigation Department Peshawar (In Chair)
2. Engr. Abid Noor Afridi, Director (Tech), PMC, Irrigation Department, Peshawar
3. Muhammad Ilyas, Additional Secretary, Irrigation Department, Peshawar
4. Engr. Roolul Mohsin, Project Director, Remodeling of Warsak Canal System, Peshawar
5. Engr. Akhtar Rashid, Director General, Small Dams, Peshawar
6. Engr. Aftab Ahmad, Chief Engineer (Merged Areas), Irrigation Department, Peshawar
7. Engr. Baatur Zaman, Chief Engineer (South), Irrigation Department, Peshawar
8. Engr. Tariq Ali, Chief Engineer (North), Irrigation Department, Peshawar
9. Engr. Ali ur Rehman, Director (South), Small Dams, Peshawar
10. Engr. Hafiz Muhammad Yasir, Deputy Secretary (Tech)/DD Jabba Dam
11. Engr. Aftab Alam, Deputy Director (Civil), PMC Irrigation Department
12. Mr. Muhammad Yaqub Khan, Deputy Director, Small Dams Kohat

CP
Page 10 of 10

**FEASIBILITY STUDY AND DETAILED DESIGN FOR PROVISION
OF IRRIGATION SCHEME TO LEFT-OVER AREA OF CRBC
(LCG), I.E BETWEEN KHAISOR/PEZU RANGE AND ADJOINING
AREAS DISTRICT DIKHAN (ADP No.2056/240161)**

FIN - 2 : Summary of Costs

Sr. No.	Job Description	Amount (PKR)
	Total Costs of Financial Proposal	246,269,390

