GOVERNMENT OF KHYBER PAKHTUNKHWA

IRRIGATION DEPARTMENT

BID SOLICITATION DOCUMENTS
(SINGLE STAGE SINGLE ENVELOP)

Name of Scheme:- Construction of Flood Protection works, Irrigation Channels & Ponds and
Installation of Solar Irrigation Tubewells in Khyber Pakhtunkhwa (ADP No. 2267/210455 during 2021-22

Sub Work: Construction of Pump House & Solarization of existing Tubewells at
Suliman Khel District Peshawar.

ﬁ Executive Engineer
U Tube Well Irrigation Division
= s Peshawar
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NOTICE FOR INVITING E-BIDDING
SINGLE STAGE SINGLE ENVELOP PROCEDURE

Tubewells Irrigation Division Peshawar Irrigation Procurement Department, Government of Khyber Pakhtunkhwa, invites

electronic Bids from the eligible firms / contractors in accordance with KPPRA procurement rules 2014 on single stage single

envelop procedure for the following works:-

S# |Name of Work / Sub Works E/Cost Earnest Money+| PEC Relevant
in Rs. Stamp Duty+ Code
Professional Tax
in Rs.
IADP 2255/210030 during 2021-22, Installation of Solar irrigation Tubewells in District Nowshera.
A [Tubewells at Amankot, Shakot, Shabara, Azakhel, Banda Nabi, Pirsabaq, Zara Mina, Rashkai, Nowshera Kalam,
Behram kili, Kalanjar at Different Places in District Nowshera.
CE-09
1 Solarization of Tubewell Package A(B-1 Rs - CE-10
ge AB-1) 13732831/- 314656/ EE-11
ME-05
CE-09
2 - ) Rs ~ [CE-10
Solarization of Tubewell Package A(B-2) 13732831/ 314656/ EE-11
ME-05
CE-09
3 o ) Rs _ [cE-10
Solarization of Tubewell Package A(B-3) 9809165/- 236183/ EE-11
ME-05
CE-09
4 . ) Rs _ [CE-10
Solarization of Tubewell Package A(B-4) 9809165/- 236183/ EE-11
ME-05
CE-09
5 o ) Rs _ [CE-10
Solarization of Tubewell Package A(B-5) 7847332/ 196946/ EE-11
ME-05
CE-09
6 o ) Rs ] CE-10
Solarization of Tubewell Package A(B-6) 3923666/- 87473/ EE-11
ME-05
B Tubewells at Manki Sharif, Walai, Kakasaib, Wattar, Bahaderkhel, Dheri Katti Khel at Different Places
in District Nowshera.
CE-09
1 o ) Rs _ [CE-10
Solarization of Tubewell Package B (B-1) 17105096/~ 382101/ EE-11
ME-05
CE-09
2 Solarization of Tubewell Package B (B-2 Rs as2101)- |0
olarization of Tubewell Package B (B-2) 17105096/- - EE-11
ME-05
CE-09
3 o ) Rs _ [CE10
Solarization of Tubewell Package B (B-3) 17105096/~ 382101/ EE-11
ME-05
CE-09
4 o ) Rs _ [CE-10
Solarization of Tubewell Package B (B-4) 14966959~ 339339/ EE-11
ME-05
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1.

10.
11.

12.

CE-09
5 - ) Rs _ [cE-10
Solarization of Tubewell Package B (B-5) 17105096/~ 382101/ EE-11
ME-05
CE-09
6 o ) Rs _ |ce-10
Solarization of Tubewell Package B (B-6) 14966959/ 339339/ EE-11
ME-05
CE-09
7 . ) Rs _ [CE-10
Solarization of Tubewell Package B (B-7) 8552548/ 180050/ EE-11
ME-05
C [Construction of Flood Protection works, Irrigation Channels & Ponds and Installation of Solar Irrigatiof
Tubewells in Khyber Pakhtunkhwa (ADP No. 2267/210455 during 2021-22
CE-09
1 [Construction of Pump House & Solarization of existing Rs. 102240/- CE-10
Tubewells at Suliman Khel District Peshawar. 4912000/- EE-11
ME-05
TERMS AND CONDITIONS

Bid Solicitation Documents containing Bid Solicitation documents, instructions to Bidders Technical

eligibility & Evaluation criteria, and required forms to be filled by Bidders can be downloaded from
Irrigation Department Khyber Pakhtunkhwa website http://www.irrigation.gkp.pk/ and / or KPPRA
website www.kppra.gov.pk. For each package separate bid solicitation documents are to be submitted
by the interested bidders.

Electronic bidding shall be done on “above / below system” on BOQ / Engineer’s estimate.

All bidders are required to have valid registration with Khyber Pakhtunkhwa Revenue Authority.

The bidder shall submit 02% bid security, of the estimated cost as mentioned above, in the shape of
deposit at call (Original) along with their bid before closing date and time.

Notifications issued by KPPRA pertaining to procurement process issued from time to time shall be
applicable and notification No. S.R.O. (14)/Vol: 1-24/2021-22, dated 10-05-2022 / 6058-71 is part of
the Bid Solicitation Document.

If the lowest evaluated responsive qualified electronic bid costs of two or more bidders are equal, then
the successful bidder will be declared through draw / toss.

Pre-bid meeting will be held 18/07/2022 at 11:00 AM in the office of the Executive Engineer Tubewells
Irrigation Division Peshawar.

The Last date & time for Submission of the Bid along with relevant documents is 26/07/2022 up to
11:30 AM which will be opened on the same day at 12:30 PM in the office of the undersigned in
presence of Contractor and their representatives who wishes to attend.

Bid security of 1%, 2" and 3™ lowest evaluated responsive qualified bidders will be retained by the

employer till the approval of successful bidder by the competent Authority.

All Govt: Notifications/ Rules/Taxes updated from time to time shall be applicable.

Any further information regarding the above tender can be obtained from office of the undersigned on
any working day prior to bid opening date.

The bidder shall submit their bids through leading courier service on or before the deadline along with
required document as per NIT with the condition that in case of failure of delivery of the said envelope
containing the bids etc shall rest on the bidders / company who has used the relevant courier service.
No liability and responsibility shall rest on the department for any delayed delivery and any other
pretext leading towards late submission shall be accepted.

EXECUTIVE ENGINEER.
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http://www.irrigation.gkp.pk/
http://www.kppra.gov.pk/

BASED ON
STANDARD FORM OF BIDDING DOCUMENTS

FOR

PROCUREMENT OF WORKS

(For Smaller Contracts)
Under Rs.45 Million

Notified vide Notification No.KPPRA/M&E/SBDs/1-1/2015

Dated Peshawar the May 03, 2016

KHYBER PAKHTUNKHWA PUBLIC PROCUREMENT
REGULATORY AUTHORITY (KPPRA)
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http://kppra.gov.pk/kppradonwloads/downloads/752698SBDsNotification.pdf/
http://kppra.gov.pk/kppradonwloads/downloads/752698SBDsNotification.pdf/
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KPPRA NOTOFICATION
(Updated from Time to Time)
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GOVERNMENT OF KHYBER PAKHTUNKHWA,
KHYBER PAKHTUNKHWA
PUBLIC PROCUREMENT REGULATORY AUTHORITY

Peshawar, the May 10, 2022 / boSB-1!

NOTIFICATION
S.R.0. (14)Vol: 1-24/2021-22: In exercise of the powers conferred under Section 35-A of
the Khyber Pakhtunkhwa Public Procurement Regulatory Authority Act, 2012 (Khyber
Pakhtunkhwa Act No. XI of 2012) the Authority has been pleased to issue the following

regulation, namely: -

1. Short title and commencement.- (i) This regulation may be called the Khyber
Pakhtunkhwa Public Procurement Regulation No. XIV 2022,
(i) This shall come into force at once.

2 Matters pertaining to Additional Security in case of abnormally low bids.- This
regulation relates to the matters pertaining to Additional Security submitted by the bidders in

procurement of works.

i.  The contractors quoting their bids up to a limit of 10% below Engineer estimate shall
submit bid security @ 2% only of Engineer Estimate.

ii. The contractors quoting their bids more than 10% below upto 20% below on
Engineers' Estimate shall submit along with their bids 8% Additional Security of
Engineer's Estimated cost in addition to 2% bid security. If the bid is not
accompanied with the required amount of additional security then it will be
considered as non-responsive and the 2% bid security shall be forfeited in favour of
Government and the second lowest bidder and so on will be considered accordingly.

ii. — [Similarly, a contractor quoting bid more than 20% below shall submit with his
bid an additional security on Engineer's Estimated cost equal to the
differential amount of submitted bid and Engineers’ Estimate along with
detailed rate analysis]'. In case of more than 20% below bids, if the bid is not
accompanied by the detailed rate analysis and / or required amount of additional
security, then the said bid shall be considered as non-responsive, All the securities
submitted along with such non-responsive bid shall be forfeited in favour of
Government and the 2 lowest bidder and so on will be considered accordingly.

iv.  In case detailed rate analysis submitted with the bids is, in view of the Procuring
Entity, not convincing, the Head of the Procuring Entity may declare such bid as non-
responsive without any forfeiture of bid securities and record reasons thereof.

V. Thjhprocurltngten:it); may olff:r f;he contract to next lowest bidder after due diligence
in the context of financial difference betwe i i
procurement opportunity afresh. o St o b or - aldvemse

! Differential amount; If a contractor quote, e.g. 25% below engineer estimat
securty and 25% additional securty of engineor estimate 10148 then he has to deposit along with i b 25 bid
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vi.  After commencements of work by the successful bidder, the procuring entity may
replace the Additional Security with a bank guarantee of the same amount from the
scheduled bank; if the already deposited security is not in the form of bank
guarantee. :

vii. The Additional Security shall be released to the contractor in four installments i.e. 1=
installment of 25% to be released upon completion of 25% of the project, 2
installment of 25% to be released upon completion of 50% of the project, 3
installment of 25% to be released upon completion of 75% of the project and the 4®
installment of 25% to be released after 100% completion of the project. '

viii. All previous orders, instructions and regulations issued regarding additional security
shall stand superseded.

-SD-
Managing Director
KPPRA

ENDST: No. As above: Peshawar, the May 10, 2022

Copy forwarded to:-

1. The Additional Chief Secretary (P&D) Department, Govt. of Khyber Pakhtunkhwa.

2. The Administrative Secretaries (C&W, Irrigation, Public Health Engineering and Local
Government, Elections & Rural Development Department) Khyber Pakhtunkhwa with
request to circulate the same to their downstream formations for compliance.

. The Principal Secretary to Governor, Khyber Pakhtunkhwa.

. The Principal Secretary to Chief Minister, Khyber Pakhtunkhwa.

. The Inspector General of Police, Khyber Pakhtunkhwa.

. The Secretary Provincial Assembly, Khyber Pakhtunkhwa.

. The Accountant General, Khyber Pakhtunkhwa.

. The Registrar, Peshawar High Court, Peshawar.

. All Commissioners and Deputy Commissioners in Khyber Pakhtunkhwa.

10. PSO to Chief Secretary, Govt. of Khyber Pakhtunkhwa.

11. All Heads of Autonomous/Semi-Autonomous Bodies in Khyber Pakhtunkhwa.

12. Director, Treasuries & Accounts with request to circulate the same to all DAOs &

Treasuries Officers in Khyber Pakhtunkhwa,
13. The Section Officer (Admn), Finance Department, Gowt. of Khyber Pakhtunkhwa
with respect fo his office letter No. SO(A)/FD/1-40/2022, dated 22.04.2022.

14. Manager, Stationery and Printing Press Khyber Pakhtunkhwd f inting i
official gazette. » for printing in the

OWo~NOOO;LHE W

¥ UCTAH

Assistant Director (M&E), KPPRA
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INSTRUCTIONS
TO BIDDERS
&
BIDDING DATA
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INSTRUCTIONS TO BIDDERS

Clause No.

Description Page No.

A. GENERAL

IB.1
IB.2
IB.3

Scope of Bid & Source of Funds
Eligible Bidders
Cost of Bidding

B. BIDDING DOCUMENTS

IB.4
IB.5
IB.6

Contents of Bidding Documents
Clarification of Bidding Documents
Amendment of Bidding Documents

C- PREPARATION OF BID

IB.7
IB.8
IB.9
1B.10
IB.11
1B.12
1B.13
I1B.14

Language of Bid

Documents Comprising the Bid

Sufficiency of Bid

Bid Prices, Currency of Bid & Payment

Documents Establishing Bidder’s Eligibility and Qualifications
Documents Establishing Works Conformity to Bidding Documents
Bidding Security

Validity of Bids, Format, Signing and Submission of Bids.

D-SUBMISSION OF BID

IB.15

Deadline for Submission, Modification & Withdrawal of Bids.

E. BID OPENING AND EVALUATION

I1B.16
1B.17

Bid Opening, Clarification and Evaluation
Process to be Confidential

F. AWARD OF CONTRACT

1B.18
IB.19
1B.20
I1B.21
1B.22

Qualification

Award Criteria & Procuring Entity’s Right

Notification of Award & Signing of Contract Agreement
Performance Security

Integrity Pact
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IB.1

11

1.2

IB.2
2.1

IB.3
3.1

IB.4

4.1

INSTRUCTIONS TO BIDDERS

A. GENERAL
Scope of Bid & Source of Funds
Scope of Bid
As per NIT

Source of Funds

The Procuring Entity intends to execute the works from Provincial fund/ADP as tabulated
in the title page.

Eligible Bidders
Bidding is open to all firms and persons meeting the following requirements:

a) Duly licensed by the Pakistan Engineering Council (PEC) in the appropriate
category for value of Works i.e Specialization code (mentioned as per NIT)

b)  Duly enlisted with the Provincial Govt. (Works Deptt:).

c) Registration with Federal Board of Revenue / NTN Registration / Income
Tax Department with online active status.
d) valid active Registration with KPRA
e) For each Package Separate Bid Solicitation Documents are to be submitted by
interested bidders.
f. the bid will be received thought courier as per NIT time, date and venue. Further
Bids submitted through telegraph, telex, fax or e-mail shall not be considered.

Cost of Bidding

The bidder shall bear all costs including bid solicitation documents fee (nominal so as to
cover printing/reproduction and mailing costs) and other costs associated with the
preparation and submission of its bid including the submitted Bid Securities and
Additional Security (If applicable) and the Procuring Entity will in no case be
responsible or liable for those costs, regardless of the conduct or outcome of the bidding
process.

B. BIDDING DOCUMENTS
Contents of Bidding Documents

In addition to Invitation for Bids, the Bidding Documents are those stated below, and
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IB.5

5.1

5.2

IB.6

6.1

6.2

should be read in conjunction with any Addendum issued in accordance with Sub-Clause
1B.6.1.

1. Instructions to Bidders & Bidding Data
2. Form of Bid & Schedules to Bid
Schedules to Bid comprise the following:

Q) Schedule A: Schedule of Prices

(i) Schedule B: Specific Works Data

(iii) Schedule C: Works to be Performed by Subcontractors
(iv) Schedule D: Proposed Program of Works

(v) Schedule E: Method of Performing Works

(vi) Schedule F: Integrity Pact

3. Conditions of Contract & Contract Data

4. Standard Forms:
(i) Form of Bid Security
(if) Form of Performance Security. (as per KPPRA Rules)

(ili)Form of Bank Guarantee for Advance Payment. (N.A)
5. Specifications (As per SBD/ NIT)
6. Drawings, if any (As per SBD/ NIT)
Clarification of Bidding Documents

A prospective bidder requiring any clarification(s) in respect of the Bidding Documents
may notify the Engineer/Procuring Entity at the Procuring Entity’s/Engineer’s address
indicated in the Bidding Data.

The Engineer/Procuring Entity will respond to any request for clarification which it
receives earlier than seven (7) days prior to the deadline for the submission of Bids.
Copies of the Engineer/Procuring Entity’s response will be forwarded to all prospective
bidders, at least five (5) days prior to dead line for submission of Bids, who have received
the Bidding Documents including a description of the enquiry but without identifying its
source.

Amendment of Bidding Documents

At any time prior to the deadline for submission of Bids, the Procuring Entity may, for
any reason, whether at his own initiative or in response to a clarification requested by a
prospective bidder, modify the Bidding Documents by issuing addendum.

Any addendum thus issued shall be part of the Bidding Documents pursuant to Sub-
Clause 6.1 hereof, and shall be communicated in writing to all purchasers of the Bidding

Documents. Prospective bidders shall acknowledge receipt of each addendum in writing
to the Procuring Entity.
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6.3

IB.7

7.1

IB.8

8.1

IB.9
9.1

To afford prospective bidders reasonable time in which to take an addendum into account
in preparing their Bids, the Procuring Entity may at its discretion extend the deadline for
submission of Bids.

C. PREPARATION OF BIDS
Language of Bid
The bid prepared by the bidder and all correspondence and documents relating to the Bid,
exchanged by the bidder and the Procuring Entity shall be written in the English
language, provided that any printed literature furnished by the bidder may be written in
another language so long as accompanied by an English translation of its pertinent

passages in which case, for purposes of interpretation of the Bid, the English translation
shall govern.

Documents Comprising the Bid

The bid prepared by the bidder may comprise the following components:

@ Covering Letter

(b) Form of Bid duly filled, signed and sealed, in accordance with Sub-Clause
IB.14.3 (financial bid shall be submitted through E-bidding System of Irrigation
Department).

(©) Schedules (A to F) to Bid duly filled and initialed, in accordance with the
instructions contained therein & in accordance with Sub-Clause 1B14.3. (As per

BSD/NIT)

(d) Bid Security furnished in accordance with Clause 1B.13 as well as bid solicitation
documents fee as per Clause 1B 3.1. (As per BSD/NIT)

(e) Power of Attorney in accordance with Sub-Clause IB 14.5. (where applicable)
()] Documentary evidence in accordance with Clause 1B.11. (where applicable)

(9) Documentary evidence in accordance with Clause 1B.12. . (where applicable)

Sufficiency of Bid

Each bidder shall satisfy himself before bidding as to the correctness and sufficiency of
his Bid and of the rates and prices entered in the Schedule of Prices, which rates and
prices shall except in so far as it is otherwise expressly provided in the Contract, cover all
his obligations under the Contract and all matters and things necessary for the proper
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9.2

1B.10

10.1

10.2

10.3

IB.11

111

11.2

1B.12

121

12.2

1B.13

131

completion of the Works.

The bidder is advised to obtain for himself at his own cost and responsibility all
information that may be necessary for preparing the bid and entering into a Contract for
execution of the Works.

Bid Prices, Currency of Bid and Payment

The bidder shall fill up the Schedule of Prices (Schedule A to Bid) indicating the
premiums/unit rates and prices of the Works to be performed under the Contract. Unit
rate offered for an item shall be considered upto two significant decimal places (if
applicable) for evaluation purposes by the Procuring Entity. Prices in the Schedule of
Prices shall be entered keeping in view the instructions contained in the Preamble to
Schedule of Prices.

Even if stipulated in the Conditions of Contract, prices/premiums quoted by the bidder
shall remain fixed during the bidder’s performance of the Contract and not subject to
variation on any account.

The unit rates and prices in the Schedule of Prices shall be quoted by the bidder in the
currency/premium as stipulated in Bidding Data.

Documents Establishing Bidder’s Eligibility and Qualifications

Pursuant to Clause 1B.8, the bidder shall furnish, as part of its bid, documents establishing
the bidder’s eligibility to bid and its qualifications to perform the Contract if its bid is
accepted.

Bidder/Manufacturer must possess and provide evidence of its capability and the
experience as stipulated in Bidding Data and the Qualification Criteria stipulated in the
Bidding Documents.

Documents Establishing Works’ Conformity to Bidding Documents

The documentary evidence of the Works’ conformity to the Bidding Documents may be
in the form of literature, drawings and data and the bidder shall furnish documentation as
set out in Bidding Data.

The bidder shall note that standards for workmanship, material and equipment and
references to brand names or catalogue numbers if any, designated by the Procuring
Entity in the Technical Provisions are intended to be descriptive only and not restrictive.

Bid Security

Each bidder shall furnish, as part of his bid, at the option of the bidder, a Bid Security in

the amount stipulated in NIT in Pak. Rupees in the form of Deposit at Call [Deleted]1 in
favour of the Procuring Entity. [The bid security shall be submitted from the account of
the firm/bidder/contractor who submits the bid]2 (KPPRA Notification No. S.R.O.
(14)/Vol: 1-24/2021-22:, Dated Peshawar, the 10" May 2022 /6058-71) shall be
applicable.
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13.2

13.3

13.4

135

1B.14

141

14.2

14.3

14.4

Any bid not accompanied by an acceptable Bid Security shall be rejected by the
Procuring Entity as non-responsive.(KPPRA rules 2014 as amended up to dated)

The bid securities of unsuccessful bidders will be returned as promptly as possible and
top three retained till seven (7) days after award of contract to the successful bidder or on
the expiry of validity of Bid Security whichever is earlier. (As per BSD/NIT)

[“The bid security of successful bidder be retained with the Procuring Entity till
completion of the defect liability period and the amount of guarantee will be reduced by

an equivalent amount”.]3

The Bid Security may be forfeited:
@) if a bidder withdraws his bid during the period of bid validity; or

(b) if a bidder does not accept the correction of his Bid Price, pursuant to Sub-Clause
16.4 (b) hereof; or

(© in the case of a successful bidder, if he fails to:

Q) furnish the required Performance Security in accordance with Clause
IB.21, or

(i) sign the Contract Agreement, in accordance with Sub-Clauses 1B.20.2 &
20.3.

(iti) ~ Submit additional security as per KPPRA Notification No. S.R.O.
(14)/Vol: 1-24/2021-22:, Dated Peshawar, the 101" May 2022 /6058-71

Validity of Bids, Format, Signing and Submission of Bid

Bids shall remain valid for the period stipulated in the Bidding Data after the date of bid
opening.

All Schedules to Bid are to be properly completed and signed.

No alteration is to be made in the Form of Bid except in filling up the blanks as directed.
If any alteration be made or if these instructions be not fully complied with, the bid may
be rejected.

Each bidder shall prepare Original and number of copies specified in the Bidding Data of
the documents comprising the bid as described in Clause IB.8 and clearly mark them
“ORIGINAL” and “COPY” as appropriate. In the event of discrepancy between them, the

(As applicable)

2 Inserted by KPPRA Notification No. KPPRA/M&E/Estt:/1-12/2017-18 dated April 05, 2018.
3 Substituted by KPPRA Notification No. KPPRA/M&E/Estt:/1-4/2016 dated May 24, 2016.
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145

14.6

IB.15

15.1

15.3

154

155

original shall prevail. (As original will be suffice)

The original and all copies of the bid shall be typed or written in indelible ink and shall be
signed by a person or persons duly authorized to sign (in the case of copies, Photostats
are also acceptable). This shall be indicated by submitting a written Power of Attorney
authorizing the signatory of the bidder to act for and on behalf of the bidder. All pages of
the bid shall be initialed and official seal be affixed by the person or persons signing the
bid.

The Bid shall be delivered in person, through courier service or sent by registered mail, or
as specifically instructed by the Procuring Entity otherwise, at the address to Procuring
Entity as given in Bidding Data. (As per NIT)

D. SUBMISSION OF BID
Deadline for Submission, Modification & Withdrawal of Bids

Bids must be received by the Procuring Entity at the address/provided in Bidding Data
not later than the time and date stipulated therein & NIT. In the event of the specified
date for the submission of bids declared a holiday for the Employer, the Bids will be
received up to the appointed time on the next working day.

Q) 15.2  the bid will be received thought courier as per NIT time, date and venue.
Further Bids submitted through telegraph, telex, fax or e-mail shall not be
considered.

Any bid received by the Procuring Entity after the deadline for submission prescribed in
Bidding Data will be returned unopened to such bidder.

Any bidder may modify or withdraw his bid after bid submission provided that the
modification or written notice of withdrawal is received by the Procuring Entity prior to
the deadline for submission of bids.

Withdrawal of a bid during the interval between the deadline for submission of bids and
the expiration of the period of bid validity specified in the Form of Bid may result in
forfeiture of the Bid Security pursuant to Sub-Clause 1B.13.5(a).

E. BID OPENING AND EVALUATION

IB.16 Bid Opening, Clarification and Evaluation

16.1

16.2

The Procuring Entity will open the bids, in the presence of bidders’ representatives who
choose to attend, at the time, date and location stipulated in the Bidding Data.

The bidder’s name, Bid Prices, any discount, the presence or absence of Bid Security, and

such other details as the Procuring Entity at its discretion may consider appropriate, will
be announced by the Procuring Entity at the bid opening. The Procuring Entity will
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16.3

record the minutes of the bid opening. Representatives of the bidders who choose to
attend shall sign the attendance sheet.

Any Bid Price or discount which is not read out and recorded at bid opening will not be
taken into account in the evaluation of bid.

To assist in the examination, evaluation and comparison of Bids the Engineer/Procuring
Entity may, at its discretion, ask the bidder for a clarification of its Bid. The request for
clarification and the response shall be in writing and no change in the price or substance
of the Bid shall be sought, offered or permitted.

16.4 (a) Prior to the detailed evaluation, pursuant to Sub-Clauses IB.16.7 to 16.9, the

16.5

16.6

16.7

Engineer/Procuring Entity will determine the substantial responsiveness of each
bid to the Bidding Documents. For purpose of these Clauses, a substantially
responsive bid is one which conforms to all the terms and conditions of the
Bidding Documents without material deviations. It will include to determine the
requirements listed in Bidding Data.

(b) Arithmetical errors will be rectified on the following basis:

If there is a discrepancy between the unit price and total price that is obtained by
multiplying the unit price and quantity, the unit price shall prevail and the total
price shall be corrected. If there is a discrepancy between the words and figures
the amount in words shall prevail. If there is a discrepancy between the Total Bid
price entered in Form of Bid and the total shown in Schedule of Prices-Summary,
the amount stated in the Form of Bid will be corrected by the Procuring Entity in
accordance with the Corrected Schedule of Prices.

If the bidder does not accept the corrected amount of Bid, his Bid will be rejected
and his Bid Security forfeited.

A Bid determined as substantially non-responsive will be rejected and will not
subsequently be made responsive by the bidder by correction of the non-conformity.

Any minor informality or non-conformity or irregularity in a Bid which does not
constitute a material deviation may be waived by Procuring Entity, provided such waiver
does not prejudice or affect the relative ranking of any other bidders.

The Engineer/Procuring Entity will evaluate and compare only the bids previously
determined to be substantially responsive pursuant to Sub-Clauses 1B.16.4 to 16.6 as per
requirements given hereunder. Bids will be evaluated for complete scope of works. The
prices will be compared on the basis of the Evaluated Bid Price pursuant to Sub-Clause
16.8 herein below.

@ Technical Evaluation

It will be examined in detail whether the Works offered by the bidder complies
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16.8

16.9

(b)

with the Technical Provisions of the Bidding Documents. For this purpose, the
bidder’s data submitted with the bid in Schedule B to Bid will be compared with
technical features/criteria of the Works detailed in the Technical Provisions. Other
technical information submitted with the bid regarding the Scope of Work will
also be reviewed. (Bid will be evaluated as per BSD)

Financial Evaluation

It will be examined in detail whether the bids comply with the
commercial/contractual conditions of the Bidding Documents. It is expected that
no material deviation/stipulation shall be taken by the bidders.

Evaluated Bid Price

In evaluating the bids, the Engineer/Procuring Entity will determine for each bid in
addition to the Bid Price, the following factors (adjustments) in the manner and to the
extent indicated below to determine the Evaluated Bid Price:

(i)
(i)

(iii)

(iv)

making any correction for arithmetic errors pursuant to Sub-Clause 16.4 hereof.

making an appropriate price adjustment for any other acceptable variation or
deviation.

making an appropriate price adjustment for deviations in terms of Payments (if
any and acceptable to the Procuring Entity).

discount, if any, offered by the bidders as also read out and recorded at the time of
bid opening.

Evaluation Methods

Pursuant to Sub-Clause 16.8, Para (ii), and (iii) following evaluation methods for price
adjustments will be followed:

Q) Price Adjustment for Technical Compliance

The cost of making good any deficiency resulting from technical non
compliance will be added to the Corrected Total Bid Price for comparison
purposes only. The adjustments will be applied taking the highest price
quoted by other bidders being evaluated in detail in their original Bids for
corresponding item. In case of non availability of price from other bidders,
the price will be estimated by the Engineer/Procuring Entity.

(i) Price Adjustment for Commercial Compliance

The cost of making good any deficiency resulting from any quantifiable
variations and deviations from the Bid Schedules and Conditions of
Contract, as determined by the Engineer/Procuring Entity will be added to
the Corrected Total Bid Price for comparison purpose only. Adjustment
for commercial compliance will be added to the Corrected Total Bid
Prices.
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(iii)  Price Adjustment for Deviation in Terms of
Payments Refer to Bidding Data

IB.17 Process to be Confidential

17.1

17.2

Subject to Sub-Clause 1B.16.3 heretofore, no bidder shall contact Engineer/Procuring
Entity on any matter relating to its Bid from the time of the Bid opening to the time the
bid evaluation result is announced by the Procuring Entity. The evaluation result may be
announced at least ten (10) days prior to award of Contract. The announcement to all
bidders will be Tentative E-bid Comparative Statement.

Any effort by a bidder to influence Engineer/Procuring Entity in the Bid evaluation, Bid
comparison or Contract Award decisions may result in the rejection of his Bid. Whereas,
any bidder feeling aggrieved may lodge a written complaint not later than fifteen (15)
days after the announcement of the bid evaluation result, however, mere fact of lodging a
complaint shall not warrant suspension of procurement process.

F. AWARD OF CONTRACT

IB.18. Post Qualification

18.1

18.2

The Procuring Entity, at any stage of the bid evaluation, having credible reasons for or
prima facie evidence of any defect in supplier’s or contractor’s capacities, may require
the suppliers or contractors to provide information concerning their professional,
technical, financial, legal or managerial competence whether already pre-qualified or not:

Provided that such qualification shall only be laid down after recording reasons therefore
in writing. They shall form part of the records of that bid evaluation report.

The determination will take into account the bidder’s financial and technical capabilities.
It will be based upon an examination of the documentary evidence of the bidders’
qualifications submitted under Clause 1B.11, as well as such other information required in
the Bidding Documents.

IB.19 Award Criteria & Procuring Entity’s Right

19.1

19.2

Subject to Sub-Clause 1B.19.2, the Procuring Entity will award the Contract to the bidder
whose bid has been determined to be substantially responsive to the Bidding Documents
and who has offered the lowest evaluated Bid Price, provided that such bidder has been
determined to be qualified to satisfactorily perform the Contract in accordance with the
provisions of Clause 1B.18.

Notwithstanding Sub-Clause 1B.19.1, the Procuring Entity reserves the right to accept or
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1B.20

20.1

20.2

20.3

IB.21

1B.22

reject any bid, and to annul the bidding process and reject all bids, at any time prior to
award of Contract (acceptance of a bid or proposal rule 47(1)), without thereby incurring
any liability to the affected bidders or any obligation to inform the affected bidders of the
grounds for the Procuring Entity’s action except that the grounds for its rejection of all
bids shall upon request be communicated, to any bidder who submitted a bid, without
justification of the grounds. Notice of the rejection of all the bids shall be given promptly
to all the bidders.

Notification of Award & Signing of Contract Agreement

Prior to expiration of the period of bid validity prescribed by the Procuring Entity, the
Procuring Entity will notify the successful bidder in writing (“Letter of Acceptance™) that
his bid has been accepted.

Within seven (7) days from the date of furnishing of acceptable Performance Security
under the Conditions of Contract, the Procuring Entity will send the successful bidder the
Form of Contract Agreement provided in the Bidding Documents, incorporating all
agreements between the parties.

The formal Agreement between the Procuring Entity and the successful bidder shall be
executed within seven (7) days of the receipt of Form of Contract Agreement by the
successful bidder from the Procuring Entity.

Performance Security (As per KPPRA Rules 2014)

Integrity Pact
The Bidder shall sign and stamp the Form of Integrity Pact provided at Schedule-F to Bid

in the Bidding Document for all procurement contracts exceeding Rupees ten (10)
million. Failure to provide such Integrity Pact shall make the bid non-responsive.
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BIDDING DATA

Instructions to Bidders
Clause Reference

1.1 Name of Procuring Entity

Executive Engineer, Tube wells Irrigation Division Peshawar on Behalf of
Superintending Engineer Peshawar Irrigation Circle Peshawar,

Brief Description of Works

Developmental

51 (a@ Procuring Entity’s address:

Executive Engineer, Tube wells Irrigation Division Peshawar on
Behalf of Superintending Engineer Peshawar Irrigation Circle
Peshawar,

(b) Engineer’s address:
Executive Engineer, Tube wells Irrigation Division Peshawar

Phone No. 091-9222731, Email:tidpeshawar001@gmail.com

10.3 Bid shall be quoted entirely in Pak. Rupees (Above/Below) on applicable schedule and
Non Schedule items. The payment shall be made in Pak. Rupees for work done on release
of funds, subject to fulfillment of Codal Formalities, Technical Sanction, Agreement
sanction, complying of Material & Technical specifications.

11.2  The bidder/manufacturer has the financial, technical and production capability necessary
to perform the Contract i.e. Registration with PEC in relevant category & financial limit
as noted in NIT and BSD, Registration with KPRA, Enlistment with Irrigation
Department Khyber Pakhtunkhwa, has been issued E-bidding Login & Password.

121 (a) Essential technical specification as per document at the following link are
required:
https://www.finance.gkp.pk/attachments/032b21c0a37611ecad4e0b55aac984a07/d
ownload (Technical Specification on MRS 2022 / BOQ)

Essential Material specification as per document at the following link are
required:
https://www.finance.gkp.pk/attachments/032b21c0a37611ecade0b55aac984a07/d
ownload (Material Specification on MRS 2022 / BOQ )
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131

141

14.4

14.6

151

16.1

16.4

16.9

(b) Complete set of tentative technical specifications as per Approved PC-1/T.S/BOQ

Amount of Bid Security

2% of Estimated Cost

& as per KPPRA Notification No. S.R.O. (14)/Vol: 1-24/2021-22:, Dated Peshawar, the
10" May 2022 /6058-71

Period of Bid Validity
90 Days

Number of Copies of the Bid to be submitted
One original 01 copy.

(a) Procuring Entity's Address for the Purpose of Bid Submission
Executive Engineer, Tube wells Irrigation Division Peshawar,
Phone No. 091-9222731, Email: tidpeshawar001@gmail.com

Deadline for Submission of Bids
As per NIT

Venue, Time, and Date of Bid Opening

Venue: Executive Engineer, Tube Wells Irrigation Division Peshawar,
Warsak Road Kababian Peshawar.

Time: Asper NIT

Date: Asper NIT

Responsiveness of Bids

(i) the Bid is valid till required period,

(iii)  the Bid prices are firm during currency of contract (if it is a fixed price bid)

(iv)  completion period offered is within specified limits or as noted in NIT/BSD

(V) the Bidder/Manufacturer is eligible to Bid and possesses the requisite experience,
capability and qualification. (As per BSD)

(vi)  the Bids are generally in order, etc.

(vii)  the bid will be received thought courier as per NIT time, date and venue

Price Adjustment: (NOT APPLICABLE)
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FORM OF BID AND SCHEDULES TO BID
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FORM OF BID
(LETTER OF OFFER)

Bid Reference No.
NIT No.

Date of Opening No.
Work No. as per NIT.

(Name of Works)

To
Executive Engineer
Tube Wells Irrigation Division,
Peshawar.

Gentlemen,

1. Having examined the Bidding Documents including Instructions to Bidders,
Bidding Data, Conditions of Contract, Contract Data, Specifications,
Drawings, if any, Schedule of Prices and Addenda Nos.

for the execution of the above-named Works,

we, the undersigned, being a company doing business under the name of and

address

and being duly
incorporated under the laws of Pakistan hereby offer to execute and complete
such Works and remedy any defects therein in conformity with the said
Documents including Addenda thereto for the Total Bid Price of
Rs (Rupees ) or such other
sum as may be ascertained in accordance with the said Documents.

2. We understand that all the Schedules attached hereto form part of this Bid.

3. As security for due performance of the undertakings and obligations of this

Bid, we submit herewith a Bid Security in the amount of
drawn in your favour or made payable to you
and valid for a period of twenty eight (28) days beyond the period of validity
of Bid.

4. We undertake, if our Bid is accepted, to commence the Works and to deliver
and complete the Works comprised in the Contract within the time(s) stated in
Contract Data.

5. We agree to abide by this Bid for the period of days from the date
fixed for receiving the same and it shall remain binding upon us and may be
accepted at any time before the expiration of that period.
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(©)

6. Unless and until a formal Agreement is prepared and executed, this Bid,
together with your written acceptance thereof, shall constitute a binding
contract between us.

7. We undertake, if our Bid is accepted, to execute the Performance Security
referred to in Conditions of Contract for the due performance of the Contract

& as per KPPRA Notification No. S.R.O. (14)/Vol: 1-24/2021-22:, Dated
Peshawar, the 10" May 2022 /6058-71.

8. We understand that you are not bound to accept the lowest or any bid you may
receive.

9. We do hereby declare that the Bid is made without any collusion, comparison
of figures or arrangement with any other person or persons making a bid for
the Works.

Dated this day of , 20

Signature

in the capacity of duly authorized to sign bid for and on behalf of

(Name of Bidder in Block Capitals)

(Seal)

Address

Witness:

(Signature)

Name: NIC No.
Address:

Delete if alternative one is not adopted.
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[SCHEDULES TO BID INCLUDE THE FOLLOWING:

Schedule A to Bid: Schedule of Prices

Schedule B to Bid: Specific Works Data

Schedule C to Bid: Works to be Performed by Subcontractors
Schedule D to Bid: Proposed Programe of Works
Schedule E to Bid: Method of Performing Works

Schedule F to Bid: Integrity Pact]
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SCHEDULE-ATOBID

SCHEDULE OF PRICES

THE BOQ SHALL BE FILLED ONLINE ON IRRIGATION DEPARTMENT
WEBSITE, THE PROCURING ENTITY SHALL NOT BE LIABLE FOR THE
ERRORS/MALFUNCTIONS OF THE E-BIDDING SYSTEM, LOSS OR NON-
PROVISION OF EBIDDING SYSTEM LOGIN & PASSWORD
http://www.irrigation.gkp.pk OR
http://www.irrigation.gkp.pk/tenders.php

28|Page


http://www.irrigation.gkp.pk/
http://www.irrigation.gkp.pk/tenders.php

SCHEDULE -B TO BID

*SPECIFIC WORKS DATA

THE CONTRACTOR SHALL FOLLOW MATERIAL SPECIFICATIONS AS PER:
https://www.finance.gkp.pk/attachments/032h21c0a37611ecade0h55aac984a07/download
(Material Specification on MRS 2020 / BOQ)

THE CONTRACTOR SHALL FOLLOW TECHNICAL SPECIFICATIONS AS PER:
https://www.finance.gkp.pk/attachments/032bh21c0a37611ecade0h55aac984a07/download
(Technical Specification on MRS 2020 / BOQ)

FOR SCHEDULE ITEMS AND INDUSTRY STANDARDS SHALL BE
ADOPTED/FOLLOWED FOR NON-SCHEDULE ITEMS
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SCHEDULE-C TOBID
WORKS TO BE PERFORMED BY SUBCONTRACTORS

The bidder will do the work with his own forces except the work listed below which
he intends to sub-contract.

Items of Works Name and address of Statement of similar works
to be Sub-Contracted  Sub-Contractors previously executed (attach evidence)
Note:

1. No change of Sub-Contractors shall be made by the bidder without prior
approval of the Procuring Entity.

2. The truthfulness and accuracy of the statement as to the experience of Sub-
Contractors is guaranteed by the bidder. The Procuring Entity’s judgment shall
be final as to the evaluation of the experience of Sub-Contractors submitted by
the bidder.

3. Statement of similar works shall include description, location & value of
works, year completed and name & address of the clients.
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SCHEDULE -D TO BID

PROPOSED PROGRAM OF WORKS

Bidder may provide a program in a bar-chart showing the sequence of work items by which
he proposes to complete the Works of the entire Contract. The program should indicate the
sequence of work items and the period of time during which he proposes to complete the
Works including the activities like designing, schedule of submittal of drawings, ordering and
procurement of materials, manufacturing, delivering, construction of civil works, erection,

testing and commissioning of Works to be supplied under the Contract.

Signature:

Seal:

Dated:
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SCHEDULE -ETO BID
METHOD OF PERFORMING WORKS

(NOT APPLICABLE)

The bidder is required to submit a narrative outlining the method of performing the Works.
The narrative should indicate in detail and include but not be limited to:

[1 The sequence and methods in which he proposes to carry out the Works, including the
number of shifts per day and hours per shift, he expects to work.

1 A list of all major items of constructional and erectional plant, tools and vehicles
proposed to be used in delivering/carrying out the Works at Site

(1 The procedure for installation of equipment and transportation of equipment
and materials to the site.

(1 Organization chart indicating head office & field office personnel involved in
management, supervision and engineering of the Works to be done under the
Contract.
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SCHEDULE -F TO BID
(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. PAID
BY THE SUPPLIERS OF GOODS, SERVICES & WORKS IN CONTRACTS
WORTH RS. 10.00 MILLION OR MORE

Contract No. Dated
Contract Value:
Contract Title:

....................................... [name of the Bidder] hereby declares that it has not obtained
or induced the procurement of any contract, right, interest, privilege or other obligation or
benefit from Government of Khyber Pakhtunkhwa or any administrative subdivision or
agency thereof or any other entity owned or controlled by Government of Khyber
Pakhtunkhwa through any corrupt business practice.

Without limiting the generality of the foregoing, [name of the Bidder] represents and
warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to
anyone and not given or agreed to give and shall not give or agree to give to anyone within
or outside Pakistan either directly or indirectly through any natural or juridical person,
including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder,
sponsor or subsidiary, any commission, gratification, bribe, finder’s fee or kickback, whether
described as consultation fee or otherwise, with the object of obtaining or inducing the
procurement of a contract, right, interest, privilege or other obligation or benefit in
whatsoever form from Government of Khyber Pakhtunkhwa , except that which has been
expressly declared pursuant hereto.

[name of the Bidder] certifies that it has made and will make full disclosure of all agreements
and arrangements with all persons in respect of or related to the transaction with GoKP and
has not taken any action or will not take any action to circumvent the above declaration,
representation or warranty.

[name of the Bidder] accepts full responsibility and strict liability for making any false
declaration, not making full disclosure, misrepresenting facts or taking any action likely to
defeat the purpose of this declaration, representation and warranty. It agrees that any contract,
right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall,
without prejudice to any other rights and remedies available to GoKP under any law, contract
or other instrument, be voidable at the option of GoKP.

Notwithstanding any rights and remedies exercised by GoKP in this regard, [name of the
Bidder] agrees to indemnify GoKP for any loss or damage incurred by it on account of its
corrupt business practices and further pay compensation to GoKP in an amount equivalent to
ten time the sum of any commission, gratification, bribe, finder’s fee or kickback given by
[name of the Bidder] as aforesaid for the purpose of obtaining or inducing the procurement of
any contract, right, interest, privilege or other obligation or benefit in whatsoever form from
GoKP.

Name of the Procuring Entity: .................. Name of the Bidder: ............

Signature: ...............eeuennnns Signature: ...........cooiviiiiiiiinnnn.
[Seal] [Seal]

33|Page



CONDITIONS OF CONTRACT
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CONDITIONS OF CONTRACT
1. GENERAL PROVISIONS
11 Definitions
In the Contract as defined below, the words and expressions defined shall have the
following meanings assigned to them, except where the context requires
otherwise:

The Contract

111 “Contract” means the Contract Agreement and the other documents listed in the
Contract Data.

1.1.2 “Specifications” means the document as listed in the Contract Data, including
Procuring Entity’s requirements in respect of design to be carried out by the
Contractor (if any), and any Variation to such document.

1.13 “Drawings” means the Procuring Entity’s drawings of the Works as listed in the
Contract Data, and any Variation to such drawings.

Persons

114 “Procuring Entity” means the person named in the Contract Data and the legal
successors in title to this person, but not (except with the consent of the
Contractor) any assignee.

115 “Contractor” means the person named in the Contract Data and the legal
successors in title to this person, but not (except with the consent of the Procuring
Entity) any assignee.

1.1.6 “Party” means either the Procuring Entity or the Contractor.

Dates, Times and Periods

1.1.7 “Commencement Date” means the date fourteen (14) days after the date the
Contract comes into effect or any other date named in the Contract Data.

1.1.8 “Day” means a calendar day

1.1.9 “Time for Completion” means the time for completing the Works as stated in the
Contract Data (or as extended under Sub-Clause 7.3), calculated from the
Commencement Date.

Money and Payments

1.1.10 “Cost” means all expenditure properly incurred (or to be incurred) by the
Contractor, whether on or off the Site, including overheads and similar charges

36|Page



but does not include any allowance for profit.

Other Definitions

1111 “Contractor’s Equipment” means all machinery, apparatus and other things
required for the execution of the Works but does not include Materials or Plant
intended to form part of the Works.

1.1.12 “Country ” means the Islamic Republic of Pakistan.
1.1.13 “Province” means Khyber Pakhtunkhwa.
1.1.14 “Procuring Entity’s Risks” means those matters listed in Sub-Clause 6.1.

1.1.14 “Force Majeure” means an event or circumstance which makes performance of a
Party’s obligations illegal or impracticable and which is beyond that Party’s
reasonable control.

1.1.15 ‘Materials” means things of all kinds (other than Plant) to be supplied and
incorporated in the Works by the Contractor.

1.1.16 “Plant” means the machinery and apparatus intended to form or forming part of
the Works.

1.1.17 “Site” means the places provided by the Procuring Entity where the Works are to
be executed, and any other places specified in the Contract as forming part of the
Site.

1.1.18 “Variation” means a change which is instructed by the Engineer/Procuring Entity
under Sub-Clause 10.1.

1.1.19 ‘Works” means any or all the works whether Supply, Installation, Construction
etc. and design (if any) to be performed by the Contractor including temporary
works and any variation thereof.

1.1.20 “Engineer” means the person, if any, notified by the Procuring Entity to act as
Engineer for the purpose of the Contract and named as such in Contract Data.

1.2 Interpretation

Words importing persons or parties shall include firms and organizations. Words
importing singular or one gender shall include plural or the other gender where the
context requires.

1.3 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of
one another. If an ambiguity or discrepancy is found in the documents, the priority
of the documents shall be in accordance with the order as listed in the Contract
Data.
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1.5

1.6

2.1

2.2

2.3

2.4

3.1

Law

The law of the Contract is the relevant Law of Khyber Pakhtunkhwa Province,
Communications

All Communications related to the Contract shall be in English language.
Statutory Obligations

The Contractor shall comply with the Laws of Islamic Republic of Pakistan and
shall give all notices and pay all fees and other charges in respect of the Works.

THE PROCURING ENTITY
Provision of Site

The Procuring Entity shall provide the Site and right of access thereto at the times
stated in the Contract Data.

Permits etc.

The Procuring Entity shall, if requested by the Contractor, assist him in applying
for permits, licenses or approvals which are required for the Works.

Engineer’s/Procuring Entity’s Instructions

The Contractor shall comply with all instructions given by the Procuring Entity or
the Engineer, if notified by the Procuring Entity, in respect of the Works
including the suspension of all or part of the Works.

Approvals

No approval or consent or absence of comment by the Engineer/Procuring Entity
shall affect the Contractor’s obligations.

ENGINEER’S/PROCURING ENTITY’S REPRESENTATIVES

Authorized Person

The Procuring Entity shall appoint a duly authorized person to act for him and on
his behalf for the purposes of this Contract. Such authorized person shall be duly
identified in the Contract Data or otherwise notified in writing to the Contractor as
soon as he is so appointed. In either case the Procuring Entity shall notify the
Contractor, in writing, the precise scope of the authority of such authorized person
at the time of his appointment.
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3.2

4.1

4.2

4.3

4.4

5.1

Engineer’s/Procuring Entity’s Representative

The name and address of Engineer’s/Procuring Entity’s Representative is given in
Contract Data. However the Contractor shall be notified by the
Engineer/Procuring Entity, the delegated duties and authority before the
Commencement of Works.

THE CONTRACTOR
General Obligations

The Contractor shall carry out the Works properly and in accordance with the
Contract. The Contractor shall provide all supervision, labour, Materials, Plant
and Contractor’s Equipment which may be required.

Contractor’s Representative

The Contractor shall appoint a representative at site on full time basis to supervise
the execution of work and to receive instructions on behalf of the Contractor but
only after obtaining the consent of the Procuring Entity for such appointment
which consent shall not be unreasonable withheld by the Procuring Entity. Such
authorized representative may be substituted/replaced by the Contractor at any
time during the Contract Period but only after obtaining the consent of the
Procuring Entity as aforesaid.

Subcontracting

The Contractor shall not subcontract the whole of the Works. The Contractor shall
not subcontract any part of the Works without the consent of the Procuring Entity.

Performance Security

As per KPRA Rules 2014
DESIGN BY CONTRACTOR
Contractor’s Design

The Contractor shall carry out design to the extent specified, as referred to in the
Contract Data. The Contractor shall promptly submit to the Engineer/Procuring
Entity all designs prepared by him. Within fourteen (14) days of receipt the
Engineer/Procuring Entity shall notify any comments or, if the design submitted is
not in accordance with the Contract, shall reject it stating the reasons. The
Contractor shall not construct any element of the Works designed by him within
fourteen (14) days after the design has been submitted to the Engineer/Procuring
Entity or which has been rejected. Design that has been rejected shall be promptly
amended and resubmitted. The Contractor shall resubmit all designs commented
on taking these comments into account as necessary.
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5.2

6.1

Responsibility for Design

The Contractor shall remain responsible for his bided design and the design under
this Clause, both of which shall be fit for the intended purposes defined in the
Contract and he shall also remain responsible for any infringement of any patent
or copyright in respect of the same. The Procuring Entity shall be responsible for
the Specifications and Drawings.

PROCURING ENTITY’S RISKS

The Procuring Entity’s Risks

The Procuring Entity’s Risks are:-

a)

b)

c)

d)

9)

h)

war, hostilities (whether war be declared or not), invasion, act of foreign
enemies, within the Country;

rebellion, terrorism, revolution, insurrection, military or usurped power, or
civil war, within the Country;

riot, commotion or disorder by persons other than the Contractor’s personnel
and other employees including the personnel and employees of Sub-
Contractors, affecting the Site and/or the Works;

lonizing radiations, or contamination by radio-activity from any nuclear fuel,
or from any nuclear waste from the combustion of nuclear fuel, radio-active
toxic explosive, or other hazardous properties of any explosive nuclear
assembly or nuclear component of such an assembly, except to the extent to
which the Contractor/Sub-Contractors may be responsible for the use of any
radio-active material;

Pressure waves caused by aircraft or other aerial devices travelling at sonic
or supersonic speeds;

use or occupation by the Procuring Entity of any part of the Works, except as
may be specified in the Contract;

late handing over of sites, anomalies in drawings, late delivery of designs
and drawings of any part of the Works by the Procuring Entity’s personnel
or by others for whom the Procuring Entity is responsible;

a suspension under Sub-Clause 2.3 unless it is attributable to the
Contractor’s failure; and

physical obstructions or physical conditions other than climatic conditions,
encountered on the Site during the performance of the Works, for which the

Contractor immediately notified to the Procuring Entity and accepted by the
Procuring Entity.
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7.1

1.2

7.3

7.4

8.2

TIME FOR COMPLETION
Execution of the Works

The Contractor shall commence the Works on the Commencement Date and shall
proceed expeditiously and without delay and shall complete the Works, subject to
Sub-Clause 7.3 below, within the Time for Completion.

Program

Within the time stated in the Contract Data, the Contractor shall submit to the
Engineer/Procuring Entity a program for the Works in the form stated in the
Contract Data.

Extension of Time

The Contractor shall, within such time as may be reasonable under the
circumstances, notify the Procuring Entity/Engineer of any event(s) falling within
the scope of Sub-Clause 6.1 or 10.3 of these Conditions of Contract and request
the Procuring Entity/Engineer for a reasonable extension in the time for the
completion of Works. Subject to the aforesaid, the Procuring Entity/Engineer shall
determine such reasonable extension in the time for the completion of Works as
may be justified in the light of the details/particulars supplied by the Contractor in
connection with the such determination by the Procuring Entity/Engineer within
such period as may be prescribed by the Procuring Entity/Engineer for the same;
and the Procuring Entity shall extend the Time for Completion as determined.

Late Completion

If the Contractor fails to complete the Works within the Time for Completion, the
Contractor’s only liability to the Procuring Entity for such failure shall be to pay
the amount stated in the Contract Data for each day for which he fails to complete
the Works.

TAKING-OVER
Completion

The Contractor may notify the Engineer/Procuring Entity when he considers that
the Works are complete.

Taking-Over Notice

Within fourteen (14) days of the receipt of the said notice of completion from the
Contractor the Procuring Entity/Engineer shall either takeover the completed Works
and issue a Certificate of Completion to that effect or shall notify the Contractor his
reasons for not taking-over the Works. While issuing the Certificate

of Completion as aforesaid, the Procuring Entity/Engineer may identify any
outstanding items of work which the Contractor shall undertake during the
Maintenances Period.
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9.2

10.

10.1

10.2

REMEDYING DEFECTS
Remedying Defects

The Contractor shall for a period of 120 days from the date if issue of the
Certificate of Completion carry out, at no cost to the Procuring Entity, repair and
rectification work which is necessitated by the earlier execution of poor quality of
work or use of below specifications material in the execution of Works and which
is so identified by the Procuring Entity/Engineer in writing within the said period.
Upon expiry of the said period, and subject to the Contractor’s faithfully
performing his aforesaid obligations, the Procuring Entity/Engineer shall issue a
Maintenance Certificate whereupon all obligations of the Contractor under this
Contract shall come to an end.

Failure to remedy any such defects or complete outstanding work within a
reasonable time shall entitle the Procuring Entity to carry out all necessary works
at the Contractor’s cost. However, the cost of remedying defects not attributable
to the Contractor shall be valued as a Variation.

Uncovering and Testing

The Engineer/Procuring Entity may give instruction as to the uncovering and/or
testing of any work. Unless as a result of an uncovering and/or testing it is
established that the Contractor’s design, Materials, Plant or workmanship are not
in accordance with the Contract, the Contractor shall be paid for such uncovering
and/or testing as a Variation in accordance with Sub-Clause 10.2.

VARIATIONS AND CLAIMS
Right to Vary

The Procuring Entity/Engineer may issue Variation Order(s) in writing. where for
any reason it has not been possible for the Procuring Entity/Engineer to issue such
Variations Order(s), the Contractor may confirm any verbal orders given by the
Procuring Entity/Engineer in writing and if the same are not refuted/denied by the
Procuring Entity/Engineer within seven (7) days of the receipt of such
confirmation the same shall be deemed to be a Variation Orders for the purposes
of this Sub-Clause.

Valuation of Variations

Variations shall be valued as follows:

a) at a lump sum price agreed between the Parties, or
b) where appropriate, at rates in the Contract, or
C) in the absence of appropriate rates, the rates in the Contract shall be used

as the basis for valuation, or failing which
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d) at appropriate new rates, as may be agreed or which the
Engineer/Procuring Entity considers appropriate, or

e) if the Engineer/Procuring Entity so instructs, at day work rates set out in
the Contract Data for which the Contractor shall keep records of hours of
labour and Contractor’s Equipment, and of Materials, used.

10.3 Early Warning

The Contractor shall notify the Engineer/Procuring Entity in writing as soon as he
is aware of any circumstance which may delay or disrupt the Works, or which
may give rise to a claim for additional payment.

To the extent of the Contractor’s failure to notify, which results to the
Engineer/Procuring Entity being unable to keep all relevant records or not taking
steps to minimize any delay, disruption, or Cost, or the value of any Variation, the
Contractor’s entitlement to extension of the Time for Completion or additional
payment shall be reduced/rejected.

10.4. Valuation of Claims

If the Contractor incurs Cost as a result of any of the Procuring Entity’s Risks, the
Contractor shall be entitled to the amount of such Cost. If as a result of any
Procuring Entity’s Risk, it is necessary to change the Works, this shall be dealt
with as a Variation subject to Contractor’s notification for intention of claim to the
Engineer/Procuring Entity within fourteen (14) days of the occurrence of cause.

10.5 Variation and Claim Procedure

The Contractor shall submit to the Engineer/Procuring Entity an itemized make-up
of the value of variations and claims within twenty eight (28) days of the
instruction or of the event giving rise to the claim. The Engineer/Procuring Entity
shall check and if possible agree the value. In the absence of agreement, the
Procuring Entity shall determine the value.

11. CONTRACT PRICE AND PAYMENT
11.1 @ Terms of Payments

The amount due to the Contractor under any Interim Payment Certificate
issued by the Engineer pursuant to this Clause, or to any other terms of
the Contract, shall , subject to Clause 7.4 of Conditions of Contract
(CoC) be paid by the Procuring Entity to the Contractor within 30 days
after such Interim Payment Certificate has been jointly verified by
Procuring Entity and Contractor, or, in the case of the Final Certificate
referred to in Sub Clause 11.5 of CoC, within 60 days after such Final

Payment Certificate has been jointly verified by Procuring Entity and
Contractor; Provided that the Interim Payment shall be caused in 42 days
and Final Payment in 60 days in case of foreign funded project. In the
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event of the failure of the Procuring Entity to make payment within the
times stated, the Procuring Entity shall pay to the Contractor
compensation at the 28 days rate of KIBOR+2% per annum in local
currency and LIBOR+1% for foreign currency, upon all sums unpaid
from the date by which the same should have been paid. The provisions
of this Sub-Clause are without prejudice to the Contractor’s entitlement
under Clause 12.2 CoC. (N/A)

(b) Valuation of the Works

The Works shall be valued as provided for in the Contract Data, subject
to Clause 10.

11.2 Monthly Statements
The Contractor shall be entitled to be paid at monthly intervals:
a) the value of the Works executed; and

b) The percentage of the value of Materials and Plant reasonably delivered
to the Site, as stated in the Contract Data, subject to any additions or
deductions which may be due.

The Contractor shall submit each month to the Engineer/Procuring Entity
a statement showing the amounts to which he considers himself entitled.

11.3 Interim Payments

Within a period not exceeding seven (7) days from the date of submission of a
statement for interim payment by the Contractor, the Engineer / Procuring Entity
shall verify the same and within a period not exceeding thirty (30) days from the
said date of submission by the Contractor, the Procuring Entity shall pay to the
Contractor the sum verified by the Engineer less retention money at the rate stated
in the Contract Data.

11.4 Retention

Retention money shall be paid by the Procuring Entity to the Contractor within
fourteen (14) days after either the expiry of the period stated in the Contract Data,
or the remedying of notified defects, or the completion of outstanding work, all as
referred to in Sub-Clause 9.1, which ever is the later.

11.5 Final Payment

Within twenty one (21) days from the date of issuance of the Maintenance
Certificate the Contractor shall submit a final account to the Engineer to verify
and the Engineer shall verify the same within fourteen (14) days from the date of
submission and forward the same to the Procuring Entity together with any
documentation reasonably required to enable the Procuring Entity to ascertain the
final contract value.
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11.6

12.
121

12.2

12.3

Within sixty (60) days from the date of receipt of the verified final account from
the Engineer, the Procuring Entity shall pay to the Contractor any amount due to
the Contractor. While making such payment the Procuring Entity may, for reasons
to be given to the Contractor in writing, withhold any part or parts of the verified
amount.

Currency

Payment shall be in the currency stated in the Contract Data.
DEFAULT
Default by Contractor

If the Contractor abandons the Works, refuses or fails to comply with a valid
instruction of the Engineer/Procuring Entity or fails to proceed expeditiously and
without delay, or is, despite a written complaint, in breach of the Contract, the
Procuring Entity may give notice referring to this Sub-Clause and stating the
default.

If the Contractor has not taken all practicable steps to remedy the default within
fourteen (14) days after receipt of the Procuring Entity’s notice, the Procuring
Entity may by a second notice given within a further twenty one (21) days,
terminate the Contract. The Contractor shall then demobilise from the Site leaving
behind any Contractor’s Equipment which the Procuring Entity instructs, in the
second notice, to be used for the completion of the Works at the risk and cost of
the Contractor.

Default by Procuring Entity

If the Procuring Entity fails to pay in accordance with the Contract, or is, despite a
written complaint, in breach of the Contract, the Contractor may give notice referring
to this Sub-Clause and stating the default. If the default is not remedied within
fourteen (14) days after the Procuring Entity’s receipt of this notice, the Contractor
may suspend the execution of all or parts of the Works.

If the default is not remedied within twenty eight (28) days after the Procuring
Entity’s receipt of the Contractor’s notice, the Contractor may by a second notice
given within a further twenty one (21) days, terminate the Contract. The
Contractor shall then demobilize from the Site.

Insolvency

If a Party is declared insolvent under any applicable law, the other Party may by
notice terminate the Contract immediately. The Contractor shall then demobilize
from the Site leaving behind, in the case of the Contractor’s insolvency, any
Contractor’s Equipment which the Procuring Entity instructs in the notice is to be
used for the completion of the Works.
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12.4 Payment upon Termination

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the Materials and Plant
reasonably delivered to the Site, adjusted by the following:

a) any sums to which the Contractor is entitled under Sub-Clause 10.4,
b) any sums to which the Procuring Entity is entitled,

C) if the Procuring Entity has terminated under Sub-Clause 12.1 or 12.3, the
Procuring Entity shall be entitled to a sum equivalent to twenty percent
(20%) of the value of parts of the Works not executed at the date of the
termination, and

d) if the Contractor has terminated under Sub-Clause 12.2 or 12.3, the
Contractor shall be entitled to the cost of his demobilization together with
a sum equivalent to ten percent (10%) of the value of parts of the Works
not executed at the date of termination.

The net balance due shall be paid or repaid within twenty eight (28) days of the
notice of termination.

13. RISKS AND RESPONSIBILITIES
13.1 Contractor’s Care of the Works

Subject to Sub-Clause 9.1, the Contractor shall take full responsibility for the care
of the Works from the Commencement Date until the date of the Procuring
Entity’s/Engineer’s issuance of Certificate of Completion under Sub-Clause 8.2.
Responsibility shall then pass to the Procuring Entity. If any loss or damage
happens to the Works during the above period, the Contractor shall rectify such
loss or damage so that the Works conform with the Contract.

Unless the loss or damage happens as a result of any of the Procuring Entity’s
Risks, the Contractor shall indemnify the Procuring Entity, or his agents against
all claims loss, damage and expense arising out of the Works.

13.2 Force Majeure
If Force Majeure occurs, the Contractor shall notify the Engineer/Procuring Entity
immediately. If necessary, the Contractor may suspend the execution of the Works
and, to the extent agreed with the Procuring Entity demobilize the Contractor’s
Equipment.
If the event continues for a period of eighty four (84) days, either Party may then
give notice of termination which shall take effect twenty eight (28) days after the
giving of the notice.
After termination, the Contractor shall be entitled to payment of the unpaid
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balance of the value of the Works executed and of the Materials and Plant
reasonably delivered to the Site, adjusted by the following:

a) any sums to which the Contractor is entitled under Sub-Clause 10.4,
b) the cost of his demobilization, and
C) less any sums to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within thirty five (35) days of the
notice of termination.

14. INSURANCE
14.1 Arrangements

The Contractor shall, prior to commencing the Works, effect insurances of the
types, in the amounts and naming as insured the persons stipulated in the Contract
Data except for items (a) to (e) and (i) of the Procuring Entity’s Risks under Sub-
Clause 6.1. The policies shall be issued by insurers and in terms approved by the
Procuring Entity. The Contractor shall provide the Engineer/Procuring Entity with
evidence that any required policy is in force and that the premiums have been
paid.

14.2 Default

If the Contractor fails to effect or keep in force any of the insurances referred to in
the previous Sub-Clause, or fails to provide satisfactory evidence, policies or
receipts, the Procuring Entity may, without prejudice to any other right or remedy,
effect insurance for the cover relevant to such as a default and pay the premiums
due and recover the same plus a sum in percentage given in Contractor Data from
any other amounts due to the Contractor.

15. RESOLUTION OF DISPUTES
15.1 Engineer’s Decision

If a dispute of any kind whatsoever arises between the Procuring Entity and the
Contractor in connection with the Works, the matter in dispute shall, in the first
place, be referred in writing to the Engineer, with a copy to the other party. Such
reference shall state that it is made pursuant to this Clause. No later than the
twenty eight (28) days after the day on which he received such reference, the
Engineer shall give notice of his decision to the Procuring Entity and the
Contractor. Unless the Contract has already been repudiated or terminated, the
Contractor shall, in every case, continue to proceed with the Work with all due
diligence, and the Contractor and the Procuring Entity shall give effect forthwith
to every such decision of the Engineer unless and until the same shall be revised,
as hereinafter provided in an arbitral award.
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15.2 Notice of Dissatisfaction

If a Party is dissatisfied with the decision of the Engineer or if no decision is given
within the time set out in Sub-Clause 15.1 hereabove, the Party may give notice of
dissatisfaction referring to this Sub-Clause within fourteen (14) days of receipt of
the decision or the expiry of the time for the decision. If no notice of
dissatisfaction is given within the specified time, the decision shall be final and
binding on the Parties. If notice of dissatisfaction is given within the specified
time, the decision shall be binding on the Parties who shall give effect to it without
delay unless and until the decision of the Engineer is revised by an arbitrator.

15.3 Arbitration

A dispute which has been the subject of a notice of dissatisfaction shall be finally
settled as per provisions of Arbitration Act 1940 (Act No. X of 1940) and Rules
made thereunder and any statutory modifications thereto. Any hearing shall be
held at the place specified in the Contract Data and in the language referred to in
Sub-Clause 1.5.

15.4 Resolution of Dispute in Absence of The Engineer.

In case no Engineer has been appointed, the dispute, if any, between the Procuring
Entity and the Contractor in connection with the Works, shall first be tried to be
resolved amicably. In case the dispute could not be resolved amicably, it shall be
settled as per provision of Arbitration Act-1940.

16 INTEGRITY PACT

16.1 If the Contractor, or any of his Sub-Contractors, agents or servants is found to have
violated or involved in violation of the Integrity Pact signed by the Contractor as
Schedule-F to his Bid, then the Procuring Entity shall be entitled to:

(a) recover from the Contractor an amount equivalent to ten times the sum of any
commission, gratification, bribe, finder’s fee or kickback given by the Contractor
or any of his Sub-Contractors, agents or servants;

(b) terminate the Contract; and

(c) recover from the Contractor any loss or damage to the Procuring Entity as a result
of such termination or of any other corrupt business practices of the Contractor or
any of his Sub-Contractors, agents or servants.

On termination of the Contract under Sub-Para (b) of this Sub-Clause, the Contractor
shall demobilize from the Site leaving behind Contractor’s Equipment which the
Procuring Entity instructs, in the termination notice, to be used for the completion of
the Works at the risk and cost of the Contractor. Payment upon such termination shall
be made under Sub-Clause 12.4, in accordance with Sub-Para (c) thereof, after having
deducted the amounts due to the Procuring Entity under Sub-Para (a) and (c) of this
Sub-Clause.

48|Page



(Note:

CONTRACT DATA

Except where otherwise indicated, all Contract Data should be filled in by the

Procuring Entity prior to issuance of the Bidding Documents.)

Sub-Clauses of Conditions of Contract

1.13

114

1.15

1.1.7

1.1.9

1.1.20

1.3

(a)
(b)
(c)
(d)
(e)
(f)
9)
(h)
(i)
()

Procuring Entity’s Drawings, if any
As per PC-1/T.S//B.0.Q

Executive Engineer, Tube wells Irrigation Division Peshawar on Behalf of
Superintending Engineer Peshawar Irrigation Circle Peshawar,

The Contractor means
M/S Govt: Contractor

Commencement Date means the date of issue of Engineer’s Notice to Commence
which shall be issued within fourteen (14) days of the signing of the Contract
Agreement.

Time for Completion As per Work order

Engineer
Executive Engineer (Concerned)

Documents forming the Contract listed in the order of priority:

The Contract Agreement

Letter of Acceptance

The completed Form of Bid

Contract Data

Conditions of Contract

The completed Schedules to Bid including Schedule of Prices
The Drawings, if any

The Specifications

(The Procuring Entity may add, in order of priority, such other documents as form part of the
Contract. Delete the document, if not applicable)

2.1

3.1

Provision of Site: On the Commencement Date by the Sub Divisional Officer
(Concerned)

Authorized person :XEN: Tube Wells Irrigation Division Peshawar,
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3.2 Name and address of Engineer’s/Procuring Entity’s representative

Executive Engineer Tube wells Irrigation Division Peshawar.

4.4  Performance Security:
As per KPPRA Rules 2014.

5.1 Requirements for Contractor’s design (if any):

Specification Clause No’s N/A

7.2 Program:
Time for submission: Within fourteen (42) days* of the Commencement Date.

Form of program: (Bar Chart)
Amount payable due to failure to complete shall be 0.05% per day up to a maximum
74  of

(10%) * of sum of Contract Price.
(Usually the liquidated damages are set between 0.05 percent and 0.10 percent per
day.)

9.1  Period for remedying defects
730 days after final measurement date

10.2  (e) Variation procedure:

Daywork rates N/A (details)

11.1  *(a) Terms of Payments

Payment of Contract Price shall be made in the following manners:
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*(b) Valuation of the Works*:

i) Lump sum price (details), or
i) Lump sum price with schedules of rates (details), or
iii) Lump sum price with bill of quantities (details), or

iIv) Re-measurement with estimated/bid quantities in the Schedule of

Prices (details), or/and

v) Cost reimbursable (details)

11.2 (b) Percentage of value of Materials and Plant( for day work if

11.3

11.6

141

applicable):
Materials eighty (80%)*
Plant ninety (90%)*
Percentage of retention:  Eight (08%)
Currency of payment: Pak. Rupees
Insurances:
Type of cover
The Works

Amount of cover

The sum stated in the Letter of Acceptance plus fifteen percent (15%)
Type of cover

Contractor’s Equipment:

Amount of cover

Full replacement cost

* (Procuring Entity to amend as appropriate)
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Type of cover

Third Party-injury to persons and damage to property

(The minimum amount of third party insurance should be assessed by the
Procuring Entity and entered).

Workers:

Other cover*:

(In each case name of insured is Contractor and Procuring Entity)

14.2 Amount to be recovered

Premium plus percent ( %).

15.3 Arbitration

Place of Arbitration: The Grievance redressal mechanism as per KPPRA

shall be applicable, only. / Arbitration Act 1940 & place shall be Peshawar,
KP.
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STANDARD FORMS

(Note: Standard Forms provided in this document for securities are to be issued by a bank. In
case the bidder chooses to issue a bond for accompanying his bid or performance of contract
or receipt of advance, the relevant format shall be tailored accordingly without changing the
spirit of the Forms of securities).
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FORM OF BID SECURITY
(Bank Guarantee)
Guarantee No.
Executed on

(Letter by the Guarantor to the Procuring Entity)

Name of Guarantor (Scheduled Bank in Pakistan) with
address:

Name of Principal (Bidder) with

address:

Penal Sum of Security (express in words and
figures):

Bid Reference No. Date of Bid

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at
the request of the said Principal, we the Guarantor above-named are held and firmly bound
unto the , (hereinafter called The ‘“Procuring
Entity”) in the sum stated above, for the payment of which sum well and truly to be made, we
bind ourselves, our heirs, executors, administrators and successors, jointly and severally,
firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has
submitted the accompanying Bid numbered and dated as above for
(Particulars of Bid) to the said Procuring

Entity; and

WHEREAS, the Procuring Entity has required as a condition for considering the said Bid that
the Principal furnishes a Bid Security in the above said sum to the Procuring Entity,
conditioned as under:

1) that the Bid Security shall remain valid for a period of twenty eight (28) days beyond
the period of validity of the bid,;
2 that in the event of;

@ the Principal withdraws his Bid during the period of validity of Bid, or

(b) the Principal does not accept the correction of his Bid Price, pursuant to Sub-
Clause 16.4 (b) of Instructions to Bidders, or

(c) failure of the successful bidder to

(1 furnish the required Performance Security, in accordance with Sub-
Clause 1B-21.1 of Instructions to Bidders, or

(i) sign the proposed Contract Agreement, in accordance with Sub-
Clauses 1B-20.2 & 20.3 of Instructions to Bidders,

the entire sum be paid immediately to the said Procuring Entity for delayed
completion and not as penalty for the successful bidder's failure to perform.
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NOW THEREFORE, if the successful bidder shall, within the period specified therefore, on
the prescribed form presented to him for signature enter into a formal Contract Agreement
with the said Procuring Entity in accordance with his Bid as accepted and furnish within
fourteen (14) days of receipt of Letter of Acceptance, a Performance Security with good and
sufficient surety , as may be required, upon the form prescribed by the said Procuring Entity
for the faithful performance and proper fulfilment of the said Contract or in the event of non-
withdrawal of the said Bid within the time specified then this obligation shall be void and of
no effect, but otherwise to remain in full force and effect.

PROVIDED THAT the Guarantor shall forthwith pay to the Procuring Entity the said sum
stated above upon first written demand of the Procuring Entity without cavil or argument and
without requiring the Procuring Entity to prove or to show grounds or reasons for such
demand, notice of which shall be sent by the Procuring Entity by registered post duly
addressed to the Guarantor at its address given above.

PROVIDED ALSO THAT the Procuring Entity shall be the sole and final judge for deciding
whether the Principal has duly performed his obligations to sign the Contract Agreement and
to furnish the requisite Performance Security within the time stated above, or has defaulted in
fulfilling said requirements and the Guarantor shall pay without objection the sum stated
above upon first written demand from the Procuring Entity forthwith and without any
reference to the Principal or any other person.

IN WITNESS WHEREOF, the above bounded Guarantor has executed the instrument under
its seal on the date indicated above, the name and seal of the Guarantor being hereto affixed
and these presents duly signed by its undersigned representative pursuant to authority of its
governing body.

Guarantor (Bank)

Witness: 1.Signature
1. 2.Name
3.Title

Corporate Secretary (Seal)

(Name, Title & Address) Corporate Guarantor (Seal)
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FORM OF PERFORMANCE SECURITY
(Bank Guarantee)

Guarantee No.
Executed on

(Letter by the Guarantor to the Procuring Entity)

Name of Guarantor (Scheduled Bank in Pakistan) with

address:

Name of Principal (Contractor) with
address:

Penal Sum of Security (express in words and
figures)

Letter of Acceptance No. Dated

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding
Documents and above said Letter of Acceptance (hereinafter called the Documents) and at
the request of the said Principal we, the Guarantor above named, are held and firmly bound
unto the (hereinafter called the
Procuring Entity) in the penal sum of the amount stated above, for the payment of which sum
well and truly to be made to the said Procuring Entity, we bind ourselves, our heirs,
executors, administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has
accepted the Procuring Entity's above said Letter of Acceptance for
(Name of Contract) for the

(Name of Project).

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all
the undertakings, covenants, terms and conditions of the said Documents during the original
terms of the said Documents and any extensions thereof that may be granted by the Procuring
Entity, with or without notice to the Guarantor, which notice is, hereby, waived and shall also
well and truly perform and fulfill all the undertakings, covenants terms and conditions of the
Contract and of any and all modifications of the said Documents that may hereafter be made,
notice of which modifications to the Guarantor being hereby waived, then, this obligation to
be void; otherwise to remain in full force and virtue till all requirements of Clause 9,
Remedying Defects, of Conditions of Contract are fulfilled.

Our total liability under this Guarantee is limited to the sum stated above and it is a condition
of any liability attaching to us under this Guarantee that the claim for payment in writing
shall be received by us within the validity period of this Guarantee, failing which we shall be
discharged of our liability, if any, under this Guarantee.
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We, (the Guarantor), waiving all objections and
defences under the Contract, do hereby irrevocably and independently guarantee to pay to the
Procuring Entity without delay upon the Procuring Entity's first written demand without cavil
or arguments and without requiring the Procuring Entity to prove or to show grounds or
reasons for such demand any sum or sums up to the amount stated above, against the
Procuring Entity's written declaration that the Principal has refused or failed to perform the
obligations under the Contract, for which payment will be effected by the Guarantor to
Procuring Entity’s designated Bank & Account Number.

PROVIDED ALSO THAT the Procuring Entity shall be the sole and final judge for deciding
whether the Principal (Contractor) has duly performed his obligations under the Contract or
has defaulted in fulfilling said obligations and the Guarantor shall pay without objection any
sum or sums up to the amount stated above upon first written demand from the Procuring
Entity forthwith and without any reference to the Principal or any other person.

IN WITNESS WHEREOQF, the above bounded Guarantor has executed this Instrument under
its seal on the date indicated above, the name and corporate seal of the Guarantor being
hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.

Guarantor (Bank)

Witness:
1. 1. Signature
2. Name
Corporate Secretary (Seal)
3. Title
2.
(Name, Title & Address) Corporate Guarantor (Seal)
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FORM OF CONTRACT AGREEMENT

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement’’) made on the
day of 200 between _Executive Engineer, Tube Wells Irrigation Division,
Peshawar_  (hereinafter called the “Procuring Entity”) of the one part and

(hereinafter called the “Contractor”) of the other part.

WHEREAS the Procuring Entity is desirous that certain Work/s, viz

should be executed by the Contractor and has accepted a Bid by the Contractor for the
execution and completion of such Works and the remedying of any defects therein.

NOW this Agreement witnesseth as follows:

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents after incorporating addenda, if any except those parts
relating to Instructions to Bidders, shall be deemed to form and be read and construed
as part of this Agreement, viz:

(@)  The Letter of Acceptance;

(b)  The completed Form of Bid along with Schedules to Bid;
(c) Conditions of Contract & Contract Data;

(d)  The priced Schedule of Prices;

(e)  The Specifications; and

(f)  The Drawings

3. In consideration of the payments to be made by the Procuring Entity to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Procuring Entity
to execute and complete the Works and remedy defects therein in conformity and in
all respects within the provisions of the Contract.

4. The Procuring Entity hereby covenants to pay the Contractor, in consideration of the
execution and completion of the Works as per provisions of the Contract, the Contract
Price or such other sum as may become payable under the provisions of the Contract
at the times and in the manner prescribed by the Contract.
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IN WITNESS WHEREOF the parties hereto have caused this Contract Agreement to be
executed on the day, month and year first before written in accordance with their respective
laws.

Signature of the Contactor Signature of the Procuring Entity
(Seal) (Seal)

Signed, Sealed and Delivered in the presence of:

Witness: Witness:

(Name, Title and Address) (Name, Title and Address)

59 |Page



FORM OF BANK GUARANTEE FOR ADVANCE PAYMENT

Guarantee No.

Executed on

(Letter by the Guarantor to the Procuring Entity)

WHEREAS the Executive Engineer, Tube Well Irrigation Division Peshawar
(hereinafter
called the Procuring Entity) has entered into a Contract  for

(Particulars of Contract), with

(hereinafter called the Contractor).

AND WHEREAS the  Procuring Entity has agreed to advance to the Contractor, at the
Contractor’s  request, an amount of Rs. Rupees
) which amount shall be advanced to the Contractor as per

provisions of the Contract.

AND WHEREAS the Procuring Entity has asked the Contractor to furnish Guarantee to
secure the advance payment for the performance of his obligations under the said Contract.

AND WHEREAS (Scheduled Bank)
(hereinafter called the Guarantor) at the request of the Contractor and in consideration of the
Procuring Entity agreeing to make the above advance to the Contractor, has agreed to furnish
the said Guarantee.

NOW THEREFORE the Guarantor hereby guarantees that the Contractor shall use the
advance for the purpose of above mentioned Contract and if he fails, and commits default in
fulfillment of any of his obligations for which the advance payment is made, the Guarantor
shall be liable to the Procuring Entity for payment not exceeding the aforementioned amount.

Notice in writing of any default, of which the Procuring Entity shall be the sole and final
judge, as aforesaid, on the part of the Contractor, shall be given by the Procuring Entity to the
Guarantor, and on such first written demand payment shall be made by the Guarantor of all
sums then due under this Guarantee without any reference to the Contractor and without any
objection.

This Guarantee shall come into force as soon as the advance payment has been credited to the
account of the Contractor.

This Guarantee shall expire not later than
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by which date we must have received any claims by registered letter, telegram, telex or
e-mail.
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It is understood that you will return this Guarantee to us on expiry or after settlement of the
total amount to be claimed hereunder.

Guarantor (Scheduled Bank)

Witness:
1. 1. Signature
2. Name
Corporate Secretary (Seal)
3. Title
2.
(Name, Title & Address) Corporate Guarantor (Seal)
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SPECIFICATIONS

Note for Preparing the Specifications

Standard technical specification as per document at the following link are required:

https://www.finance.gkp.pk/attachments/032b21c0a37611ecade0b55aac984a07/download
(Technical Specification on MRS 2022 / BOQ) for the following sub works.

1. Installation of Solar irrigation tubewell in District Nowshera ADP 2255/210030 Dg 2021-2022.Package A.
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https://www.finance.gkp.pk/attachments/032b21c0a37611eca4e0b55aac984a07/download

Bill of Quantity

Name of Work: - “Construction of Flood Protection Works, Irrigation

Channels and ponds and Installation of Solar Irrigation

Tubewells in Khyber Pakhtunkhwa ADP No0.2267/210455

Dg: 2021-2022”.

Sub/work: - Construction of Pump House & Solarization of Existing
Tubewell at Suliman Khel District Peshawar.
S.No ltem Item Description Unit Rate Qty |Total Cost
Code
Excavation in foundation of building,
bridges etc complete.in ordinary soil.
M3 13.76 268.98 3701.16
1 3-25-b
2 Cement Concrete (brick/stone ballast, 1.5"
to 2"/nullah shingle well graded and
-03- M3 7.39 94| 49024.81
06-03-b cleaned) in foundation & plinth (Ratio 6,633.9 9024.8166
1:4:8).
3 . . .
07-04-a-05 1S.t Cla.ss brick work in foundation and M3 5.15 11383.56 58625.33
plinth in Cement, sand mortar 1:6.
4 1st class brick work other than building
07-07-a-05 |upto 10 ft. height : Cement, sand mortar M3 5.91 11865.50| 70125.11
1:6.
5 Damp proof course of cem. conc. 1:2:4
06-26-b-02 jincluding bitumen coat, 1 layer polythene | M2 3.97 1081.70 4294.35
& 2 coats bitumen (2" thick).
6 Filling, watering and ramming earth under
03-18-a ([floor with surplus earth from foundation, M3 14.51 98.66 1431.56
etc.
7 |03-05-c+03-Borrowpit excavation undressed lead upto
19-b+03- [30m in shingle/gravel formation with an M3 4.54 708.16 3215.05
20-a extra lead upto 0.5 KM.
8 Filling, watering & ramming earth under
03-18-d (floor with earth excavated from outside M3 4.54 98.93 449.14
lead upto 30m.
9 - -
07-05-a-05 1st class brick work in ground floor M3 10.65 12166.67| 129575.04
Cement, sand mortar 1:6.
10 i
06-07-3-03 RCC in roof slab,bearr.\, c'olumn & other M3 115 11,062.4 1277182
structural members, insitu or precost 5
11 Supply & fabricate M.S. reinforcement for $35394.0
06-08-c |cement concrete (Hot rolled deformed Ton 0.135 9 ' 31778.20
bars Grade 40):
12 i
06-07-3-03 RCC in roof slab,beam, cplumn & other M3 5 65 11,062.4 2931549
structural members, insitu or precost 5
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(1:2:4).

13

06-08-c

Supply & fabricate M.S. reinforcement for
cement concrete (Hot rolled deformed
bars Grade 40):

Ton

0.209

235394.0

9 49197.36

14

07-05-a-
05+07-06-a

1st class brick work in ground floor
Cement, sand mortar 1:6 add extra for first
floor.

M3

1.53

12650.98| 19356.00

15

25-45-a

Supplying and Fixing 18 SWG MS Sheet
Door with angle iron frame
(1.5"x1.5"x1/8") bolt, hinges, paint etc
complete.

M3

5.20

8364.18 43493.74

16

09-06.

Single layer of tiles 12"x6"x2" laid over 4"
earth and 1" mud plaster on top of RC roof
slab.

M3

13.94

1511.43 21069.33

17

06-05-f

Plain Cement Concrete including placing,
compacting, finishing & curing (Ratio
1:2:4).

M3

1.85

9299.67 17204.39

18

06-05-h

Plain Cement Concrete including placing,
compacting, finishing & curing (Ratio
1:3:6).

M3

0.46

7806.53 3591.00

19

11-18-b

Cement pointing struck joints, on walls,
upto 20 feet height Ratio (1:3).

M2

48.31

350.10 16913.33

20

25-46

Erection of Steel Girder 4"x8"x3/16"
(Commercial size) including fitting in
position.

3.66

3054.75 11180.39

21

11-09-b

Cement plaster 1:4 upto 20 ft height 1/2"
thick.

M2

99.68

335.14 33406.76

22

11-23-a-03

White washing: New surface: Three coats.

M2

83.33

54.24 4519.82

23

3-25-b

Excavation in foundation of building,
bridges etc complete.in ordinary soil.

M3

7.25

268.98 1950.11

24

06-05-f

Plain Cement Concrete including placing,
compacting, finishing & curing (Ratio 1:2:4)

M3

21.12

9,299.67| 196409.0304

25

26-01-r

Supply and Erection of PV mounting frame
with manual trakering

kw

19.58

32851.31| 643228.65

26

26-01-d-01

Supply and Erection of Solar PV Module
(Solar Panel) Mono crystalline

A-Grade (per Watt) (Asper Approved
Specifications)

Watt

19582.5

104.17 | 2039909.03

27

15-09-d

Supply and Erection MS sheet box of 16
SWG,4"deep with 3/16" thick bakelite
sheet top etc.complete : 8"x10"

Each

4.00

416.51 1666.04

28

N.S.I

Supply & Installation, testing and
commissioning of Submersible Pump (ISO —
9906 Certified) Coupled with Submersible
rewind-able Electric Motor with AC
winding and all accessories like Motor
Control Unit (equipped with UV/OV, dry
run protection device, surge protection,
phase reverse indicator) Complete in all
accessories including NRV, Pressure Gauge,

Sluice valve except column pipe and power

Each

1.00

427697.4

6 427697.46
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cable withappropriate Head and Discharge
:17.5 HP
29 15-71-d SUpply. am.j Erection single phase imported Each 8.00 950.40 7603.20
auto circuit breaker 30 Amp.
Supply and Erection 1x6 sg.mm single core
30 |26-01-g-03 [(XPLE/XPLO insulated/PCV sheathed) M 176.78 300.28 53083.50
flexible copper cable
31 |26-01-g-04 Supply and Erection 1x10 sq.mm flexible M 510,30 460.93 9693358
copper cable
Supply and Erection of 3 Phase 220/380V
32 | 26-01-i-04 [Solar Pump inverter (MPPT) 7.5 KW and Watt 17500 20.39 356825.00
above
33 [26-01-b-03 iS/L;pply and Erection PVC flexible pipe : 2 M 26.00 403.20 | 10483.20
Supply and Fixing MS Column pipe with
flanges for sub,erssible pump : 4" ( 100
4 -56- M 2. 70.32 28469.44
3 24-56-2 mm) Nominal Pipe Size (NPS), 3/16" thick, 92.00 3,370.3 328469
10' length
Supply and installation of Submersible Flat
Cable made of 99.9% copper, coated with
35 24-50-c-02 M 75.00 944.63 70847.25
>0-c-0 double PVC as per BSS Standards, 3x16
mm?2
Supply and Erection transpower auto
36 15-70-c [circuit breaker 3-phase, 400V fungus Each 1.00 3747.15 3747.15
moisture proofing : 100 Amp.
Supplying and Fixing MS Suspension Clamp
37 24-39- Each 2.00 697.16 1394.32
398 3/8" thick for housing pipe : 4" i/d ac
38 27-48 |Rubber packing 1/32" to 1/16"thick No 32.00 106.51 3408.32
39 15-72-f |Supply & erection of Nut & Bolt (2''x5/8') Each 155.00 219.00 33945.00
Supply & fixing bore cover plate (2 pieces)
40 N.S.I 3/8 thick arangment holes for column and Job 200 2000.00 2000.00
cable,hole ne inches i/c for inspection of
water level in Tube well.
Special earthing of iron/metal clad
41 15-53  |switches etc with copper wire No. 8 SWG | Each 1.00 18086.96| 18086.96
in Gl pipe 1/2" dia
4112000/-
Note: - Any other item of work crop up during execution will be paid on MRS 2022.
The Quantities are liable to be increased or decreased during execution.
Sub Divisional Officer,
Tubewell Irrigation Sub Division,
Pabbi.
Contractor Premium S.I............ % Above / Below
Contractor Premium N.S.I............ % Above / Below

Contractor Signature.........cccceeeeeeeeeeeeeneeeeee. Sub Engineer,
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PART-I1: PARTICULAR CONDITIONS OF CONTRACT
(Mandatory Provisions- not to be amended/substituted except where indicated by PEC)
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PART-II: PARTICULAR CONDITIONS OF CONTRACT

1.1 Definitions

The text of Sub-Clause 1.1.1 is deleted and substituted by the following:

“Commencement Date” means the date specified in the Preamble to Conditions of
Contract.

The text of Sub-Clause 1.1.2 is deleted and substituted by the following:

“Conditions” means the Preamble to Conditions of Contract, General Conditions of
Contract and Particular Conditions of Contract.

Sub-Clause 1.1.3

At the end of Sub-Clause the following is added:
“Any subsequent document mutually agreed and signed by the Employer and the
Contractor, shall be the part of the Contract.”

The text of Sub-Clause 1.1.5 is deleted and substituted by the following:

“Contract Price” means the sum stated in the Letter of Acceptance as payable to the
Contractor for the execution and completion of the Works subject to such additions
thereto or deductions therefrom as may be made under the provisions hereinafter
contained and remedying of any defects therein in accordance with the provisions of
the Contract.”

Sub-Clause 1.1.11

The Defects Liability Period is the period mentioned in the Preamble to Conditions of
Contract.

Sub-Clause 1.1.15

The following is added at the end of Sub-Clause:

“or any other competent person appointed by the Employer as his replacement.”

Sub-Clause 1.1.23

The following paragraph is added:

The word “Goods” is synonymous with “Plant.”
The text of Sub-Clause 1.1.27 is deleted and substituted by the following:

“Schedule of Prices” means the completed and priced Schedule of Prices, or any part
or individual schedule thereof, submitted by the Contractor with his Bid or revised
and mutually agreed and forming a part of the Contract documents.

Sub-Clause 1.1.33

The word “Tender” is synonymous with the word “Bid” and the word “Tender

4|Page




Documents” with the word “Bidding Documents”.
The following Sub-Clauses are added:

“1.1.38 “Month” means calendar month according to Gregorian calendar.
1.1.39 “Operation and Maintenance Manuals” has the meaning described in Sub-
Clause 6.6.
1.1.40 “Warranty Certificate” means the certificate against specified
goods/equipment, for the period mentioned in the Preamble to Conditions of Contract,
to be issued by the Contractor that the goods/equipment supplied under the Contract
are new, unused and incorporate all recent improvements in design and materials
unless provided otherwise in the Contract and that the Contractor will be responsible
for making good or replacing any defective goods/equipment during the Warranty
Period specified in the Preamble to Conditions of Contract which should commence
after expiry of Defect Liability Period.

Sub-Clause 1.1.41
The word “Part II” stated in FIDIC Conditions of Contract is synonymous with the
word “Particular Conditions of Contract”.

Sub-Clause 1.6 Cost, Overhead Charges and Profit
The last sentence “Any profit stated in the Preamble” is deleted and
substituted by the following:
“Any profit entitlement shall be added to cost at the percentage stated in the Bid and
agreed in the Contract Agreement.”

Sub-Clause 2.1 Engineer’s Duties
The text of Sub-Clause 2.1 is deleted and substituted by the following:

“The Engineer shall carry out the duties specified in the Contract.

The Engineer may exercise the authority attributable to the Engineer as specified in or
necessarily to be implied from the Contract. The Engineer is required to obtain the
specific approval of the Employer before carrying out his duties in accordance with
the following Clauses of General Conditions of Contract:

@ approval of Subcontractor under Sub-Clause 4.1,

(b) certifying additional sums under Sub-Clause 5.4,

(© certifying additional costs under Sub-Clauses 11.3 & 12.3,

(d) certifying any cost under Sub-Clause 14.6,

(e) approval of extension of time under Clause 26,

)] issuing a Taking—Over Certificate under Sub-Clause 29,

(9) issuing a Defects Liability Certificate under Sub-Clause 30.11,

() issuing a Variation Order under Clause 31,

0] fixing rates or prices under Clauses 31 and 34,

() certifying additional costs under Sub-Clause 44.5 and

(K) certifying additional costs under Sub-Clause 47.2;

Except for such variations pursuant to Sub-Clause 31.1 of the GCC which may be
necessary in an emergency affecting safety of life, the works or of adjoining
property.”

Except as expressly stated in the Contract the Engineer shall have no authority to
relieve the Contractor of any of his obligations under this Contract.”

Sub-Clause 2.6 Confirmation in Writing

Q) In line 3 after the words “undue delay” the following is added:
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“but not after the number of days mentioned in the Preamble to Conditions of
Contract from the instruction or decision.”

(i)  Atthe end of Sub-Clause 2.6, the following is added:
"The Engineer shall confirm or otherwise within the period mentioned in the
Preamble to Conditions of Contract from the receipt of requirement(s) from
the Contractor.”

Sub-Clause 2.7 Disputing Engineer’s Decisions and Instructions

The following text is deleted:
“If either party ................ in accordance with the Contract.”

Sub-Clause 2.8 Replacement of Engineer

The text of Sub-Clause 2.8 is deleted and substituted by the following:

“If the Employer intends to replace the Engineer, the Employer shall, not less than 14
days before the intended date of replacement, give notice to the Contractor, of the
name, address and relevant experience of the intended replacement Engineer. The
Employer shall not replace the Engineer with a person against whom the Contractor
raises reasonable objection by notice to the Employer, with supporting particulars.”

Sub-Clause 2.9 Engineer Not Liable

Sub-Clause 2.9 is added as follows:

“Approval, reviews and inspection by the Engineer of any part of the Works does not
relieve the Contractor from his sole responsibility and liability for the supply of
remaining materials and equipment for the Works and parts thereof and complete the
remaining erection works and testing and commissioning in accordance with the
Contract and neither the Engineer's authority to act nor any decision made by him in
good faith as provided for under this Contract whether to exercise or not to exercise
such authority shall give rise to any duty or responsibility of the Engineer to the
Contractor, any Subcontractor, any of their representatives or employees or any other
person performing any of the works. However the Contractor shall be compensated if
any loss/damage is occurred due to the decision of the Engineer.”

Sub-Clause 4.2 No Contractual Relation between Subcontractor and the Employer

Sub-Clause 4.2 is added as follows:

Nothing contained in the Contract Documents shall create any contractual relation
between any Subcontractor and the Employer.

Sub-Clause 5.3 Priority of Contract Documents

Sub-Clause 5.3 is deleted and substituted by the following:
“Unless otherwise provided in the Contract the priority of the Contract Documents
shall be as follows:

1. The Contract Agreement (if completed)
2. The Letter of Acceptance
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3 The completed Form of Bid

4. Preamble to Conditions of Contract

5. The Particular Conditions of Contract

6 The General Conditions of Contract

7 The priced Schedule of Prices

8. The completed Schedules to Bid

9. The Specifications

10.  The Drawings

11, (Any other document)

In case of discrepancies between drawings, those of larger scale shall govern unless
they are superseded by drawing(s) of a later date regardless of scale. All drawings and
specifications shall be interpreted in conformity with the Contract Agreement and
these conditions.”

Sub-Clause 5.4 Documents Mutually Explanatory

The text appearing in the last line after the words “the Contract Price” is deleted.

Sub-Clause 6.2 Consequences of Disapproval of Contractor's Drawings

Full stop is deleted and the following words are added at the end of Sub-Clause:
“for the approval of the Engineer. However, the Contractor shall not be entitled for
time extension on this account.”

Sub-Clause 6.6. Operation and Maintenance Manuals

Paras 2&3 are deleted and the following text is added at the end of Para 1 of Sub-
Clause:

“The Operation and Maintenance Manuals shall include full instructions for the
operation, servicing and maintenance of the Plant, not only during the period of the
Contractor's liability but more particularly during its operating life.

The directions shall be set out simply, clearly and systematically. This may be divided
into two volumes if desirable, one for operation and the second for servicing and
maintenance (in sub—volumes for major items of Plant).

The operational data shall include a complete physical and functional description of
the Plant (in sub—volumes for major items of Plant) and step—by-step procedures for
inspection, checking and adjustments for proper operation of the Plant.

The maintenance data shall include complete instructions for routine checks,
servicing, maintenance and repair of all parts and for dismantling, handling and re—
assembly of all equipment, sub-assemblies and all separate components. The
maintenance data shall also include where possible parts catalogues The lists shall
provide all necessary information for identifying the parts and for re—ordering the
parts including name of part, part number and catalogue references where applicable,
name of manufacturer, size, capacity and other characteristics .

General arrangements, single line diagrams and detailed drawings shall be provided
for ready reference in the operation and maintenance instructions.

The manuals shall be printed on ISO paper size A4 (210x297 mm) with offset or
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equivalent printing strongly bound in a durable stiff cover bearing the title in
approved legend. Drawings shall be folded or reduced to 297 mm height. All volumes
shall bear on the spine an approved shortened version of the title.

The Contractor shall submit three draft copies for approval of the Engineer prior to
producing finished volumes.

The Contractor shall provide ten (10) copies of the approved Operation and
Maintenance Manuals prior to Taking Over by the Employer. Supplementary
Operation and Maintenance Manual shall be provided by the Contractor, if required,
to incorporate changes resulting from experience during the operation and
maintenance period. The work shall not be considered to be completed for the purpose
of taking over until such manual and drawings have been supplied to the Employer.”

Sub-Clause 6.9 Manufacturing Drawings

The words “Unless otherwise specified in Part-II” are deleted and the following is
added at the end of Sub-Clause:

“However, the Contractor is required to disclose to the Engineer or the Employer any
confidential information necessary to justify the reliability, the efficiency and the
operation and maintenance of the Plant supplied by him.”

Sub-Clause 6.10 “As—Built” Drawings

The following new Sub-Clause is added:

The Contractor shall furnish to the Engineer six (6) copies and one (1) reproducible of
approved quality of all “As—Built” drawings within the period mentioned in the
Preamble to Conditions of Contract.

Sub-Clause 8.1 General Obligations

The text of Sub-Clause 8.1 is deleted and substituted by the following:

“(a)  The Contractor shall commence the work on the date specified in the Preamble
to Conditions of Contract and shall proceed with the same with due expedition
and without delay.

(b) The Contractor shall, in accordance with the Contract, with due care and
diligence, complete the Works and test and commission the Plant and carry
out the Works within the Time for Completion. The Contractor shall also
provide all necessary Contractor's Equipment, superintendence, labour and
except as stated hereinbelow, all necessary facilities therefor.

The Employer will permit use of the Erection, Testing Equipment and Maintenance
Tools as stated in the Preamble to Conditions of Contract.

The above facilities shall be provided at no cost to the Contractor but he shall procure
at his cost all required consumable materials and any other items necessary for the
proper execution of the Works. These shall be properly used and maintained by the
Contractor and returned to the Employer upon handing over of the Works in good
condition, fair wear and tear excepted. In case of any damage, loss or theft, the items
shall be replaced by the Contractor at his own cost.”

Sub-Clause 10.1 Performance Security
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Sub-Clause 10.1 is deleted and substituted by the following:

“The Contractor shall provide a Performance Security in the prescribed Form annexed
to these Documents. The said Security shall be furnished by the Contractor within 28
days after the receipt of Letter of Acceptance. The Performance Security shall be of
an amount equal to 10 percent of the Contract Price in the currency (ies) of the
Contract at the option of the bidder, in the form of Bank Guarantee from any
Scheduled Bank in Pakistan or from a bank located outside Pakistan duly counter-
guaranteed by a Scheduled Bank in Pakistan or an insurance company having alteast
AA rating from PACRA/JCR.”

The cost of complying with the requirements of this Sub-Clause shall be borne by the
Contractor.”

Sub-Clause 10.3 Claims under Performance Security

Sub-Clause 10.3 is deleted in its entirety.
The following Sub Clause is added:

Sub-Clause 10.4 Performance Security Binding on Variations and Changes

“The Performance Security shall be binding irrespective of variations and changes in
the quantities of the Works or extensions in completion time of the Works, which are
granted or agreed upon under the provisions of the Contract.”

Sub-Clause 12.1 Programme to be Furnished

Sub-Clause 12.1(a) is deleted and substituted by the following:

“(a)  the order in which the Contractor proposes to carry out the Works (including
preliminaries, required material ordering, delivery to Site, erection and rectifications
work, testing, commissioning and taking—over by the Employer). The programme
shall also include the following:

(i) Employment of local and expatriate labour of various categories,

(if) Local material procurement,
(iii) Material imports, if any.”

In Sub-Clause 12.1(c)(iv) the words “any import licenses” are deleted.

Sub-Clause 12.4 Monthly Progress Report

The following Sub-Clause 12.4 is added:

“During the period of the Contract, the Contractor shall submit six sets of report to the
Engineer not later than the 8th day of each month, including:

Q) a construction schedule indicating the progress achieved during the preceding
month;
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(i) description of all work carried out since the last report;

(iii)  description of the work planned for the next forty two days sufficiently
detailed to enable the Engineer to determine his programme of inspection and
testing;

(iv)  summary of daily job record for the preceding month; and

(V) colour photographs to illustrate progress.

Sub-Clause 12.5 Daily Job Record

The following Sub Clause 12.5 is added:

“During the period of the Contract, the Contractor shall keep a daily record of the
work progress, which shall be made available to the Engineer as and when requested.

The daily record shall include particulars of weather conditions, number of men
working, in different categories, deliveries of materials, quantity, location and

assignment of equipment.”

Sub-Clause 13.1 Contractor's Representative

At the end of the Sub-Clause the following is added:

“The Contractor's Representative shall be a competent and skilled person approved by
the Engineer (which approval may at any time be withdrawn) and who shall be
present on the Site during all working hours. He shall be fluent in the English
language. He shall not be transferred from the Site without the consent of the
Engineer. The Contractor's Representative shall be a Registered/Professional engineer
as defined in the Pakistan Engineering Council Act 1975 (V of 1976).”

Sub-Clause 13.3 Language Ability of Superintending Staff of Contractor

The following Sub-Clause 13.3 is added:

“A reasonable proportion of the Contractor's superintending staff shall have a working
knowledge of the English language.”

Sub-Clause 13.4 Employment of Local Personnel

The following Sub-Clause 13.4 is added:

“The Contractor shall, to the extent practicable and reasonable, employ staff and
labour from sources within Pakistan.”

Sub-Clause 14.1 Contractor's Equipment

Replace the word “or” at the end of Sub-paragraph (a) by the word “and” and insert
the following at the end of Sub-paragraph(b):
“which shall not be unreasonably withheld.”
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Sub-Clause 14.2 Safety Precautions

At the end of the Sub-Clause the following is added:

“In order to provide for the safety, health and welfare of persons, and for prevention
of damage of any kind, all operations for the purposes of or in connection with the
Contract shall be carried out in compliance with the safety requirements of the
Government of Pakistan with such modifications thereto as the Engineer may
authorise or direct and the Contractor shall take or cause to be taken such further
measures and comply with such further requirements as the Engineer may determine
to be reasonably necessary for such purpose.

The Contractor shall make, maintain, and submit reports to the Engineer concerning
safety, health and welfare of persons and damage to property as the Engineer may

from time to time prescribe.”

Sub-Clause 14.3 Electricity Water and Gas

The text of Sub-Clause 14.3 is deleted and substituted by the following:

“The Contractor shall be responsible for making his own arrangements for the
adequate supply of electricity, water and gas required for the effective performance of
his obligations under the Contract. Subject to the aforesaid, the Contractor shall be
entitled to use for the purposes of the Works such supplies and services as may be
available on the Site. The Contractor shall, before the commencement of the work at
Site, seek the approval of the Engineer as to his detailed requirements of electricity,
water and gas for the entire Contract period. The Contractor shall pay the Employer at
the rates/cost incurred by the Employer. The Contractor shall at his own cost provide
any apparatus necessary for such use.”

Sub-Clause 14.4 Emplover’s Equipment

The text of Sub-Clause 14.4 is deleted and substituted by the following:

“The Employer shall, if the Contractor so requests for the execution of the works,
operate any available equipment of which details are given in the Preamble to
Conditions of Contract. The Contractor shall pay the Employer a mutually agreed
price for such use.

The Employer shall during such operation retain control of and be responsible for the
safe working of the equipment.

Sub-Clause 14.8 Information for Import Permits & Licences

The text of Sub-Clause 14.8 is deleted and substituted by the following:

“The Contractor shall submit to the Employer in good time such details of all Plant
and Contractor's Equipment as is to be imported into Pakistan and identify as to what
assistance of the Employer is required for obtaining by the Contractor of all necessary
import permits or licences.”

Sub-Clause 15.2 Compliance with Laws
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The Sub-Clause 15.2 is deleted and substituted by the following:
“The Contractor shall comply with the Laws of country of manufacture and the Laws
of Pakistan where the Plant is to be erected.”

Sub-Clause 16.4 Photographs of Works and Advertisement Prohibited

Sub-Clause 16.4 is added:
“Except with the prior written authorisation of the Employer the Contractor shall not
exhibit or permit to be exhibited any photographs or advertisement on the Works. Any

authorized exhibition shall be immediately removed if the Employer so requires.”

Sub-Clause 16.5 Training of Emplovyer's Staff

Sub-Clause 16.5 is added:

“The Contractor shall provide such facilities for the training of such numbers of
Pakistani engineers, engineering students, apprentices and trade apprentices on such
sections of the Works at the Site or on the Contractor’s premises or Contractor
selected plant manufacturer's premises and factories, or wherever else work is in hand,
as specified or directed by the Engineer. The Employer shall direct what sums by way
of wages and allowances are to be paid by the Contractor to such persons and shall
reimburse the Contractor for such sums as are so directed to be paid and are paid. The
Contractor shall also provide medical expenses or medical insurance and travelling
expenses for trainees if required by the Employer which shall be reimbursed by the
Employer.

The language of training at the above stated premises shall be English and Urdu.”

Sub-Clause 17.4 Consents and Way Leaves

The Sub-Clause 17.4 is deleted and substituted by the following:

The Employer shall issue permissions, letters, certificates and provide such other
assistance to the Contractor for his obtaining permits-to-work, way leaves and
approvals from any other department/authority and right of way from private owners,
if required. The Contractor will bear the cost of logistics, fees, etc. for such activities.
The Employer, will reimburse the Contractor only the payments made by him in
respect of any land compensation for obtaining such way leaves, required for the
Works.

Sub-Clause 17.5 — Import Permits and Licences

The word “Employer” is deleted and substituted by the word “Contractor” and the
following is added at the end of Sub-Clause 17.5:
“the Employer will provide assistance for this purpose.”

Sub-Clause 18.1 — Engagement of Labour

At the end of the Clause the following is added:
“in accordance with the regulations, orders and requirements of the Govt. of
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Pakistan.”

Sub-Clauses 18.5 to 18.12 are added:

“Sub-Clause 18.5 Employment of Persons in the Service of Others

The Contractor shall not recruit or attempt to recruit staff and labour from amongst
the persons in the service of the Employer or the Engineer and vice—versa, unless
mutually agreed between the Employer/Engineer and the Contractor

Sub-Clause 18.6 Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Statutes, Ordinances
and Government Regulations or Orders for the time being in force, import, sell, give,
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or suffer any
such importation, sale, gift, barter or disposal by his Subcontractors, agents,
employees or labour.
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Sub-Clause 18.7 Arms and Ammunition

The Contractor shall not give, barter or otherwise dispose of to any person or persons,
any arms or ammunition of any kind or permit or suffer the same as aforesaid.

Sub-Clause 18.8 Festivals and Religious Customs

The Contractor shall in all dealings with his staff and labour have due regard to all
recognised festivals, days of rest and religious or other customs.

Sub-Clause 18.9 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any
unlawful riotous or disorderly conduct by or amongst his staff and labour and for the
preservation of peace and protection of persons and property in the neighbourhood of
the Works.

Sub-Clause 18.10 Records of Safety and Health

The Contractor shall maintain such records and make such reports concerning safety,
health and welfare of persons and damage to property as the Engineer may from time
to time prescribe.

Sub-Clause 18.11 Reporting of Accidents

The Contractor shall report to the Engineer details of any accident as soon as possible
after its occurrence. In the case of any fatality or serious accident, the Contractor
shall, in addition to appropriate action required under the law, notify the Engineer
immediately by the quickest available means.

Sub-Clause 18.12 Compliance by Subcontractors

The Contractor shall be responsible for compliance by his Subcontractors of the
foregoing provisions.”

Sub-Clause 19.1 Manner of Execution

The following is added at the end of Sub-Clause:

“The Contractor shall submit for approval of the Engineer, his detailed method
statement(s) for the execution of such items of work as may be desired by the
Engineer. Approval of such method statement(s) shall neither relieve the Contractor
of his responsibilities under the Contract nor form any basis for claiming additional
costs.”

Sub-Clause 19.3 Uncovering Work

The following is added at the end of second paragraph of Sub-Clause 19.3:
“In any other case, all costs shall be borne by the Contractor.”

Sub-Clause 19.4 Use of Pakistani Materials
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The following Sub-Clause 19.4 is added:

“The Contractor shall so far as may be consistent with the Contract make the
maximum use of materials, supplies and equipment indigenous to or produced in
Pakistan and services available in Pakistan or operated in Pakistan provided such
materials, supplies, equipment and services shall be of required standard.”

Sub-Clause 24.1 Cost of Suspension

At the end of the second paragraph after the word “Contractor” the following is
added:

“or for the proper execution or for the safety of the Works or Plant unless such
necessity results from any act or default of the Engineer or the Employer or in
consequence of any of the Employer's Risks under Sub-Clause 37.2.”

Sub-Clause 24.4 Resumption of Work

First paragraph of Sub-Clause 24.4 is deleted and substituted by the following:

“If the Contractor chooses not to treat prolonged suspension as an omission or
termination under Sub-Clause 24.3, the Employer shall, upon the request of the
Contractor, take over the responsibility for protection, storage, security and insurance
of the suspended Works and of the Plant which has been delivered to the Site and
which is affected by suspension and the risk of loss or damage thereto shall thereupon
pass to the Employer.”

Sub-Clause 25.1 Time for Completion

The text of Sub-Clause 25.1 is deleted and substituted by the following:
“The Works at the place of the project mentioned in the Preamble to Conditions of
Contract shall be completed tested and commissioned within the period mentioned in

the Preamble to Conditions of Contract.”

Sub-Clause 26.1 Extension of Time for Completion

Sub-Clause 26.1(h) is deleted.

Sub-Clause 26.3 Earlier Completion

0] At the end of Sub-Clause 26.3(a) the following text is added and Clause is re-
designated as 26.3.

“The extra sum to be paid to the Contractor for Completion of Works prior to
the date of Completion established under Sub-Clause 25.1 shall be computed
on the basis of the sums mentioned in the Preamble to Conditions of
Contract.”

(i) Sub-Clause 26.3 (b) is deleted.
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“Sub-Clause 26.4 Rate of Progress

Sub-Clause 26.4 is added:

“If for any reason, which does not entitle the Contractor to an extension of time, the
rate of progress of the Works or any Section is at any time, in the opinion of the
Engineer, too slow to comply with the Time for Completion, the Engineer shall so
notify the Contractor who shall thereupon take such steps as are necessary, subject to
the consent of the Engineer, to expedite progress so as to comply with the Time for
Completion. The Contractor shall not be entitled to any additional payment for taking
such steps. If, as a result of any notice given by the Engineer under this Clause, the
Contractor considers that it is necessary to do any work at night or on locally
recognised days of rest, he shall be entitled to seek the consent of the Engineer so to
do. Provided that if any steps, taken by the Contractor in meeting his obligations
under this Sub-Clause, involve the Employer in additional supervision costs, such
costs shall, after due consultation with the Employer and the Contractor, be
determined by the Engineer and shall be recoverable from the Contractor by the
Employer, and may be deducted by the Employer from any moneys due or to become
due to the Contractor and the Engineer shall notify the Contractor accordingly, with a
copy to the Employer.”

Sub-Clause 27.1 Delay in Completion

Sub-Clause 27.1 is deleted and substituted by the following:

“If the Contractor fails to deliver the Works, or any part thereof, within the time stated
in Sub-Clause 25.1, or fails to complete the whole of the Work, or, if applicable, any
Section within the relevant time prescribed by Sub-Clause 25.1, then the Contractor
shall pay to the Employer the relevant sum stated hereinbelow as liquidated damages
for such default (which sum shall be the only moneys due from the Contractor for
such default) for every day or part of a day which shall elapse between the relevant
time for Delivery or Time for Completion and the actual date of delivery at site or the
date stated in a Taking—Over Certificate of the whole of the Works or the relevant
Section, as the case may be, subject to the applicable limit stated hereinbelow.

The Employer may deduct the amount of such damages from any monies due or to
become due to the Contractor. The payment or deduction of such damages shall not
relieve the Contractor from his obligation to complete the Works, or from any other of
his obligations & liabilities under the Contract.”

The liquidated damages for each day of delay and the maximum amount of liquidated
damages shall be the amounts mentioned in the Preamble to Conditions of Contract.

Sub-Clause 28.7 Consequences of Failure to Pass Tests on Completion

The words “by arbitration” appearing at the end of the Sub-Clause 28.7(c) are deleted
and substituted by the words “by the Engineer”.

Sub-Clause 30.4 Extension of Defects Liability Period

16|Page




At the end of 4th paragraph of Sub-Clause the following is added:
“or a mutually agreed period.”

Sub-Clause 30.5 Failure to Remedy Defects

In first line after the words “reasonable time” the following is added:
“fixed by the Engineer”.

Sub-Clause 30.13 Unfulfilled Obligations

New Sub-Clause 30.13 is added as herein below:

“After the Defects Liability Certificate has been issued, the Contractor and the
Employer shall remain liable for the fulfillment of any obligation which remains
unperformed at that time. For the purposes of determining the nature and extent of
any such obligation, the Contract shall be deemed to remain in force.”

Sub-Clause 31.1 Engineer's Right to Vary

The following is added at the end of second paragraph:

“No such variation shall in any way vitiate or invalidate the Contract, but the effect, if
any, of all such variations shall be valued in accordance with Clause 31. Provided that
where the issue of an instruction to vary the Works is necessitated by some default of
or breach of Contract by the Contractor or for which he is responsible, any additional
cost attributable to such default shall be borne by the Contractor.”

Sub-Clause 31.5 Record of Costs

The word “Engineer” in 4th line of Sub-Clause is deleted and substituted by
“Engineer/Employer”.

Sub-Clause 31.6 Daywork under Variation Order

New Sub-Clause 31.6 is added as given below:
“A Variation Order may provide that work done pursuant thereto shall be executed as
Daywork. In such case the Contractor shall be paid for such work under the

conditions and the rates and prices set out in the Day Work Schedule.”

Sub-Clause 31.7 Value Engineering

New Sub-Clause 31.7 is added as given below:

The Contractor may, at any time, submit to the Engineer a written proposal which in
the Contractor’s opinion will reduce the cost of constructing, maintaining or operating
the works, or improve the efficiency or value to the Employer of the completed
Works or otherwise be of benefit to the Employer. Any such proposal shall be
prepared at the cost of the Contractor. However Employer is not bound to accept such
proposal.
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Sub-Clause 33.1 Terms of Payment

(Employer may vary this Sub-Clause)
The following Sub-Clauses are added:

Sub-Clause 33.1.1 Retention of Payment

If at any time any payment would fall due for Works or part of Works and, if there
shall be any defect in part of such Works in respect of which such payment is
proposed, the Employer may retain the whole or any part of such payment. Any sum
retained by the Employer pursuant to the provisions of this Clause shall be paid to the
Contractor after the said defect is removed.

Sub-Clause 33.1.2 Payment Where Taking-Over Certificate Issued for Section or part of
Works

If any section or part of the Works shall be taken-over separately under Clause 29
(Taking-Over) hereof, the payments herein provided for on or after Taking-Over shall
be made in respect of the section or part taken-over and reference to the price shall
mean such part of the price as shall, in the absence of agreement, be apportioned
thereto by the Engineer.

Sub-Clause 33.2 Method of Application

(Employer may vary this Sub-Clause)

Sub-Clause 33.5 Payment

Sub-Clause 33.5 is deleted and substituted by the following:

The amount due to the Contractor under any Interim Payment Certificate issued by
the Engineer pursuant to this Clause, or to any other term of the Contract, shall,
subject to Clause 27, be paid by the Employer to the Contractor within 30 days after
such Interim Payment Certificate has been jointly verified by Employer and
Contractor, or, in the case of the Final Certificate referred to in Sub-Clause 33.10
within 60 days after such Final Payment Certificate has been jointly verified by
Employer and Contractor; Provided that the Interim Payment shall be caused in 42
days and Final Payment in 60 days in case of foreign funded project.

Deduction shall be made from the net amounts payable to the Contractor of any
sum(s) in accordance with the prevalent Federal and/or Provincial laws, provided that
no such deduction shall be made from those payments in respect of which the
Contractor has obtained exemption under the Law.”

Sub-Clause 33.6 Delayed Payment

The text of Sub-Clause 33.6 is deleted and substituted by the following:

“In the event of the failure of the Employer to make payment within the times stated
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in Sub-Clause 33.5, the Employer shall pay to the Contractor compensation at the rate
of KIBOR+2% for local currency and LIBOR+1% for foreign currency per annum,
upon all local currency sums unpaid from the date by which the same should have
been paid. The provisions of this Sub-Clause are without prejudice to Contractor's
entitlement under Sub-Clause 46.1.”

Sub-Clause 33.8 Payment by Measurement

The work shall be measured for the units mentioned in the Schedule of Prices
according to the Contract as determined by the Engineer from approved drawings,
Specifications and Contract Documents.

Sub-Clause 33.12 Withholding of Payment

New Sub-Clause 33.12 is added as given below:

If the Works or any part thereof are not being carried out to the Engineer's satisfaction
and in order to protect the Employer from loss on account of:

@) defective work not rectified

(b) guarantees not met

(©) claims filed against the Contractor

(d) failure of the Contractor to make payments due for Plant procured or labour
employed by him.

(e) damage to any other contractor employed by the Employer.

)] Contractor's non—compliance with the Contract

(9) any Government dues recoverable from the Contractor if notified by the
Government

The Engineer may notify withholding of such payments or part thereof as may, in his
opinion, be related to the aforesaid reasons/grounds. When the reasons/grounds for
withholding the payment are removed by the Contractor, the Engineer shall upon
being satisfied to that effect issue Certificate of Payment in respect of withheld
amounts.

Sub-Clause 35.1 Payment in Foreign Currencies

(Employer may vary this Sub-Clause)

Sub-Clause 35.2 Currency Restrictions

The text of Sub-Clause 35.2 is deleted and substituted by the following:

“Any required foreign currency transactions shall be met by the Employer/Contractor
at his cost from his own resources.”

Sub-Clause 35.3 Rates of Exchange

The words “as stated in the Preamble” appearing in 3rd line of Sub-Clause are deleted
and substituted by the words “as published or authorized by State Bank of Pakistan”.
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Sub-Clause 36.4 Payment against Provisional Sums

Sub-Clause 36.4 is deleted and substituted by the following:

“Provisional Sum if any will be expended on the direction of the Engineer through
Variation Orders which would be valued in accordance with the provisions of Clause
31 Conditions of Contract.”

Sub-Clause 37.2 Employer's Risks

The text of Sub-Clause 37.2 is deleted and substituted by the following:

“The Employer's Risks are:

(@)

(b)

(©)

(d)

(€)

(f)
(9)

(h)

(i)

)

(Insofar as they relate to Pakistan) war and hostilities (whether war be
declared or not), invasion, act of foreign enemies

(Insofar as they relate to Pakistan) rebellion, revolution, insurrection,
military or usurped power or civil war

ionizing radiation or contamination by radioactivity from any nuclear
fuel, radio-active toxic explosives or other hazardous properties of any
explosive nuclear assembly or nuclear components thereof

pressure waves caused by aircraft travelling at sonic or supersonic
speed

(Insofar as they relate to Pakistan) riot, commotion or disorder, unless
solely restricted to the employees of the Contractor or of his
Subcontractors

use or occupation of the Work or any part thereof by the Employer

fault, error, defect or omission in the design of any part of the Works
by the Engineer, Employer or those for whom the Employer is
responsible for which the Contractor has disclaimed responsibility in
writing within a reasonable time after the receipt of such design

the use or occupation of the Site by the Works or any part thereof, or
for the purposes of the Contract: or interference, whether temporary or
permanent with any right of way, light, air or water or with any
easement, way leaves or right of a similar nature which is the
inevitable result of the construction of the Works in accordance with
the Contract

the right of the Employer to construct the Works or any part thereof on,
over, under, in or through any land

damage (other than that resulting from the Contractor's method of
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construction) which is the inevitable result of the construction of the
Works in accordance with the Contract

(K) the act, neglect or omission or breach of contract or of statutory duty of
the Engineer, the Employer or other contractors engaged by the

Employer or of their respective employees or agents.”

Sub-Clause 39.2 Loss or Damage Before Risk Transfer Date

The words “by arbitration under Clause 50” are deleted and substituted by the words
“by the Engineer”

Sub-Clause 39.4 Duty to Minimize Delay

New Sub-Clause 39.4 is added as given below:

Each Party shall at all times use all reasonable endeavours to minimize any delay in
the Performance of the Contract as a result of Risks.

The Contractor shall give notice to the Employer and vice versa the Employer shall
give notice to the Contractor in case of foreseeable delay by the Risks.

Sub-Clause 40.2 Employer's Liability

The text of Sub-Clause 40.2 from the words “or of death or personal injury” to the
end of the Sub-Clause, is deleted and substituted by the following:

........ (other than the Works) or of death or personal injury to the extent caused by

any of the Employer's Risks listed in paragraphs (f), (g), (h), (i), (j), and (k) of Sub-
Clause 37.2 but not otherwise.”

Sub-Clause 42.2 Maximum Liability

the words “the sum stated in the Preamble to Conditions of Contract or if no such sum
is stated” appearing in 2nd line of Sub-Clause are deleted.

Sub-Clause 42.6 Foreseen Damage

Sub-Clause 42.6 is deleted in its entirety.

Sub-Clause 43.1 The Works (Insurance)

(Employer may vary this Sub-Clause)

Sub-Clause 43.2 Contractor's Equipment

Sub-Clause 43.2 is deleted and substituted by the following:

“The Contractor shall insure the Contractor's Equipment for its full replacement value
while on the Site against all loss or damage caused by any of the Contractor's Risks.”
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Sub-Clause 43.3 Third Party Liability (Insurance)

(Employer may vary this Sub-Clause)

Sub-Clause 43.7 Remedies on the Contractor’s Failure to Insure

In 3rd line after the word, “purpose”, the expressions- “and reasonable costs including
the man-hours costs of Employer’s Personnel” are added.

Sub-Clause 43.9 Currency of Insurance

New Sub-Clause 43.9 is added as given below:

“All policies of Insurance of the Plant shall provide for payment of indemnity to be
made in such amounts as will allow making good of loss of or damage to the whole or
any part of the Works.”

Sub-Clause 43.10 Contractor to Notify

New Sub-Clause 43.10 is added as given below:
“It shall be the responsibility of the Contractor to notify the insurance company of any
changes in nature and extent of the Works and to ensure the adequacy of the insurance

coverage at all times in accordance with the provisions of the Contract.”

Sub-Clause 43.11 Procurement of Insurance Policies

New Sub-Clause 43.11 is added as given below:

“The Contractor shall procure and submit the insurance cover under this Clause
within a period of 28 days from the date of receipt of Letter of Acceptance from the
Employer.”

Sub-Clause 44.6 Damage Caused by Force Majeure
At the end of the Sub-Clause 44.6 the following is added:

“However the Contractor shall put up his claim to the Employer / Engineer with full
details and justification.”

Sub-Clause 44.8 Payment on Termination for Force Majeure
Text in sub-para (c) is deleted and para (d) and (e) are re-numbered as (c) and (d).

Sub-Clause 44.10 Force Majeure Affecting Engineer’s Duties

Sub-Clause 44.10 is deleted in its entirety.

Sub-Clause 45.2 Contractor's Default

The following paragraph is added at the end of Sub-Clause 45.2.

“The Employer or such other contractor may use for such completion any Contractor's
Equipment which is upon the Site as he or they may think proper, and the Employer
shall pay the Contractor a reasonable compensation for such use”.
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Sub-Clause 45.6 is added as follows:
Sub-Clause 45.6 Integrity Pact

If the Contractor, or any of his Subcontractors, agents or servants is found to have violated or involved in
violation of the Integrity Pact signed by the Contractor as Schedule-H to his Bid, then the Employer shall be
entitled to:

@ recover from the Contractor an amount equivalent to ten times the sum of any commission,
gratification, bribe, finder’s fee or kickback given by the Contractor or any of his Subcontractors,
agents or servants;

(b) terminate the Contract; and

(c) recover from the Contractor any loss or damage to the Employer as a result of such termination or
of any other corrupt business practices of the Contractor or any of his Subcontractors, agents or
servants.

The termination under Sub-Para (b) of this Sub-Clause shall proceed in the manner prescribed under Sub-
Clauses 45.2 to 45.5 and the payment under Sub-Clause 45.4 shall be made after having deducted the
amounts due to the Employer under Sub-Para (a) and (c) of this Sub-Clause.

Sub-Clause 46.1 Employer's Default

The comma and the word “or” at the end of paragraph (d) of Sub-Clause 46.1 are
deleted and substituted by period (.) Paragraph (e) of Sub-Clause 46.1 is deleted.

Sub-Clause 46.3 Payment on Termination for Employer's Default

The words “including loss of profit” in the second paragraph of Sub-Clause 46.3 are
deleted.

Sub-Clause 47.1 Labour, Materials and Transport

(Employer to modify this Sub-Clause as provided under Clause 70.1 of PCC of PEC Civil
Documents and following PEC Procedure and Formula for Price Adjustment)

Sub-Clause 48.1 Customs and Import Duties

(Employer may vary this Sub-Clause)
The Sub-Clause 48.3 is added:

Sub-Clause 48.3 Port Charges and Port Congestion

The Contractor shall be deemed to have obtained all the information regarding
facilities and charges, in respect of port clearance, loading and unloading, storage,
transportation, congestion and confirmed the requirements thereof at his own
responsibility and all such costs and charges are deemed to be included in the rates
and prices of the Schedule of Prices.

Sub-Clause 49.1 Notice to Contractor

The following is added at the end of Sub-Clause 49.1.:

“For the purposes of Sub-Clause 49.1 the Contractor shall, immediately after receipt
23|Page




of Letter of Acceptance, intimate in writing to the Employer and the Engineer by
registered post, the address of his principal place of business or any change in such
address during the period of the Contract.”

Sub-Clause 50 Disputes & Arbitration

Clause 50 is deleted and in its place the following Sub-Clauses 50.1 to 50.5 are
inserted:

“50.1

50.2

50.3

If a dispute of any kind whatsoever arises between the Employer and the
Contractor in connection with, or arising out of, the Contract or the execution
of the Works, whether during the execution of the Works or after their
completion and whether before or after repudiation or other termination of the
Contract, including any dispute as to any opinion, instruction, determination,
certificate or valuation of the Engineer, the matter in dispute shall, in the first
place, be referred in writing to the Engineer, with a copy to the other party.
Such reference shall state that it is made pursuant to this Clause. No later than
the fifty sixth (56) day after the day on which he received such reference, the
Engineer shall give notice of his decision to the Employer and the Contractor.
Such decision shall state that it is made pursuant to this Clause.

Unless the Contract has already been repudiated or terminated, the Contractor
shall, in every case, continue to proceed with the Work with all due diligence,
and the Contractor and the Employer shall give effect forthwith to every such
decision of the Engineer unless and until the same shall be revised, as
hereinafter provided in an amicable settlement or in an arbitral award.

In any case where the Conditions of Contract provide that the decision of the
Engineer is to be final and conclusive, such decision shall not be referable to
arbitration under this Clause nor shall the same be questioned in any other
form of proceedings whatsoever.

If either the Employer or the Contractor be dissatisfied with a decision of the
Engineer or if the Engineer fails to give notice of his decision on or before the
fifty sixth (56) day after the day on which he received the reference, then
either the Employer or the Contractor may, on or before the twenty eighth (28)
day after the day on which the said period of fifty six (56) days expired, as the
case may be, give notice to the other party to commence arbitration, as
hereinafter provided, as to the matter in dispute. Such notice shall establish the
entitlement of the party giving the same to commence arbitration, as
hereinafter provided, as to such dispute and, subject to Sub-Clause 50.5, no
arbitration in respect thereof may be commenced unless such notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the
Employer and the Contractor and no notification of intention to commence
arbitration as to such dispute has been given by either the Employer or the
Contractor on or before the twenty eighth (28) day after the day on which the
parties received notice as to such decision from the Engineer the said decision
shall become final and binding upon the Employer and the Contractor.

Where notice of intention to commence arbitration as to a dispute has been
given in accordance with Sub-Clause 50.2, arbitration of such dispute shall not
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50.4

50.5

be commenced unless an attempt has first been made by the parties to settle
such dispute amicably through mutual negotiation within ninety (90) days
from the date of notification of Engineer’s decision.

Any dispute in respect of which:

@ the decision, if any, of the Engineer has not become final and binding
pursuant to Sub-Clause 50.1 and

(b) amicable settlement has not been started/reached within the period
stated in Sub-Clause 50.3

shall be finally settled, unless otherwise specified in the Contract, under the
Pakistan Arbitration Act, 1940 (Act No. X of 1940) and Rules made
thereunder as amended, by one or more arbitrators appointed under such
Rules.

The said arbitrator(s) shall have full power to open up, review and revise any
decision, opinion, instruction, determination, certificate or valuation of the
Engineer for the purpose of obtaining said decision pursuant to Sub-Clause
50.1. No such decision shall disqualify the Engineer from being called as a
witness and giving evidence before the arbitrator(s) on any matter whatsoever
relevant to the dispute.

The venue of arbitration proceedings shall be the place in Pakistan as
mentioned in the Preamble to Conditions of Contract.

Where neither the Employer nor the Contractor has given notice of intention to
commence arbitration of a dispute within the period stated in Sub-Clause 50.1
or 50.2 and the related decision has become final and binding, either party
may, if the other party fails to comply with such decision, and without
prejudice to any other rights it may have, refer the failure to arbitration in
accordance with Sub-Clause 50.4. The provisions of Sub-Clauses 50.1 to 50.2
shall not apply to any such reference.”
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STANDARD FORMS
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STANDARD FORMS

Page No.
Standard Forms include the following:
. Form of Bid Security 174
(Bank Guarantee)
. Form of Contract Agreement 176
. Form of Performance Security 178
(Bank Guarantee)
. Form of Bank Guarantee/Bond for Advance Payment 180

(Note: Standard Forms provided in this document for securities are to be issued by a bank. In case the bidder
chooses to issue a bond for accompanying his bid or performance of contract or receipt of advance, the relevant
format shall be tailored accordingly without changing the spirit of the Forms of securities).
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FORM OF BID SECURITY
(Bank Guarantee)

Guarantee No.
Executed on

Expiry date
[Letter by the Guarantor to the Employer]
Name of Guarantor (Bank) with address:
Name of Principal (Bidder) with address:
Penal Sum of Security (express in words and figures):
Bid Reference No. Date of Bid

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at
the request of the said Principal, we the Guarantor above-named are held and firmly bound
unto the , (hereinafter called The “Employer”) in
the sum stated above, for the payment of which sum well and truly to be made, we bind
ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by
these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has
submitted the accompanying Bid numbered and dated as above for
(Particulars of Bid) to the said Employer;

and

WHEREAS, the Employer has required as a condition for considering the said Bid that the Principal furnishes a
Bid Security in the above said sum to the Employer, conditioned as under:

(1) that the Bid Security shall remain valid for a period 28 days beyond the period of validity of the Bid;

(2) that in the event of;

€)] the Principal withdraws his Bid during the period of validity of Bid, or

(b) the Principal does not accept the correction of his Bid Price, pursuant to Sub-Clause 24.2 of
Instructions to Bidders, or
(c) failure of the successful bidder to
(1) furnish the required Performance Security, in accordance with Clause 34 of
Instructions to Bidders, or
(i) sign the proposed Contract Agreement, in accordance with Clause 35 of Instructions
to Bidders,
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then the entire sum be paid immediately to the said Employer as liquidated damages and not as

penalty for the successful bidder's failure to perform.

NOW THEREFORE, if the successful bidder shall, within the period specified therefor, on the prescribed form
presented to him for signature enter into a formal Contract with the said Employer in accordance with his Bid as
accepted and furnish within twenty eight (28) days of his being requested to do so, a Performance Security with
good and sufficient surety , as may be required, upon the form prescribed by the said Employer for the faithful
performance and proper fulfilment of the said Contract or in the event of non-withdrawal of the said Bid within
the time specified for its validity then this obligation shall be void and of no effect, but otherwise to remain in
full force and effect.

PROVIDED THAT the Guarantor shall forthwith pay to the Employer the said sum stated above upon first
written demand of the Employer without cavil or argument and without requiring the Employer to prove or to
show grounds or reasons for such demand notice of which shall be sent by the Employer by registered post duly
addressed to the Guarantor at its address given above.

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the Principal has
duly performed his obligations to sign the Contract Agreement and to furnish the requisite Performance Security
within the time stated above, or has defaulted in fulfilling said requirements and the Guarantor shall pay without
objection the sum stated above upon first written demand from the Employer forthwith and without any
reference to the Principal or any other person.

IN WITNESS WHEREOF, the above bounden Guarantor has executed the instrument under its seal on the date
indicated above, the name and seal of the Guarantor being hereto affixed and these presents duly signed by its
undersigned representative pursuant to authority of its governing body.

Guarantor (Bank)

Witness: Signature
1. Name
Title

Corporate Secretary (Seal)

(Name, Title & Address) Corporate Guarantor (Seal)
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FORM OF CONTRACT AGREEMENT

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the day of
(month) 20 between

(hereafter called the “Employer”) of the
one part and (hereafter called the “Contractor”) of the other part.

WHEREAS the Employer is desirous that certain Works, viz should be executed by the
Contractor and has accepted a Bid by the Contractor for the execution and completion of such Works and the
remedying of any defects therein.

NOW this Agreement witnesseth as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to
them in the Conditions of Contract hereinafter referred to.

2. The following documents after incorporating addenda, if any except those parts relating to Instructions
to Bidders shall be deemed to form and be read and construed as part of this Agreement, viz:

@ The Contract Agreement
(b) The Letter of Acceptance
(c) The completed Form of Bid
(d) The Preamble to Conditions of Contract
(e) The Particular Conditions of Contract
) The General Conditions of Contract
(9) The priced Schedule of Prices
(h) The completed Schedules to Bid
() The Specifications
()] The Drawings
3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter

mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and
remedy defects therein in conformity and in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor, in consideration of the execution and
completion of the Works as per provisions of the Contract, the Contract Price or such other sum as may
become payable under the provisions of the Contract at the times and in the manner prescribed by the
Contract.

IN WITNESS WHEREOF the parties hereto have caused this Contract Agreement to be executed on the day,
month and year first before written in accordance with their respective laws.
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Signature of the Contactor

(Seal)

Signed, Sealed and Delivered in the presence of:

Witness:

(Name, Title and Address)

Signature of the Employer

(Seal)

Witness:

(Name, Title and Address)
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FORM OF PERFORMANCE SECURITY
(Bank Guarantee)

Guarantee No.
Executed on

Expiry date
[Letter by the Guarantor to the Employer]
Name of Guarantor (Bank) with address:
Name of Principal (Contractor) with address:
Penal Sum of Security (express in words and figures)
Letter of Acceptance No. Dated

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding Documents and
above said Letter of Acceptance (hereinafter called the Documents) and at the request of the said Principal we,
the Guarantor above named, are held and firmly bound unto the
(hereinafter called the Employer) in the penal
sum of the amount stated above for the payment of which sum well and truly to be made to the said Employer,
we bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted the Employer's

above said Letter of Acceptance for (Name of Contract)
for the

(Name of Project).

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the undertakings,
covenants, terms and conditions of the said Documents during the original terms of the said Documents and any
extensions thereof that may be granted by the Employer, with or without notice to the Guarantor, which notice
is, hereby, waived and shall also well and truly perform and fulfill all the undertakings, covenants terms and
conditions of the Contract and of any and all modifications of said Documents that may hereafter be made,
notice of which modifications to the Guarantor being hereby waived, then, this obligation to be void; otherwise
to remain in full force and virtue till all requirements of Clause 30, Defects after Taking Over, of Conditions of
Contract are fulfilled.

Our total liability under this Guarantee is limited to the sum stated above and it is a condition of any liability
attaching to us under this Guarantee that the claim for payment in writing shall be received by us within the
validity period of this Guarantee, failing which we shall be discharged of our liability, if any, under this
Guarantee.

We, (the Guarantor), waiving all objections and defences under
the Contract, do hereby irrevocably and independently guarantee to pay to the Employer without delay upon the
Employer's first written demand without cavil or arguments and without requiring the Employer to prove or to
show grounds or reasons for such demand any sum or sums up to the amount stated above, against the
Employer's written declaration that the Principal has refused or failed to perform the obligations under the
Contract which payment will be effected by the Guarantor to Employer’s designated Bank & Account Number.

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the Principal
(Contractor) has duly performed his obligations under the Contract or has defaulted in fulfilling said obligations
and the Guarantor shall pay without objection any sum or sums up to the amount stated above upon first written
demand from the Employer forthwith and without any reference to the Principal or any other person.

IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under its seal on the date
indicated above, the name and corporate seal of the Guarantor being hereto affixed and these presents duly
signed by its undersigned representative, pursuant to authority of its governing body.

Guarantor (Bank)
Witness:
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Corporate Secretary (Seal)

Name, Title & Address

Signature

Name

Title

Corporate Guarantor (Seal)
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FORM OF BANK GUARANTEE/BOND FOR ADVANCE PAYMENT

Guarantee No.
Executed on
Expiry date

[Letter by the Guarantor to the Employer]

WHEREAS the (hereinafter
called the Employer) has entered into a Contract for

(Particulars of Contract), with

(hereinafter called the Contractor).

AND WHEREAS the Employer has agreed to advance to the Contractor, at the Contractor’s
request, an amount of Rupees
(Rs. ) which amount shall be advanced to the Contractor as per
provisions of the Contract.

AND WHEREAS the Employer has asked the Contractor to furnish Guarantee to secure
advance payment for performance of his obligations under the said Contract.

AND WHEREAS (Bank)
(hereinafter called the Guarantor) at the request of the Contractor and in consideration of the
Employer agreeing to make the above advance to the Contractor, has agreed to furnish the
said Guarantee.

NOW THEREFORE the Guarantor hereby guarantees that the Contractor shall use the
advance for the purpose of above mentioned Contract and if he fails, and commits default in
fulfillment of any of his obligations for which the advance payment is made, the Guarantor
shall be liable to the Employer for payment not exceeding the aforementioned amount.

Notice in writing of any default, of which the Employer shall be the sole and final judge, as
aforesaid, on the part of the Contractor, shall be given by the Employer to the Guarantor, and
on such first written demand payment shall be made by the Guarantor of all sums then due
under this Guarantee without any reference to the Contractor and without any objection.

This guarantee shall come into force as soon as the advance payment has been credited to the account of the
Contractor.

This guarantee shall expire not later than
by which date we must have received any claims by registered letter, telegram, telex or telefax.

It is understood that you will return this Guarantee to us on expiry or after settlement of the total amount to be
claimed hereunder.

Guarantor (Bank)

Witness:
1. Signature
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Corporate Secretary (Seal)

Name, Title & Address

Name

Title

Corporate Guarantor (Seal)
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